| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | Spring Semester Classes | 5 days | Mon 1/10/11 | Fri 1/14/11 |
| 2 | 2011 Spring Classes | 44 days | Tue 1/18/11 | Fri 3/18/11 |
| 3 | 2011 Spring Break | 5 days | Mon 3/21/11 | Fri 3/25/11 |
| 4 | 2011 Spring Classes | 25 days | Mon 3/28/11 | Fri 4/29/11 |
| 5 | 2011 Spring Final Exams | 4 days | Mon 5/2/11 | Thu 5/5/11 |
| 6 | 2011 Spring Commencement | 1 day | Fri 5/6/11 | Fri 5/6/11 |
| 7 | 2011 Summer Classes | 15 days | Mon 5/9/11 | Fri 5/27/11 |
| 8 | 2011 Summer Classes | 23 days | Tue 5/31/11 | Thu 6/30/11 |
| 9 | 2011 Summer Final Exams- Term M | 1 day | Fri 7/1/11 | Fri 7/1/11 |
| 10 | 2011 Summer Classes | 13 days | Tue 7/5/11 | Thu 7/21/11 |
| 11 | 2011 Summer Final Exams- Term C | 1 day | Fri 7/22/11 | Fri 7/22/11 |
| 12 | 2011 Summer Classes | 9 days | Mon 7/25/11 | Thu 8/4/11 |
| 13 | 2011 Summer Final Exams- Term B & D | 1 day | Fri 8/5/11 | Fri 8/5/11 |
| 14 | 2011 Summer Commencement | 1 day | Sat 8/6/11 | Sat 8/6/11 |
| 15 | 2011 Summerl Break | 8 days | Mon 8/8/11 | Wed 8/17/11 |
| 16 | 2011 Student Housing Move In | 2 days | Thu 8/18/11 | Fri 8/19/11 |
| 17 | 2011 Fall Classes | 64 days | Mon 8/22/11 | Fri 11/18/11 |
| 18 | 2011 Fall Break | 3 days | Mon 11/21/11 | Wed 11/23/11 |
| 19 | 2011 Fall Classes | 10 days | Mon 11/28/11 | Fri 12/9/11 |
| 20 | 2011 Fall Final Exams | 5 days | Sat 12/10/11 | Thu 12/15/11 |
| 21 | 2011 Fall Commencement | 1 day | Fri 12/16/11 | Fri 12/16/11 |
| 22 | 2011 Winter Break | 18 days | Mon 12/19/11 | Fri 1/13/12 |
| 23 | 2012 Spring Classes | 49 days | Tue 1/17/12 | Fri 3/23/12 |
| 24 | | | | |
| 25 | MLK Holiday (Campus Closed) | 1 day | Mon 1/17/11 | Mon 1/17/11 |
| 26 | Spring Break (Campus Closed) | 1 day | Fri 3/25/11 | Fri 3/25/11 |
| 27 | Memorial Day (Campus Closed) | 1 day | Mon 5/30/11 | Mon 5/30/11 |
| 28 | Fourth of July (Campus Closed) | 1 day | Thu 8/4/11 | Thu 8/4/11 |
| 29 | Labor Day (Campus Closed) | 1 day | Mon 9/5/11 | Mon 9/5/11 |
| 30 | Thanksgiving (Campus Closed) | 2 days | Thu 11/24/11 | Fri 11/25/11 |
| 31 | Christmas Holiday (Campus Closed) | 2 days | Fri 12/23/11 | Mon 12/26/11 |
| 32 | MLK Holiday (Campus Closed) | 1 day | Mon 1/16/12 | Mon 1/16/12 |
| 33 | | | | |
| 34 | Boulder Boulder Event | 1 day | Mon 5/30/11 | Mon 5/30/11 |
| 35 | Shakespeare Festival | 40 days | Mon 6/20/11 | Fri 8/12/11 |
| 36 | 2011 Football Game- (TBA) | 1 day | Sat 9/10/11 | Sat 9/10/11 |
| 37 | 2011 Football Game- Washington State- (Homecoming) | 1 day | Sat 10/1/11 | Sat 10/1/11 |
| 38 | 2011 Football Game- Oregon- (Family Weekend) | 1 day | Sat 10/22/11 | Sat 10/22/11 |
| 39 | 2011 Football Game- Southern CA | 1 day | Sat 11/5/11 | Sat 11/5/11 |
| 40 | 2011 Football Game- Arizona | 1 day | Sat 11/12/11 | Sat 11/12/11 |
| 41 | | | | |
| 42 | 2011 Maintenance Steam Outage | 3 days | Sat 5/7/11 | Mon 5/9/11 |
| 43 | | | | |
| 44 | CP124522- Tunnel 6- Prepare 100% CD Documetns | 17 days | Wed 1/26/11 | Thu 2/17/11 |
| 45 | CP124522- Tunnel 6- 100% CD Documents review and comment | 10 days | Fri 2/18/11 | Thu 3/3/11 |
| 46 | CP124522- Tunnel 6- Prepare Bid Documents | 5 days | Fri 3/4/11 | Thu 3/10/11 |
| 47 | CP124522- Tunnel 6- CU Purchase steam valves | 30 days | Fri 3/11/11 | Thu 4/21/11 |
| 48 | CP124522- Tunnel 6- Advertise for Bids | 16 days | Fri 3/4/11 | Fri 3/25/11 |
| 49 | CP124522- Tunnel 6- Pre-Bid Meeting | 1 day | Mon 3/28/11 | Mon 3/28/11 |
| 50 | CP124522- Tunnel 6- Q&A and Issue Addendum | 3 days | Tue 3/29/11 | Thu 3/31/11 |
| 51 | CP124522- Tunnel 6- Q&A review by bidders | 3 days | Fri 4/1/11 | Tue 4/5/11 |
| 52 | CP124522- Tunnel 6- Public Bids Due and Open | 1 day | Wed 4/6/11 | Wed 4/6/11 |
| 53 | CP124522- Tunnel 6- Contract Award and Submittals | 15 days | Thu 4/7/11 | Wed 4/27/11 |
| 54 | CP124522- Tunnel 6- Contractor Mobilize | 3 days | Thu 4/28/11 | Mon 5/2/11 |
| 55 | CP124522- Tunnel 6- Install CU purchased steam valves (NIC: by others) | 3 days | Sat 5/7/11 | Mon 5/9/11 |
| 56 | CP124522- Tunnel 6- Interior Mechanical and Structural Repairs | 35 days | Tue 5/3/11 | Mon 6/20/11 |
| 57 | CP124522- Tunnel 6- Exterior Repairs at Farrand Hall | 20 days | Mon 5/9/11 | Fri 6/3/11 |
| 58 | CP124522- Tunnel 6- Exterior Repairs at Libby Hall | 20 days | Mon 5/30/11 | Fri 6/24/11 |
| 59 | CP124522- Tunnel 6- Exterior Repairs- Other locations | 20 days | Mon 6/20/11 | Fri 7/15/11 |
| 60 | CP124522- Tunnel 6- Closeout | 5 days | Mon 7/18/11 | Fri 7/22/11 |




Project: CP124522- Tunnel 6 Repair S
Date: Tue 3/22/11

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline