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& |TaskbMame Dt aticn Start Finizh ‘05 [Jan1,'06  [Jen29,'06 [Feh 26,'06 [Mar 26,'06 [Apr23,06 |
T[M|F[T[s|w[s[T[M[F|[T[S[wW][S |
= Ignition 35 days Tue 11T/06 Tue 2/28/06
v =l Test G days Tue 11716 Sun 172206
W + Wire Arrangement 2days Tue 117106 Wigd 11806
" Cazting Paraffin 3 days Wed 141806 Sun 2206 i Brent,Kendra
[ Ignition =ystem disk 1 1 day hon 2520006 hdon 2520006 | Brent
[Ed lonition ystem disk 1 1 day Tue 223106 Tue 252806 § Brent
-l Hozzle 34 days Sat 1/21/06 Fri 3/3/06 e
+ Graphite Mozzles 24 davys Sat 172106 Fri 21706 :
+ Aluminum Casings 10 davs Mon 272006 Fri 35306 *
& | TaskName D stion Start Firizh ‘05 [Jan1,'06  [Jan29,'06 [Feb 26,'06 |hlar 26,'06 | Apr 23, '06
TImM|[F [T |5 |w|s [T M| F [ T |5 |w|S
-l Test Stand 44 days Sat 11406 Wed 3/8/06 P
E Aguire parts 0.5 days Zat 11406 Sat 111406 |—EI-3LBME—
+ Plates 201 days hon 2 306 Wied 2M 506 -|
+ |-beams S days hon 2720006 Fri 272406
w Ak Matt how to bend metal 1 day Tue 11706 Tue 11706 i
E Belly Bands (4] G days Fri 2524106 Fri 35306
Azzemble Test Stand ddays Mon 3806 Wed 35806 & Rich,Dave,Adam
E Azsemble Composzsite (Epoxy WAILMINUM =hear 2 days Fri 122105 Tue 121305
E Composite (Epoxy ALuminum Shear Test part - 5 days Thu 24 BIOG Wied 2522106
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Tazk Name Ciuration Start Finish L'05  |Jdan1,'06  [Jan29,'06  |[Feh 26,'05 |Mar 26,'06 | Apr 23,'06 |
T miF T ]s|w[s [T|m[F|[T]s |w][Ss |

=| Testing 61.5 days | Wed 121405 Thu 3/23/06
Campoasite (EpoxyrAlLminum Shear 16.5 days Wied 1201 405 han 12306
Composite (Epoxy WAILmINum Shear 2 days Thu 272306 Fri 202406 i
Ignition Testing 1 day Mon 172306 hlon 172306 |
=l Mozzle 1 davy hon 3606 Mon 36108 1
Flame Tarch 1 day han 35068 han 36006 |
= Pressure Testing 14 davys hon 3606 Thu 3522306
+ Cxidizer Tanks 0.5 days hon 3606 hon 356068
O, Tank 3 1 day Thu 312306 Thu 342306
+| Combustion Chambers 0.9 day= Thu 3906 Thu 39108
=l Injections Feed Sy=tem 1 day Man 3M 306 han 3M1 306
Defta P 0.5 days Man 5M 306 han 5M 306
od 0.5 days Man 551 306 han 351 306
Mazs flow 0.5 days Man 551 306 han 351 306
—=| Hot Fire Testing 4 days Wed 31506 Mon 320006
Test Prep 1 3 days Wigd 51506 Fri 3M1 706
Test 1 1 day Mon 32006 hon 32006
Data Analysis 20 davys Fri 351 706 Thu 451306
Report Wiriting 15 days Fri 41 4006 Wiz Sr3006
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&  |TaskMame Dt aticn Start Finizh ‘05 [Jan1,'06  [Jen29,'06 [Feh 26,'06 |Mar 26,'06 | Apr23,'06 |
Tim | F T (s|w[s [T |m[F|T|sS|wW]|S |
[=I Combustion Chambers 49 days Thu 1215/05 Tue 3/7/06 - : ]
v Combustion Chamber End Fittings 35 days Thu 1215105 Wied 2M 506
[=I Phenalic 21 davs hon 28506 han 3806
v Pherilic: 1 2 days han 2506 Tue 2/7 M6
W Phenolic 2 2 days hon 2606 Tue 217106
[Ed Phenalic 3 1 day Won 3E0E Mon 3606 Hich
w Test Wrap of Combustion Chamber 11 days Tue 1M 706 Fri 1527106
[= Combustion chamber wraps 17 davs Zun 2N 206 Tue 3706
v Comb. Chamber 1 S hrs Sun 2M 206 Mon 21 306 Hwapyong,Rich
E Camb. Chamber 2 1 day Fri 2iz406 ™ Fri 22406 lacob,Hwapyong,Rich
Camb. Chamber 3 1 day Tue 3706 Tue 3706 i nle:,.la;t:uh,Hwap].mn:g,Rich
&  |Taskbame Durtion Start Firizh ‘05 [Jan1,'05  [Jan29,'06  [Feb 26,'06 |Mar 26, '06 | Apr 23,'06 |
T mJrlT[s|w|[s|T[M[F[T[S[w][s ]
[=] Injection/ Feed System 36 days Tue 1/24/06 Fri 3M0/06 : :
w Top Injector Fittings 9 days Tue 172406 Wiied 21 105
=l Injector Plates 17 days Thu 27206 Fri 202406
E Injector Plate 1 17 days Thu 27206 Fri 2024006
E Imjector Plate 2 17 days Thu 27206 Fri 2024006
E Injectar Plate 5 17 days Thu 27206 Fri 2024006
E Injector Plate 4 17 days Thu 27206 Fri 2/24006
Bottom Injector Fittings 20 days \Wed 206 Tue 252806
E Feed System Aszembly 2 days Mon 2027106 Tue 2028106
E Lockheed Martin Components assemk S days Man 3806 Fri 3M 006
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Tazk Mame

= Oxidizer Tanks

=l Cwidizer Tank Endoaps
Crxidizer Endcap 1
Crxidizer Endcap 2
Oxidizer Endcap 3
Crxidizer Endcap 4

Linet hald

=l Liners
Liner 1
Liner 2
Liner 5

Tank Azsembly

O, Tank 3

Duration

51 days?
43 davys
16.22 days
2333 days
10 days

10 days

1 day

33 davs
33 davs
33 davs
33 davs

11 67 days
g days?

Start

Tue 11706
Tue 117106
Tue 117106

Fri 10276

hon 21 3106
hon 20527 06
Mo 172308
Tue 117106
Tue 117106
Tue 117106
Tue 117106

hon 20527 06

hon 31 308

Finizh

Wed 3/22/06
Fri 311 0/06
Thu 2/ 605
hon 202706
Fri 252406
Fri 311 0/06
hon 12306
Fri 202406
Fri 202406
Fri 202406
Fri 202406
Tue 31 406
Wiied 32206

L'05  |Jen1, 06 |Jan 29,'06  |Fek 26,

1]5]

| Mar 26, 05

| &pr 23,1

T[MI[F [T |5 |wW ][5 [T [MI[F[T][|s5 |[w]|:

0%],Jacob[60%]
%], Jacob[60%]

tich[30%], Jacob[60%]
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