

TIMELINE

Sept 2006

University of Colorado at Boulder begins phase one of a comprehensive strategic planning process, called *Flagship 2030: Serving Colorado, Engaged in the World*.

Nov. 2007

Flagship 2030 is approved by the University of Colorado Board of Regents and adopted by the Boulder campus.

Dec 2007

Chancellor appoints Co-chairs and Coordinator for the Self Study and re-accreditation process and notifies NCA of preferred dates for the site visit.

Feb 2007

Chancellor appoints nine campus committees to recommend how best to implement Flagship 2030 in phase two of the campus strategic planning process. Reports and committee recommendations will inform the self study process.

April 2008

Self Study Co-chair and Coordinator attend the NCA annual meeting and workshop on the self study.

June 2008

Chancellor appoints Self Study Planning Board. Board outlines a plan for preparing the self study, develops a draft table of contents, and submits it to the NCA staff liaison.

June – Aug 2008

Work begins on drafting the self study and assembling the evidence. Subject-matter experts are identified and engaged in gathering information and data analysis.

Sept 2008

Chancellor holds a campus “Summit” meeting to review the reports and recommendations of the Flagship 2030 implementation committees. These reports provide information for the self study. NCA staff liaison visits the campus and meets with the Chancellor, Self Study Planning Board and subject-matter experts.

Sept – Dec 2008

Planning Board develops the first draft of the self study report. Chancellor confirms the dates for the site team visit and identifies desired team competencies.

Jan 2009

Chancellor appoints the UCB Steering Committee for Reaccreditation. Steering Committee meets on January 21. First draft of the self study report is shared with the Steering Committee.

Jan – June 2009

Multiple drafts of the self study report are critiqued by members of the Steering Committee. Evidence is evaluated and refined. Resource materials are identified for the virtual resource room.

June – Aug 2009

Content of the self study is finalized with an “as of” date of August 1, 2009. Design and layout begins. HLC/NCA consultant evaluators are identified. Site Team composition is finalized.

Sept 2009

Accreditation website is launched. Final draft of the self study report is posted for campus community. Chancellor hosts a “Leadership Retreat” for members of the Steering Committee.

Oct 2009

Chancellor hosts a “pre-visit” for the Co-chairs of the HLC/NCA Site Team.

Nov 2009

Final self study report is printed and posted to the website. Self study report is distributed to the HLC, consultant-evaluator team, and campus community. University community is invited to send comments to the HLC/NCA.

Jan 2010

Campus prepares for Site Team’s visit.

Feb 2010

HLC/NCA Site Team visits campus on February 22-24, 2010.