

ID	Task Name	Start	Finish	1st Quarter Jul Aug Sep	2nd Quarter Oct Nov Dec	3rd Quarter Jan Feb Mar	4th Quarter Apr May Jun	1st Quarter Jul Aug Sep	2nd Quarter Oct Nov Dec	3rd Quarter Jan Feb Mar	4th Quarter Apr May Jun	1st Quarter Jul Aug Sep	2nd Quarter Oct Nov Dec	3rd Quarter Jan Feb Mar	4th Quarter Apr May Jun
1	Academic Calendar	Mon 8/27/18	Wed 5/6/20												
2	Fall 2018	Mon 8/27/18	Wed 12/19/18												
3	Winter Break	Thu 12/20/18	Fri 1/11/19												
4	Spring 2019	Mon 1/14/19	Wed 5/8/19												
5	Summer 2019	Thu 5/9/19	Wed 8/21/19												
6	Fall 2019	Thu 8/22/19	Mon 12/16/19												
7	Winter Break	Tue 12/17/19	Fri 1/10/20												
8	Spring 2020	Mon 1/13/20	Wed 5/6/20												
9															
10	RAMY Addition	Tue 5/1/18	Fri 7/3/20												
11	Design	Tue 5/1/18	Mon 11/26/18												
12	Construction	Fri 12/21/18	Thu 2/13/20												
13	Commissioning	Mon 2/17/20	Fri 4/10/20												
14	Occupancy	Mon 4/13/20	Fri 7/3/20												