

Building ID_Building Name	Approximate Initial Date	Approximate Last Date	Weeks	Primary Category
<i>*Buildings under the category of 'Appointments' will be scheduled directly with DPMs - dates to be confirmed. Buildings not listed will be covered during reconciliation efforts - Dec-Jan 2027. Areas that will be scheduled separately include Animal/Vivariums, IT, Housing/Dining, Facilities, Athletics, Government contract spaces, and offsite areas.</i>				
Week 1 - November 9-13				
355_JILA (JILA)	Mon 11/9/26	Fri 11/13/26	Wk 1	Research
Week 2 - November 16-20				
359_DUANE PHYSICS (DUAN)	Mon 11/16/26	Mon 11/16/26	Wk 2	Research
357_DUANE D-WING (DDW)	Mon 11/16/26	Mon 11/16/26	Wk 2	Research
363_BENSON EARTH SCIENCES BUILDING (BESC)	Tue 11/17/26	Tue 11/17/26	Wk 2	Research
369_MATHEMATICS BUILDING (MATH)	Tue 11/17/26	Tue 11/17/26	Wk 2	Research
370_RAMALEY BIOLOGY BUILDING (RAMY)	Tue 11/17/26	Tue 11/17/26	Wk 2	Research
382_CLARE SMALL ARTS & SCIENCES (CLRE)	Tue 11/17/26	Tue 11/17/26	Wk 2	Research
373N_PORTER BIOSCIENCES (PORT)	Tue 11/17/26	Wed 11/18/26	Wk 2	Research
373E_GOLD BIOSCIENCES BUILDING (GOLD)	Wed 11/18/26	Thu 11/19/26	Wk 2	Research
373S_MUENZINGER PSYCHOLOGY & NEUROSCIENCE BUILDING (MUEN)	Wed 11/18/26	Thu 11/19/26	Wk 2	Research
224_CRISTOL CHEMISTRY & BIOCHEMISTRY BUILDING (CHEM)	Wed 11/18/26	Fri 11/20/26	Wk 2	Research
225_CIRES COOPERATIVE INSTITUTE FOR RESEARCH IN ENVIRONMENTAL SCIENCES (CIRE)	Thu 11/19/26	Fri 11/20/26	Wk 2	Research
226_EKELEY SCIENCES BUILDING (EKLC)	Thu 11/19/26	Fri 11/20/26	Wk 2	Research
030_DINING HALL (DHLL)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
031_MARR ALPINE LABORATORY (MARR)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
034B_VEHICLE STORAGE (VHCL)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
034C_GARAGE (GRGE)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
035_KIOWA LAB (KIOW)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
039C_TUNDRA LAB (TNDR)	Tue 11/17/26	Tue 11/17/26	Wk 2 - date to be confirmed	Appointments - Offsite
Week 3 - November 30 - December 4				
447_GALLOGLY DISCOVERY LEARNING CENTER (DLC)	Mon 11/30/26	Mon 11/30/26	Wk 3	Research
445_DRESCHER UNDERGRADUATE ENGINEERING INTEGRATED TEACHING AND LEARNING LAB (I	Mon 11/30/26	Mon 11/30/26	Wk 3	Research
444_ENGINEERING ELECTRICAL WING (ECEE)	Mon 11/30/26	Tue 12/1/26	Wk 3	Research
442_ENGINEERING CENTER NORTH WING (ECNW)	Tue 12/1/26	Tue 12/1/26	Wk 3	Research
440_ENGINEERING MECHANICAL WING (ECME)	Tue 12/1/26	Tue 12/1/26	Wk 3	Research
439_ENGINEERING OFFICE TOWER (ECOT)	Tue 12/1/26	Tue 12/1/26	Wk 3	Research
436_ENGINEERING CIVIL & ENVIRONMENTAL WING (ECCE)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
435_ENGINEERING STORES & LABS (ECSL)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
434_ENVIRONMENTAL SUSTAINABILITY WING (ECES)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
433_ENGINEERING SOUTH TOWER (ECST)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
441_ENGINEERING NORTH TOWER (ECNT)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research

Building ID_Building Name	Approximate Initial Date	Approximate Last Date	Weeks	Primary Category
432_ENGINEERING CLASSROOM WING (ECCR)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
432S_ENGINEERING COMPUTER SCIENCE DEPT (ECCS)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
585_CENTER FOR INNOVATION & CREATIVITY (CINC)	Tue 12/1/26	Wed 12/2/26	Wk 3	Research
530_JENNIE SMOLY CARUTHERS BIOTECHNOLOGY BUILDING (BIOT)	Tue 12/1/26	Fri 12/4/26	Wk 3	Research
587_AEROSPACE ENGINEERING SCIENCES (AERO)	Wed 12/2/26	Fri 12/4/26	Wk 3	Research
558_LASP SPACE TECHNOLOGY RESEARCH CENTER (LSTR)	Wed 12/2/26	Fri 12/4/26	Wk 3	Research
553_ASTROPHYSICAL RESEARCH LABORATORY (ARL)	Wed 12/2/26	Fri 12/4/26	Wk 3	Research
593_WIND TUNNEL (WIND)	Wed 12/2/26	Fri 12/4/26	Wk 3	Research
589_SPACE SCIENCE BUILDING (SPSC)	Wed 12/2/26	Fri 12/4/26	Wk 3	Research
Week 4 - December 7 - 11				
576_NEW PHYSICS LABORATORY (NPL)	Mon 12/7/26	Mon 12/7/26	Wk 4	Research
568_ADMINISTRATIVE AND RESEARCH CENTER- EAST CAMPUS (ARCE)	Mon 12/7/26	Mon 12/7/26	Wk 4	Research
566_LITMAN RESEARCH LAB (RL1) (LITR)	Mon 12/7/26	Tue 12/8/26	Wk 4	Research
564_RESEARCH LAB NO 2 (RL2)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
562_LIFE SCIENCE RESEARCH LAB (RL4) (LSRL)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
560_INSTITUTE FOR BEHAVIORAL GENETICS (IBG)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
590_SUSTAINABILTY ENERGY AND ENVIRONMENT COMMUNITY (SEEC)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
590A_NBB--SEEC SKYWATCH (NBB590A)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
591_SUSTAINABILTY ENERGY AND ENVIRONMENT LABORATORY (SEEL)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
807_PARK PLACE (3100ARP)	Tue 12/8/26	Tue 12/8/26	Wk 4	Research
592_2860 WILDERNESS PLACE (WILD)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Offsite
354_WEST DISTRICT ENERGY PLANT (WDEP)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
427_EAST DISTRICT ENERGY PLANT (EDEP)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
611_WILLIAMS VILLAGE HEATING PLANT (WVHP)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
458_ENVIRONMENTAL HEALTH & SAFETY (EHSC)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
482_POLICE & PARKING SERVICES CENTER (PDPS)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
484_REGENT DR AUTOPARK (RPRK)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
486_GROUNDS AND RECYCLING OPERATIONS CENTER (GROC)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
599B_EAST CAMPUS GROUNDS BUILDING B (ECGBB)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
571_TRANSPORTATION CENTER AND ANNEX (TRAN)	Wed 12/9/26	Wed 12/9/26	Wk 4 - date to be confirmed	Appointments - Facilities & Ops
583_WALNUT DISTRIBUTION CENTER (WALN)	Thu 12/10/26	Thu 12/10/26	Wk 4 - date to be confirmed	Appointments - IT/Telecom
584_HIGH PERFORMANCE COMPUTING FACILITY (HPCF)	Thu 12/10/26	Thu 12/10/26	Wk 4 - date to be confirmed	Appointments - IT/Telecom
579_COMPUTING CENTER (COMP)	Thu 12/10/26	Thu 12/10/26	Wk 4 - date to be confirmed	Appointments - IT/Telecom
501_TELECOM EQUIPMENT BUILDING SMILEY COURT (TB16)	Thu 12/10/26	Thu 12/10/26	Wk 4 - date to be confirmed	Appointments - IT/Telecom
551_POTTS FIELD TRACK STORAGE (TB83)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
420_CU EVENTS CENTER (EVNT)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
378_STADIUM BUILDING (STAD)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
378E_STADIUM SKY BOX (STSB)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
387E_BALCH FIELDHOUSE PRESSBOX (FHPB)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec

Building ID_Building Name	Approximate Initial Date	Approximate Last Date	Weeks	Primary Category
379_FORD INDOOR PRACTICE FACILITY (IPRC)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
387_BALCH FIELDHOUSE COMPLEX (FH)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
388_UCHEALTH CHAMPIONS CENTER (CHMP)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
549_BRYAN BENJAMIN SAX SKI TEAM BUILDNG (TB84)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
389_DAL WARD ATHLETIC CENTER (DALW)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
384_STUDENT RECREATION CENTER (REC)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
607_WILLIAMS VILLAGE RECREATION CENTER (WVRC)	Thu 12/10/26	Fri 12/11/26	Wk 4 - date to be confirmed	Appointments - Athletics & Rec
Week 5 - December 14-18				
205_UNIVERSITY MEMORIAL CENTER (UMC)	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
211_BRUCE CURTIS BUILDING (MCOL)	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
209_CENTER FOR ACADEMIC SUCCESS AND ENGAGEMENT (CASE)	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
208_HENDERSON BUILDING (MUSEUM)	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
210_COLLEGE OF MEDIA, COMMUNICATION AND INFORMATION DEPARTMENT OF INFORMATION S	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
216_GUGGENHEIM GEOGRAPHY BUILDING (GUGG)	Mon 12/14/26	Mon 12/14/26	Wk 5	Academic & Admin
218_UNIVERSITY THEATRE (THTR)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
899_1164 W DILLON RD (WDIL)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
279_TEMPORARY BUILDING 65 (TB65)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
279A_TEMPORARY BUILDING 65 GARAGE (TB65A)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
229_VISUAL ARTS COMPLEX (VAC)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
231_ROSER ATLAS CENTER (ATLS)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
235_HALE SCIENCE BUILDING (HALE)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
241E_EATON HUMANITIES BUILDING (HUMN)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
245_NORLIN LIBRARY (LIBR)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
265_ARMORY (ARMR)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
264_RICHARD JESSOR BUILDING (JESS)	Tue 12/15/26	Tue 12/15/26	Wk 5	Academic & Admin
334_IMIG MUSIC BUILDING (MUS)	Wed 12/16/26	Wed 12/16/26	Wk 5	Academic & Admin
243_MACKY AUDITORIUM (MCKY)	Wed 12/16/26	Wed 12/16/26	Wk 5	Academic & Admin
386_CARLSON GYMNASIUM (CARL)	Wed 12/16/26	Wed 12/16/26	Wk 5	Academic & Admin
324_WARDENBURG STUDENT HEALTH CENTER (WARD)	Wed 12/16/26	Wed 12/16/26	Wk 5	Academic & Admin
309_REGENT ADMINISTRATIVE CENTER (RGNT)	Thu 12/17/26	Thu 12/17/26	Wk 5	Academic & Admin
430_KOELBEL BUILDING - LEEDS SCHOOL OF BUSINESS (KOBL)	Thu 12/17/26	Thu 12/17/26	Wk 5	Academic & Admin
403_WOLF LAW BUILDING (WLAW)	Thu 12/17/26	Thu 12/17/26	Wk 5	Academic & Admin
405_OFELIA MIRAMONTES AND LEONARD BACA EDUCATION BUILDING (MBE)	Fri 12/18/26	Fri 12/18/26	Wk 5	Academic & Admin
418_SPEECH LANGUAGE AND HEARING SCIENCES (SLHS)	Fri 12/18/26	Fri 12/18/26	Wk 5	Academic & Admin
414_FISKE PLANETARIUM & SCIENCE CENTER (FISK)	Fri 12/18/26	Fri 12/18/26	Wk 5	Academic & Admin
416_SOMMERS-BAUSCH OBSERVATORY (OBSV)	Fri 12/18/26	Fri 12/18/26	Wk 5	Academic & Admin
Other - By Appointment				
170L3_NEWTON COURT L3 (NTCTL3)	TBD	TBD	TBD	Appointments - Housing
1701A_NEWTON COURT 1A (NTCT1A)	TBD	TBD	TBD	Appointments - Housing

Building ID_Building Name	Approximate Initial Date	Approximate Last Date	Weeks	Primary Category
131_ATHENS NORTH COURT (ATHN)	TBD	TBD	TBD	Appointments - Housing
150A_MARINE COURT A (MRCTA)	TBD	TBD	TBD	Appointments - Housing
150B_MARINE COURT B (MRCTB)	TBD	TBD	TBD	Appointments - Housing
502A1_SMILEY COURT A1 (SMCTA1)	TBD	TBD	TBD	Appointments - Housing
502S3_SMILEY COURT STORAGE 3 (SMCTS3)	TBD	TBD	TBD	Appointments - Housing
380_SEWALL HALL (SWLL)	TBD	TBD	TBD	Appointments - Housing
336_FARRAND HALL (FRND)	TBD	TBD	TBD	Appointments - Housing
330_HALLETT HALL (HLET)	TBD	TBD	TBD	Appointments - Housing
332_REED HALL (REED)	TBD	TBD	TBD	Appointments - Housing
326_CHEYENNE ARAPAHO HALL (CHEY)	TBD	TBD	TBD	Appointments - Housing
327_WILLARD HALL (WLRD)	TBD	TBD	TBD	Appointments - Housing
346_BAKER HALL (BKER)	TBD	TBD	TBD	Appointments - Housing
348_LIBBY HALL (LIBY)	TBD	TBD	TBD	Appointments - Housing
350_BRACKETT HALL (BRKT)	TBD	TBD	TBD	Appointments - Housing
406_KITTREDGE CENTRAL (KCEN)	TBD	TBD	TBD	Appointments - Housing
407_KITTREDGE WEST HALL (KITW)	TBD	TBD	TBD	Appointments - Housing
409_SMITH HALL (SMTH)	TBD	TBD	TBD	Appointments - Housing
412_ARNETT HALL (ARNT)	TBD	TBD	TBD	Appointments - Housing
604_WILLIAMS VILLAGE DINING AND COMMUNITY COMMONS (WVC)	TBD	TBD	TBD	Appointments - Housing
608C_STEARNS TOWERS CENTER (STNC)	TBD	TBD	TBD	Appointments - Housing
615_WILLIAMS VILLAGE GROUNDS STORAGE (WVSTO)	TBD	TBD	TBD	Appointments - Housing
621_WILLIAMS VILLAGE NORTH (WVN)	TBD	TBD	TBD	Appointments - Housing
622_ONIZUKA HALL (WVE) (ONKA)	TBD	TBD	TBD	Appointments - Housing
630A_WEBER HALL (WEB)	TBD	TBD	TBD	Appointments - Housing
630B_BEAR CREEK APT B (BCAPB)	TBD	TBD	TBD	Appointments - Housing
650_FLATIRON HOUSE (FLHS)	TBD	TBD	TBD	Appointments - Housing
575_HOUSING SYSTEM SERVICE CENTER (HSSC)	TBD	TBD	TBD	Appointments - Housing
578_HOUSING & DINING SERVICES FACILITES OPERATIONS (HFOC)	TBD	TBD	TBD	Appointments - Housing
302_CENTER FOR COMMUNITY (C4C)	TBD	TBD	TBD	Appointments - Housing
144T1_ATHENS COURT TELECOM 1 (ATCTT1)	TBD	TBD	2027 - January	Reconciliation
013_INTERNATIONAL ENGLISH CENTER (IEC)	TBD	TBD	2027 - January	Reconciliation
213_1135 BROADWAY (1135BRD)	TBD	TBD	2027 - January	Reconciliation
202_UNIVERSITY CLUB (CLUB)	TBD	TBD	2027 - January	Reconciliation
249_KOENIG ALUMNI CENTER (ALUM)	TBD	TBD	2027 - January	Reconciliation
215_ECONOMICS BUILDING (ECON)	TBD	TBD	2027 - January	Reconciliation
217_LUCILE BERKELEY BUCHANAN BUILDING (LBB)	TBD	TBD	2027 - January	Reconciliation
221_HELLEMS ARTS & SCIENCES BUILDING (HLMS)	TBD	TBD	2027 - January	Reconciliation
344_ENVIRONMENTAL DESIGN BUILDING (ENV D)	TBD	TBD	2027 - January	Reconciliation
310_UNIVERSITY ADMINISTRATIVE CENTER (UCTR)	TBD	TBD	2027 - January	Reconciliation

Building ID_Building Name	Approximate Initial Date	Approximate Last Date	Weeks	Primary Category
573_ MARINE STREET SCIENCE CENTER (RL6) (MSSC)	TBD	TBD	2027 - January	Reconciliation
567_ WAREHOUSE NO 1 (TB45)	TBD	TBD	2027 - January	Reconciliation
096_ 4845 PEARL EAST CIRCLE (PRL3)	TBD	TBD	2027 - January	Reconciliation