



CONSTRUCTION UPDATE | Flood Mitigation | 09.11.17

SUMMARY

Construction will commence September 18th with the closing of the Education Courtyard and the sidewalk south of Education and the west side of Hellems. This area will reopen Friday, October 27th.

South entrances to Education and Hellems in the courtyard will closed while the north entrances including ADA Access will remain open the duration of construction. ADA access to Education and Hellems will be rerouted around Hellems.

ADA Access to Henderson will be rerouted around and through Hellems Tuesday 9/19-Saturday 9/23 and will reopen on the 24th.

IMPACTS

HENDERSON

ADA Access RE-ROUTED through Hellems – September 19-23rd. * Regular ADA access to re-open September 24th.

EDUCATION

Southeast courtyard entrance CLOSED - September 18-October 27th. *

ADA entrance and Northeast entrances will remain open. Plants to be removed from Shakespeare Garden prior to courtyard work.

HELLEMS

Southwest entrance via Education Courtyard - CLOSED - September 18-October 27th. *

ADA entrance and all other entrances will remain open.

*** MAPS LOCATED ON FOLLOWING PAGE**

WORK COMPLETED

No work completed to date.

CONTACTS

BRIAN MOFFITT, CU Project Manager, brian.moffitt@colorado.edu, (303) 946-9122


JESSICA GAMMEY, CU Project Coordinator, jessica.gammey@colorado.edu, 303-260-8890

UPCOMING WORK

Manhole install near arch between HEND and HLMS. **9/19-23**
Storm sewer tie-in south of Hellems. **9/19 – 9/27**
Education courtyard work **9/18 – 10/27**
Sidewalk south of Education – storm sewer install: **9/18-10/27**



TUESDAY, September 19 - SATURDAY, September 23, 2017



Sunday, September 24 - Friday, October 27, 2017

