



In CASE You Were Wondering – Project Update

Newsletter #9 – December 16, 2016

CP007596 - EPRK - EUCLID AVENUE AUTOPARK ADDITION (290)

There is a lot happening on site as steel continues to go up and concrete decks are being poured.

As always, feel free to contact Stephen Graziano with any questions or concerns.

Garage closed until March 2017

While every effort has been made to reopen the garage in January 2017 as originally planned, various life-safety systems and code requirements have forced the reopening to move to March 2017. Lot 204 will remain open for public parking.

Webpage & Webcam

A webpage with a webcam has been set up for the project. Here is the link: <http://www.colorado.edu/fm/case>

Steel Work & Concrete Pours – Into February 2017

The delivery of structural steel and steel erection is still underway. Concrete deck pours will continue into February.



Upcoming Street Outages

There will be a street outage in the beginning of January at the intersection of Euclid Ave. and 18th Street for utility work, and another street outage on 18th Street to repair some damaged storm and sewer lines.

Intersection of Euclid Ave. & 18th Street

A temporary ADA curb ramp has been added on the east side of 18th Street to reduce the length of the current accessible route. Please remember that 18th Street is still a restricted pedestrian and transit zone, and all thru traffic should use alternate routes to avoid extra congestion and delays.

Contact Info

Project Manager

Stephen Graziano

stephen.graziano@colorado.edu

Desk – 303-492-1102

Cell – 303-507-8383

Project Coordinator

Dena Heisner

dena.heisner@colorado.edu

Desk – 303-735-0282

Cell – 847-687-4029



Please continue to help us encourage pedestrians, bikers, and commuters to find alternate routes around the site to minimize congestion and maintain the safest environment possible throughout the project.

