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ADVERTISEMENT FOR BIDS

State of Colorado
University of Colorado
Notice Number: 09-16

Project No: PR0O04594
Project Title: CU Mountain Research Solar Installation

Estimated Construction Cost:  $75,000.00

Project Description

Contractor is to design, build, test and commission two (2) 10kw photovoltaic solar panels at the
CU Mountain Research Station, 818 County Road 116, Nederland, Colorado.

Project Information

1. The Principal Representative has determined that the entire project shall be substantially compiete
within 107 calendar days, from the date of the Notice to Proceed, and the project shall be finally
complete, including the delivery of any or all guarantees and warranties, the submittal of sales and
use tax payment forms, the completion of the final punch list and the calling for final inspection, within
10 calendar days, if applicable, from the date of substantial completion. In accordance with Article 46
of the General Conditions of the Contract, Time of Completion and Liquidated Damages, failure to
complete the work within the agreed number of calendar days shall be considered breach of contract
and subject the bidder to liquidated damages to the extent specified in Article 54D of the General
Conditions of the Contract.

2. The right is reserved to waive informallities or irregularities and to reject any and all Bids.
3. Bidders may procure Bidding Documents at a mandatory pre-bid meeting on March 9, 2009 9:00
AM at Department of Facilities Management, Research Laboratory No. 2, 1540 30™ Street, Room 321,
Boulder, Colorado 80309.

4. There will not be a charge for each complete set of Contract Documents.

5. Each Bid shall be submitted on the required Bid Form and must be accompanied by a Bid Bond on
State Buildings Programs Bid Bond Form Sc-6.14 in an amount not less than 5% of the total Bid. The

Bid Bond may also be (1) a cashier\'s check or (2) a certified check made payable to the Treasurer of

the State of Colorado in an amount not less than 5% of the total Bid. The Bid Bond is submitted as a
guaranty that the Bid will be maintained in full force and effect for a period of thirty (30) days after the

opening of the Bids for the project.

6. The Bidder promises, in submitting his Bid, that if issued a Notice of Award, he will, within the
prescribed time, execute the required Agreement, furnish the required Performance Bond, Labor and
Material Payment Bond, Insurance Policy and Certificates of Insurance, or forfeit his Bid Guaranty as

Liquidated Damages.

7. Preference shall be given to Colorado resident bidders and for Colorado labor, as provided by law.

State Form SBP-6.15
Rev, 9/2006



CU Mountain Research Solar Installation
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8. Requirements for bidding will include qualifying with Colorado State Buildings Programs for construction projects
of $150,000 or more at least two (2) working days prior to bid opening. If you are not yet qualified with State
Buildings, request instructions to locate the online form SC9.1, Contractors' Registration form at the pre-
submital meeting or from the web site hitp://www.colorado.qov/dpa/dfp/sbrep (Click on the navigation button
State Buildings, then Contractor's Qualification/Registration Form and then the hyper link below the second
paragraph - Contractor Registration Form). Complete the form and submit electronically to the Office of the
State Architect.

Pre-Bid Meeting

A mandatory Pre-Bid Meeting will be on March 8, 2009 9:00 AM at Department of Facilities Management,
1540 30" Street, Room 321, Boulder, Colorado 80309.

Sealed Bids will be received from qualified contractors until this date and time at this location:
Date & Time:  March 20, 2009 2:00 PM

Address: Department of Facilities Management, Research Laboratory No. 2, 1540 30" Street,
Room 320, Boulder, CO 80308

Point of Contact

Name: John Paul Robb

Agency: University of Colorado at Boulder
Phone: 303-492-5840

Fax: 303-492-4082

Email: John.robb @ colorado.edu

This Notice is also available on the web at www.colorado.gov/dpa/dip/sbrep

Media of Publication(s): The Daily Journal
Publication Dates: 02/27/08 & 03/06/09
Note to Editor:  Transmit one copy of the Affidavit of Publication, and invoice to:

Marsha Slepicka

University of Colorado at Boulder
Department of Facilities Management
Campus Box 453 UCB

Boulder, CO 80309-0453

State Form SBP-6.15
Rev. 9/2006



STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

INFORMATION FOR BIDDERS

Institution or Agency: University of Colorade at Boulder
Project No./Name: PR 004584 - CU Mountain Research Solar Installation
1. CONTRACTOR QUALIFICATION: State projecis of $150,000 or more, and under supervision of State

Buildings Programs, require the Contractor to be registered with State Buildings Programs. Projects
under $150,000 do not require qualification. A Contractor, to be qualified with State Buildings
Programs, must annually file State Form SC-9.1, Contractor Statement of Experience, and be qualified
at least two (2) working calendar days prior to the date fixed for publicly opening sealed bids. This form
can be obtained by accessing our website: www.colorado.gov/dpa/dfp/sbrep (Click on the navigation
button State Buildings, then Contractors Qualification/Registration Form and then the link below the
second paragraph — Contractor Registration Form). Complete the form and submit electronically to
State Buildings Programs.

NOTE: Vendors/Contractors who are registered with the State of Colorado, Department of Personnel & Administration/Division
of Finance and Procurement/State Purchasing Office's Bid Information and Distribution Systemn {BIDS) are eligible to bid on
building maintenance projects less than $150,000 solicited through that system and are not eligible to bid on construction
projects that are $150,000 or greater as publicly advertised unless they qualify with the Colorado Stale Buildings Programs as
stated above,

2, BID FORM: Bidders are required to use the Bid form attached to the bidding documents. Each bidder
is required to bid on all alternates and indicate the time to substantial completion in calendar days, and
it applicable because designated in the Advertisement For Bids, the bidder is required to indicate the
period of time agreed to finally complete the project after the date of substantial completion, also in
calendar days. Bids indicating times for substantial compietion or final acceptance in excess of the
number of days indicated in the Advertisement for Bids may be found non-responsive and may be
rejected. The bid shall not be modified or conditioned in any manner. Bids shall be submitted in sealed
envelopes bearing the address and information shown below. If a bid is submitted by mail, this
aforementioned sealed envelope should be enclosed in an outer envelope and sent to the following
addressee:

INSERT NAME OF AGENCY AND ADDRESS WHERE BID SHOULD BE DELIVERED
The outside of the sealed inner envelope should bear the following information:

Project # PR 004594

Project Name CU Mountain Research Solar Installation

Name and Address of Bidder —
Date of Opening March 20, 2009

Time of Opening 2:00 PM

A bid with missing or inconsistent information may be considered non-responsive and may not be
evaluated. The University will be the sole judge in determining the acceptability of an offer. The
University also reserves the right to reject any or all bids in part or in whole and to waive
technicalities. Any decision shall be considered final

3. INCONSISTENCIES AND OMISSIONS: Bidders may request clarification of any seeming
inconsistencies, or matters seeming to require explanation, in the bidding documents at least three 3
business days prior to the time set for the opening of Bids. Decisions of major importance on such
matters will be issued in the form of addendum.

State Form SBP-6.12 Page 1of4
Rev. 972006



4, APPLICABLE LAWS AND REGULATIONS: The bidder's attention is called to the fact that all work
under this Contract shall comply with the provisions of all state and local laws, approved state building
codes, ordinances and regulations which might in any manner affect the work to be done or those to be
employed in or about the work. Attention is also called to the fact that the use of labor for work shall be
governed by the provisions of Colorado law which are hereinafter set forth in Articles 27 and 52E of the
GENERAL CONDITIONS.

5. Note that the Special Provisions of the General Conditions of the Contract includes the following
language: UNAUTHORIZED IMMIGRANTS - PUBLIC CONTRACTS FOR SERVICES - CRS 8-17.5-
101 and 24-76.5-101. The Contractor certifies that the Contractor shall comply with the provisions of
CRS 8-17.5-101 et seq. The Contractor shall not knowingly employ or contract with an illegal alien to
perform work under this contract or enter into a contract with a subcontractor that fails to certify to the
Contractor that the subcontractor shall not knowingly employ or contract with an illegal alien to perform
work under this contract. The Contractor represents, warrants, and agrees that it (i) has verified that it
does not employ any illegal aliens, through participation in the Basic Pilot Employment Verification
Program administered by the Social Security Administration and Department of Homeland Security, and
(ii) otherwise will comply with the requirements of CRS 8-17.5-102(2)(b). The Contractor shall compiy
with all reasonable requests made in the course of an investigation under CRS 8-17.5-102 by the
Colorado Department of Labor and Employment. If the Contractor fails to comply with any requirement
of this provision or CRS 8-17.5-101 et seq., the State may terminate this contract for breach and the
Contractor shall be liable for actual and consequential damages to the State.

A Contractor that operates as a sole proprietor hereby swears or affirms under penalty of perjury that
the Contractor (i} is a citizen of the United States or otherwise lawfully present in the United States
pursuant to federal law, (ii) shall comply with the provisions of CRS 24-76.5-101 et seq, and (iii) shall
produce one of the forms of identification required by CRS 24-76.5-103 prior to the effective date of this
Contract. Except where exempted by federal law and except as provided in CRS 24-76.5-103(3), a
Contractor that receives federal or state funds under this contract must confirm that any individual
natural person eighteen years of age or older is lawfully present in the United States pursuant to CRS
24-76.5-103(4) if such individual applies for public benefits provided under this contract.

6. TAXES: The bidder's attention is called to the fact that the Bid submitted shall exclude all applicable
federal excise or manufacturers' taxes and all state sales and use taxes as hereinafter set forth in
Article 9C of the GENERAL CONDITIONS.

7. OR EQUAL: The words “OR EQUAL” are applicable to all specifications and drawings relating to
materials or equipment specified. Any material or equipment that will fully perform the duties specified,
will be considered "equal”, provided the bid submits proof that such material or equipment is of
equivalent substance and function and is approved, in writing. Requests for the approval of “or equal”
shall be made in writing at least five (5) business days prior to bid opening. During the bidding period,
ail approvals shall be issued by the Architect/Engineer in the form of addenda at least two {2) business
days prior to the bid opening date.

8. ADDENDA: Owner/architect initiated addenda shall not be issued later than two (2) business days prior
to bid opening date. All addenda shall become part of the Contract Documents and receipt must be
acknowledged on the Bid form.

9, METHOD OF AWARD - LOWEST RESPONSIBLE BIDDER: If the bidding documents for this project
require alternate prices, additive and/or deductible alternates shall be listed on the alternates bid form
provided by the Principal Representative. Bidders should note the Method of Award is applicable to this
Bid as stated below.

A DEDUCTIBLE ALTERNATES: The lowest responsible Bid, taking into account the Colorado
resident bidder preference provision of Colorado law, will be determined by and the contract will
be awarded on the base bid combined with deductible alternates, deducted in numerical order
in which they are listed in the alternates bid form provided by the Principal Representative. The
subtraction of alternates shall result in a sum total within available funds. If this bid exceeds
such amount, the right is reserved to reject all bids. An equal number of alternates shall be
subtracted from the base bid of each bidder within funds available for purposes of determining
the lowest responsible bidder.

State Form SBP-6.12 Page 2 of 4
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B. ADDITIVE ALTERNATES: The lowest responsible Bid, taking into account the Colorado
resident bidder preference provision of Colorado law, will be determined by and the contract will
be awarded on the base bid plus all additive alternates added in the numerical order in which
they are listed in the alternates bid form provided by the Principal Representative. The addition
of alternates shall result in a sum total within available funds. If this bid exceeds such amount,
the right is reserved to reject all bids. An equal number of alternates shall be added to the base
bid of each bidder within funds available for purposes of determining the lowest responsible

bidder.

C. DEDUCTIBLE AND ADDITIVE ALTERNATES: Additive alternates will not be used if deductible
alternates are used and deductible alternates will not be used if additive alternates are used.

The Advertisement for Bids can be located at the web site:

www.colorado.gov/dpa/dfp/sbrep/constructdesign.htm (Click on the link below the second paragraph Colorado
Construction and Design Notices)

10. CONTRACTOR QUALIFICATIONS:
A. Prime Contractors:

a.

Prime Contractors bidding this project must complete “University of Colorado (UCB)
Contractor Statement of Experience,” and submit it with their Bid.

The Prime Contractor must meet the following minimum requirements and provide
written information substantiating their qualifications for evaluation. A Bidder may be
found to be non-responsive and their bid rejected if the minimum requirements are not
met.

- The company employs at least one NABCEF certified professional

- The company employs CPR and first aid certified personnel

- The company employs OSHA trained personnel, and adheres to OSHA standards
-  State licensed master electricians assigned to every installation

- Referrals from satisfied clients from recent projects of similar size, scope, and budget

- Allinstallations are stamped by a state licensed professional engineer and certified to
handle anticipated loads (snow, wind, etc.)
- The company has been in operation in Colorado for a minimum of 5 years

- The company has sales, installation, and service location{s) in the Colorado front range

- The company offers at least a 10 year workmanship warranty

- The company offers an annual system check-up as part of their workmanship warranty

B. Subcontractors

a.

State Form SBP-6.12
Rev. 9/2006

The Prime Contractor is required to provide subcontractors which meet minimum
qualifications for the trades listed below.

The right is reserved to reject subcontractors that do not meet the minimum
requirements. The Prime Contractor will be required to replace rejected
subcontractor(s) with one(s) that meet the minimum requirements with no increase in
the Bid Amount prior to the Award of Contract.

Prime Contractor and Subcontractor(s) are advised that there are conditions within the
Contract Documents requiring special knowtedge and experience to properly execute.
The University will require verification of experience to adequately provide materials
and perform labor required for the following:

- Electrical

- Mechanical

For the trades listed (subcontractors) above, the apparent low bidder must submit,
within 72 hours of receipt of bids except for holidays and weekends, the “University of
Colorado Contractor's Statement of Experience.

Page 3 of 4



c. In addition to the information requested in Item (1), the Subcontractor must meet the
following minimum requirements and provide written information substantiating their
qualifications for evaluation. A Bidder may be found to be non-responsive and their bid
rejected if the minimum requirements are not met
(1) The firm must have been in business for the last five (5) years as trade

proposed far this work.

(2) The firm must have successfully completed at least two (2) projects of similar
size, type, and complexity in the last five (5) years. The information must
include the following:

(a)
(b)
(c)
(d)
(e)
4]
{9)
(h)

Building type description (function use)

Building gross square footage

Subcontract description (be specific)

Subcontract amount

Subcontract change orders

Building owner representative and current telephone number
Building architect name and current telephone number
General contract name and current telephone number

(3) This firm shall give evidence of being able to be bonded up to the value of his
work for this project. A letter shall be provided by the bonding agency assuring
capability of bonding this subcontract amount.

11. SITE ACCESS: Contractors/ Bidders may schedule a time subsequent to the Site Inspection/ Pre-bid
Conference to take measurements or further observe existing conditions by contacting:

John Paul Robb, Project Manager
University of Colorado at Boulder
Department of Facilities Management

(303) 440-0212

12 BID SCHEDULE:

Publication date: 02/27/09 & 03/06/09

Plans specification available: 03/09/09 9:00 AM at prebid meeting
Mandatory pre-bid conference: 03/09/09 9:00 AM

Last day for questions: 03/13/09 2:00 PM

Last day for addenda issue: 03/17/09 2:00 PM

Bid date: 03/20/09 2:00 PM

END
State Form SBP-6.12 Page 4 of 4
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Y @\
/}5/ 25 City of Boulder

v ./f”\q Sales/Use Tax Division

4 303-441-3050

CONTRACTORS WORKING ON NON-CITY PERMITTED PROJECTS
To all Contractors working within the City of Boulder:

Under Boulder’s Revised Code, the contractor is deemed to be the consumer of materials used in the
construction project. Contractors may not avoid payment of the City of Boulder sales or use tax by placing
provisions in a construction agreement or by using the name of a tax-exempt entity on an invoice or
purchase order, regardless that the contractor is indicated thereon as the agent of a tax-exempt entity. No
exemption certificate issued by the Colorado Department of Revenue or any other taxing authori

shall be recognized as a basis for exemption from sales or use taxes,

Estimated use tax must be remitted to the City of Boulder prior to the start of the project. The tax is
computed on the full contract price of the project. Follow these steps to compute and remit the sales/use
tax to the City:

1. Muitiply the full contract price by 0.5 and then multiply the resulting product by the tax rate of
3.41% (0.0341). This is the tax that is due to the City prior to the start of the project.

2. Remit the tax to the Sales Tax Department at 1777 Broadway, P.Q. Box 791, Boulder, CO 80306-
0791 along with a copy of this completed form.

3. At the completion of the project the construction company has two options for closing out the
project with the city.

* Use the formula in (1.) above to compute the final tax due based on the final contract price
(including all change orders). Remit the additional tax due or file a request for refund with
the City; or

s Request that the city perform a full audit. Contact Ed Kaiser at 303-441-3921 or
kaisere@bouldercolorado.gov to inform the City of which option you have chosen.

Contractor Name:

Address:

Phone #; Contact Person:
Project

Name:

Project

Address:

Full Contract price A,
Multiply ‘A’ by 0.5 B.
Multiply ‘B’ by 0.0341 C.

“C” is the amount of tax due to the City of Boulder. If you have any questions regarding sales/use tax or
this process, contact Ed Kaiser at the above phone number or address.

Date received: City Authority Signature:

1777  BROADWAY P.O. BOX 79t BOULDER, CO 80306 303/441-3921
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PR 004594 — CU Mountain Research Solar Installation

University of Colorado at Boulder

CONTRACTOR’S
STATEMENT OF EXPERIENCE

Project Name: CU Mountain Research Solar Installation

Project No. PR 004594

Project Manager: John Paul Robb
Phone: 303-492-5840
Email: john.robb@colorado.edu

ArchitectVEngineer: N/A

This is a project specific qualification form. Contractor must fill this out on each project.



PR 004594 - CU Mountain Research Solar Installation

INDEX OF DOCUMENTS

*INFORMATION FORM

*TYPES OF WORK

*|DENTIFICATION FORM

*PERSONNEL OF ORGANIZATION FORM
*PROJECT EXPERIENCE FORM

*WORK CURRENTLY UNDER CONTRACT FORM
*SURETIES FORM

*CORPORATION / CO-PARTNERSHIP FORM
*AFFIDAVIT FOR CORPORATION
*AFFIDAVIT FOR CO-PARTNERSHIP
*AFFIDAVIT FOR INDIVIDUAL

*BIDDING INFORMATION

Page 1 of 13
Page 2 of 13
Page 3, 4 of 13
Page 5 of 13
Page 6 of 13
Page 7 of 13
Page 8 of 13
Page 9 of 13
Page 10 of 13
Page 11 of 13
Page 12 of 13

Page 13 of 13



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

INFORMATION FORM

STATEMENT OF
(Contractor)
ADDRESS
(Street or PO Box) (City) (State) (Zip)
TELEPHONE/FAX NO.
(telephone) (fax)

DATE OF EXPERIENCE STATEMENT

PRINCIPLE OWNER/OFFICER

(Names(s) and Official Title(s))

Please indicate below if your company qualifies as one of the following:

Minority Business Enterprise (MBE) YES __ NO___
Justification:
Woman-Owned Business Enterprise (WBE)YES NO_
Justification:
Small Business Enterprise (SBE) YES __ NO _
Justification:
Disadvantaged Business Enterprise (DBE) YES __ NO__

Justification:




UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

TYPES OF WORK

(1) If you are a General Contractor interested in bidding on all types of construction,

mark “All Classes of Construction” only.

(2) If you are interested in contracting directly with the University for certain types of
work only, mark in the column provided after the particular types of work on which

you wish to bid.,

TYPES OF WORK

MARK WITH (X)

All Classes of Construction

General

Mechanical

Sl ES N N

Electrical

Excavating and Grading

Concrete

Structural Steel

Steel and Miscellaneous Iron

© (@ |N |@ |on

Painting and Decorating

10.

Laboratory Equipment

11.

Elevator

12.

Plumbing

13.

Heating and Ventilating

14,

Air Conditioning

15.

Boiler and Equipment

186.

Environmental (Describe)

17.

Other (Describe)

18.

Other (Describe)

19.

Other (Describe)

20.

Other (Describe)




UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR’S QUALIFICATION STATEMENT

IDENTIFICATION

(The signatory of this questionnaire guarantees the truth and accuracy of all statements
and of all answers to questions hereinafter made.)

LEGAL NAME
PRINCIPAL OFFICE
(Street or PO Box) (City) (State) (Zip}
A Corporation A Copartnership An Individual _ Combination
GENERAL INFORMATION
A. Are you licensed as a contractor? Yes () No( )
Licensed in Location License No.
the name of (City or State) & Type

B. How many years has your organization been in business as a contractor under your
present business name?

C. How many years experience in construction work has
your organization had? (Type)
(a) As a prime contractor? (b) As a subcontractor?

D. Have you or your organization, or any officer or partner thereof, failed to complete a
contract?

If so, give details

E. If you have a controlling interest in any firms presently qualified with the University,
show names thereof:

F. We normally perform % of the work with our own forces.

List trades:

Where qualification is based on a combination of several organizations, show the
experience and equipment of the combined organizations.



G. Has your firm been involved in any litigation in the past five (5) years? Yes ( ) No( )
If yes, explain (listing type, kind, plaintiff, defendant, etc. and state the current status).

H. Are there any activities or interests of officers, principle stockholders, or employees of
your firm or other factors which would place your firm and the University of Colorado
at Boulder in a position of “Conflict of Interests™?

Yes ( ) No ( ) If yes, orin doubt, explain.

I Has your firm ever been involved in any bankruptcy action as a bankrupt?

Yes{ ) No () If yes, explain.



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR’S QUALIFICATION STATEMENT

PERSONNEL OF ORGANIZATION

1. Name the persons with whom you have been associated in business as partners or
business associates in each of the last five (5) years.

2. Show the construction experience of the principal individuals of your present
organization in the following tabulation:

Present Position or | Years of
Office in Your Construction Magnitudes and
Individual's Name | Organization Experience Type of Work In What Capacity




UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR’S QUALIFICATION STATEMENT

PROJECT EXPERIENCE

Show the projects your organization has completed during the last five years in the
following tabulation:

Year Project Type of Location Contract | Contracting | In what
Completed Work Value Authority Capacity
(See Page 2)




UNIVERSITY OF COLORADO AT BOULDER

CONTRACTOR’S QUALIFICATION STATEMENT

WORK CURRENTLY UNDER CONTRACT

Expected
Completio
n

Date

Project

Type of
Work
(See Page 1)

Location

Contrac
t
Value

Contracting
Authority

Architect
or
Engineer




UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

SURETIES

List the Surety Companies that have bonded your work for the past five (5) years:

Name of Surety
and
Name and Address

of Agent

Project
and
Location

Period of
Bond
From

Period of
Bond
To

General Comments




UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'S QUALIFICATION STATEMENT

CORPORATION / CO-PARTNERSHIP

CORPORATION:
(If a corporation, answer this:)

When Incorporated

In What State

President’s Name

Vice President’'s Name

Secretary’s Name

Treasurer's Name

CO-PARTNERSHIP:
(If a co-partnership, answer this:)

Date of Organization

State whether partnership is general, limited, or association

Name and address of each partner:

(name) {(name}

(address) {address)

WHERE QUALIFICATION IS BASED ON A COMBINATION OF ORGANIZATIONS, THE
APPROPRIATE (ATTACHED) AFFIDAVITS MUST BE EXECUTED FOR EACH
MEMBER OF SUCH COMBINATION.



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

AFFIDAVIT FOR CORPORATION

certifies and says: That he is

(Name of officer)

of the

(Official capacity)

corporation submitting this statement of experience: that he/she has read the same, and
that the same is true of his/her own knowledge: that the statement is for the purpose of
inducing the University of Colorado to supply the submittor with plans and specifications,
and that any vendor, or other agency therein named is hereby authorized to supply the
University of Colorado with any information necessary to verify the statement: and that
furthermore, should this statement at any time cease to properly and truly represent
his/her condition in any substantial respect, it will refrain from further bidding on
University work until it shall have submitted a revised and corrected statement.

| certify and declare under penalty of perjury that the foregoing is true and correct:

Subscribed on at , , State of
(date) {city) (county)

NOTE: Use full corporate name and
attach corporate seal here.

(Officer must sign here)

NOTE: Statement will be returned unless affidavit is completed in EVERY respect.



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

AFFIDAVIT FOR CO-PARTNERSHIP

certifies and says: That he/she is a

partner of
(Name of partner)

the partnership of : That said partnership
{(Name of Firm)

submitted this statement of experience: that he/she has read the same, and that the
same is true of his/fher own knowledge: that the statement is for the purpose of inducing
the University of Colorado to supply the submittor with plans and specifications, and that
any vendor, or other agency therein named is hereby authorized to supply the University
of Colorado with any information necessary to verify the statement: and that
furthermore, should this statement at any time cease to properly and truly represent the
condition of said firm in any substantial respect, it will refrain from further bidding on
University work until they shall have submitted a revised and corrected statement.

I certify and declare under penalty of perjury that the foregoing is true and correct:

Subscribed on at , , State of
(date) (city) {county)
The foregoing statement and affidavit are hereby
offered.
(Member of Firm must sign here}
(Title)
(Remaining members of Firm sign here) {Name of Firm)

NOTE: Statement will be retumed unless affidavit is completed in EVERY respect.



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR'’S QUALIFICATION STATEMENT

AFFIDAVIT FOR INDIVIDUAL

doing business
{(Name of individual) (Name of Firm)

certifies and says: That he/she is the person submitting this statement of experience:
that he/she has read the same, and that the same is true of his/fher own knowledge: that
the statement is for the purpose of inducing the University of Colorado to supply the
submittor with plans and specifications, and that any vendor, or other agency therein
named is hereby authorized to supply the University of Colorado with any information
necessary to verify the statement: and that furthermore, should this statement at any
time cease to properly and truly represent his/her condition in any substantial respect, it
will refrain from further bidding on University work until it shall have submitted a revised
and corrected statement.

| certify and declare under penalty of perjury that the foregoing is true and correct:

Subscribed on at , , State of
(date) (city) {county}

NOTE: Statement will be returned unless
affidavit is completed in EVERY respect.

(Applicant must sign here)



UNIVERSITY OF COLORADO AT BOULDER
CONTRACTOR’S QUALIFICATION STATEMENT

BIDDING INFORMATION

QUALIFICATION

The University of Colorado will qualify or disqualify a Contractor on the basis of:

(M The information contained in this statement and
2) Past contract experience with the University.
NOTIFICATION

The University of Colorado will, in writing, notify Contractors of their qualification or
disqualification.






CONTRACTOR REGISTRATION
CONTRACTOR STATEMENT OF EXPERIENCE
STATE FORM SC-9.1

STATE OF COLORADO

Department of Personnel & Administration
Division of Finance and Procurement
State Buildings and Real Estate Programs
1313 Sherman Street, Suite 319
Denver, CO 80203-1714
PHONE: (303) 866-6141
FAX: (303) 894-7478

INSTRUCTIONS

Submission of a “Contractor Statement of Experience” (Form SC-9.1) qualifies contractors through the State
Buildings and Real Estate Programs' Contractor Registration Program (C.R.S 24-30-1303(1}(q) and R-24-
103-402-01).

Contractor registration is required for bids on state funded construction projects equal to or greater than
$150,000. This registration form must be received by State Buildings and Real Estate Programs at least two
(2) business days prior to the date fixed for publicly opening sealed bids.

Registration remains in effect for one year. Contractors have 30 days from the date of expiration to resubmit
and remain registered.

The form must be completed in its entirety. Failure to include all relevant information will delay or prevent
registration.

This registration is not to be considered pre-qualification for any construction project for the State of
Colorado. Agencies may require submittal of additional information for specific proiects.

Qur web site contains a list of qualified contractors. If you believe you are qualified to bid on State of Colorado
construction projects equal to or greater than $150,000, please visit our web site:
http://www.colorado.gov/dpa/dfp/sbrep, click on Qualified Contractors. The alphabetical letters will expand by
selecting the first letter of your company name. For additional information, please call State Buildings and
Real Estate Programs at (303) 866-6141.

Note: This registration is NOT for the Bid Information and Distribution System (BIDS). For information on
BIDS, please visit the State Purchasing Office website at hitp://www.gssa.state.co.us or call the Help Desk at
(303) 894-2039.

State Form SC-9.1
Revised: 6/2003 CU 08-2006






STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

BID

Institution/Agency: University of Colorado at Bouider
Project No./Name: PR 004594 — CU Mountain Solar Instaliation

Bidder Acknowledges Receipt of Addenda No.s:
Base Bid $
{Refer to Bid Alternate Form SC-6.13.1 Attached, If Applicable)

Bidder's Time of Completion

a. Time Period from Notice to Proceed to Substantial Completion: 107 calendar days

b. Time Period from Substantial completion to Final Acceptance: 10 calendar days

¢. Time of Completion of Entire Project (a + b): 117 calendar days

1. BID: Pursuant to the advertisement by the State of Colorado dated 02/27/09 & 03/06/09 the undersigned

bidder hereby proposes to furnish all the labor and materials and to perform all the work required for the
complete and prompt execution of everything described or shown in or reasonably implied from the
Bidding Documents, including the Drawings and Specifications, for the work and for the base bid indicated
above. Bidders should include all taxes that are applicable.

2, EXAMINATION OF DOCUMENTS AND SITE: The bidder has carefully examined the Bidding
Documents, including the Drawings and Specifications, and has examined the site of the work, so as to
make certain of the conditions at the site and to gain a clear understanding of the work to be done.

3. PARTIES INTERESTED IN BID: The bidder hereby certifies that the only persons or parties interested in
this Bid are those named herein, and that no other bidder or prospective bidder has given any information
concerning this Bid.

4. BID GUARANTEE: This Bid is accompanied by the required Bid Guarantee. You are authorized to hold
said Bid Guarantee for a period of not more than thirty (30) days after the opening of the Bids for the work
above indicated, unless the undersigned bidder is awarded the Contract, within said period, in which event
the Director, State Buildings and Real Estate Programs, may retain said Bid Guarantee, until the
undersigned bidder has executed the required Agreement and furnished the required Performance Bond,
Labor and Material Payment Bond, Insurance Policy and Certificates of Insurance.

5. TIME OF COMPLETION: The bidder agrees to achieve substantial completion of the entire project
within the number of calendar days entered above, and if applicable, further agrees that the period
between the date of substantial completion and the date of final acceptance of the entire project
will not exceed the number of calendar days noted above. If awarded this work, the bidder agrees to
begin work within ten (10) days from the date of the Notice to Proceed subject to Aricle 46, Time of
Completion and Liquidated Damages of The General Conditions of the Contract, and agrees to prosecute
the work with due diligence to completion. The bidder represents that Article 54D has been reviewed to
determine the type and amount of any liquidated damages that may be specified for this contract.

State Form SBP-6.13
Rev. 9/20086



CU Mountain Research Solar Installation - PR 004594
Page 2

6. EXECUTION OF DOCUMENTS: The bidder understands that if this Bid is accepted, he must execute the
required Agreement and furnish the required Performance Bond, Labor and Material Payment Bond,
Insurance Policy and Cettificates of Insurance within ten (10) days from the date of the Notice of Award,
and that the bidder will be required to sign to acknowledge and accept the Contract Documents, including
the Drawings and Specifications.

7. ALTERNATES: Refer to the Information for Bidders (SC-6.12) for Method of Award for Alternates and
use State Form SBO-6.13.1 Bid Alternates form to be submitted with this bid form if alternates are
requested by the institution/agency in the solicitation documents.

Submit wage rates (direct labor costs) for prime contractor and subcontractor as requested by the

institution/agency in the solicitation documents.

The right is reserved to waive informalities and to reject any and all Bids.

Dated this Day of , 2009
{Corporate Seal) THE BIDDER:
Company Name
ATTEST
Address (including city, state and zip)
Secretary Pheone number:
Name {Print) Signature

Name (Print) and Title

Print Email address:

SIGNATURES: If the Bid is being submitted by a Corporation, the Bid shouid be signed by an officer, i.e., President or Vice-President. The
signature of the officer shall be attested to by the Secretary and properly sealed. If a sole propristorship or a partnership is submitting the Eid, the Bid
shall so indicate and be propsrly signed.

State Form SBP-6.13
Rev. 9/2006



STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

BID ALTERNATES FORM

Institution/Agency: _University of Colorado at Boulder

Project No./Name: PR 004594 / CU Mountain Research Solar Installation

Additive alternates will not be used if deductible alternates are used and deductible alternates will not be
used if additive alternates are used.

Additive Alternates
Refer to specification section 01030 for descriptions of add alternates. If the add alternates are accepted,
the base bid would be modified by the amount entered by the bidder.

A.A. No. 1 Addition of motor-driven sun trackers tothe two (2) Add $
PV panels.

Bidder Date

State Form SBP -6.131
Issued 9/2006







STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

MINORITY/WOMEN BUSINESS ENTERPRISE PARTICIPATION REPORT

Institution/Agency: _ University of Colorado at Boulder
Project No./Name: PR004594/CU Mountain Research Solar Installation

TO BE ELIGIBLE FOR AWARD OF THIS CONTRAGT, EACH CONTRACTOR (INCLUDING
ARCHITECT/ENGINEER/CONSULTANT) IS REQUESTED TO COMPLY WITH THESE REQUIREMENTS.

The undersigned contractor hereby certifies that the (company) (joint venture) (is) {is not)* a minority enterprise as defined
in this report. The undersigned contractor hereby certifies the (company) (joint venture) (is) (is not)* a woman-owned
business enterprise as defined. (*Strike out where inapplicable.)

if Corporation: )f Sole Proprietorship/Partnership:
Corporation Name Architect/Engineer/Consultant or Contractor
By: By:

Date Date
Title Title
ATTEST:
By:

Secretary Date

It is the general policy of the State of Colorado to be as inclusive as possible to all member communities when spending
taxpayer dollars.

. REQUIREMENTS

A

Minority Business Enterprise (MBE) means, for the purpose of this report, a business enterprise at least 51 percent that is
owned and controlled by minority group members, or, in the case of a publicly owned business, at least 51 percent of the
stock of which is owned and controlled by minority group members. Eligible persons are expected to be engaged full time
in the day-to-day operation and management of the business. Minority group members are ethnic minotities including
African American, Hispanic American, Native American or Asian/Pacific American.

Women Business Enterprise (WBE) means, for the purpose of this report, a business enterprise of at least 51 percent of
which is owned and controlled by a woman or women, o, in the case of a publicly-owned business, at teast 51 percent of
the stock of which is owned and controlled by women. Women are expected to be engaged full time in the day-to-day
operation and management of the business.

The State of Colorade does not have a certification process not does it require MBE's and WBE's to be certified EXCEPT
for certain contracts for highway and bridge construction administered by the Colorado Department of Transportation.

The percentages of minority and women-owned business participation will be determined by doliar value of the work
subcontracted to or joint ventured with minority and women-owned firms, as compared to the total dollar value of the bid
amount for all work bid under this contract.

State Form MWBE-1 Page 1of 2
Rev. 9/2006



E. Prior to the award of this contract, the contractor will be required to provide to the Principal Representative a list of MAWBE
enterprises, stipulating the dollar amount of each subcontract or supplier of matetials on page 2 of this Minority and Women
Business Enterprises Participation Report.

F. The contractor will retain records and documents showing the level of participation for two years following completion of this
contract. These records and documents, or copies thereof, will be made available at reasonable times and places for
inspection by an authorized representative of the Principal Representative, or ils designated representatives, and will be
submitted to such representatives upon written request.

MBE: Yes WBE: YesDO
No O No O

Total Contract Amount: $

Name and Address of M/AWBE MBE WBE Type of Work
Subcontractors and/or Suppliers and/or Contract Contract
Seli-Performed Work by M/\WBE Primes* Amounts Amounts

*Indicate ethnicity based on Paragraph Ill. A. above,

Total MBE Contracis: $

Total WBE Contracts: $

Total MBE %:

Total WBE %:

State Form MWBE-1
Rev. 9/2006

Page 2 of 2




STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

BID BOND

Institution/Agency: University of Colorado at Boulder

Project No./Name: _ PR004534/CU Mountain Research Solar Installation

KNOW ALL MEN 8Y THESE PRESENTS:

WHEREAS, hereinafter called the “PRINCIPAL", is submitting a
PROPOSAL for the above described project, to the STATE OF COLORADO, hereinafter called the “OBLIGEE".

WHEREAS, the Advertisement for Bids has required as a condition of receiving the Proposals that the Principal submit with the
PROFPOSAL GUARANTY in an amount not less than five per cent (5%) of the Proposal, which sum it is specifically agreed is to be
forfeited as Liquidated Damages in the event that the Principal defaults in his obligation as hereinafter specified, and, in pursuance
of which Requirement, this Bid is made, executed and delivered.

NOW THEREFORE, the Principal and a corporation of the State of

, duly authorized 1o transact business in Colorado, as Surety, are held and firmly bound unto the Obligee, in the
sum of five per cent (5%) of the Principal’s total bid price, lawful money of the United States for the payment of which sum, well and
truly to be made to the Obligee, we bind ourselves, our heirs, executors, administrators, successors and assigns, joinily and
severally, firmly by these presents.

FURTHER THAT, a condition of the obligation that the Principal shall maintain his Proposal in full force and effect for thirty (30)
days after the opening of the proposals for the project, or, if the Principal's Proposal is accepted, the Principal shall, within the
prescribed time, execute the required Agreement, fumish the required Performance Bond, Labor and Material Payment Bond,
Insurance Policy, and Cerlificates of Insurance, then this obligation shall be null and void, otherwise it shall remain in full force and
effect, and subject to forfeiture upon demand as Liquidated Damages.

IN WITNESS WHEREOF said Principal and Surety have executed this Bond, this day of , AD., 2009.
(Corporate Seal) THE PRINCIPAL
Company Name
ATTEST
Address (including city, state and zip)
Secretary Phone number:
Name (Print} Signature

Name (Print) and Title
SIGNATURES If the “Principal” is doing business as a Corporation, the Bid Bond shall be signed by an officer, i.e., President
or Vice President. The signature of the officer shall be attested to by the Secretary and properly sealed.
If the “Principal” is an individual or a parinership, the Bid Bond shall so indicale and be properly signed.

{Corporate Seal) THE SURETY

By —
Secretary Attorney-in-Fact

THIS BOND MUST BE ACCOMPANIED BY POWER OF ATTORNEY, EFFECTIVELY DATED.
FAILURE TO PROVIDE A PROPERLY EXECUTED BID BOND WITH A PROPERLY EXECUTED POWER OF
ATTORNEY WILL RESULT IN THE BIDDER’S PROPOSAL BEING DEEMED NON-RESPONSIVE.

State Form SBP-6.14
Rev. 9/2006






STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

NOTICE OF AWARD

Date of Notice:

Dats to be inserted by the Principal Representative
Institution/Agency: University of Colorado at Boulder

Project No./Name: _PR004594/CU Mountain Research Solar Installation

TO:

The State of Colorado, represented by the undersigned, has considered the Proposals
submitted for the above described work.

Your Proposal, deemed to be in the best interest of the State of Colorado, in the

amount of and no/100 Dollars ($ 0.00*) is hereby accepted, pending final
execution of the Agreement.
Base Bid $

Total Contract Amount $

You are required to execute the approved Agreement and to furnish the Performance
Bond, Labor and Material Payment Bond, Insurance Policy and Certificates of
Insurance within ten (10) days from the date of this Notice.

I you fail to execute said Agreement and to furnish said Performance Bond, Labor and
Material Payment Bond, Insurance Policy and Certificates of Insurance within ten (10)
days from the date of this Notice, the State Controller will be entitled to retain the
amount of the Proposal Guaranty submitted with your Proposal as Liquidated
Damages. In this event, the right is reserved to consider all of your rights arising out of
the acceptance of your Proposal as abandoned and to award the work covered by your
Proposal to another, or to re-advertise the work, or otherwise dispose thereof.

By By
Paul M. Leef, AIA, LEED "™ AP / Date Ronald L. Ried, Director / Date
Campus Architect Facilities Management Business Services
Director, Planning, Design & Construction Principal Representative
State Buildings Programs {Institution or Agency)

(of Authorized Delegate)

When completely executed, this form is to be sent by gertified mail to the Contractor by the Principal Representative.

State Form SBP-6.15
Rev. 9/2006






STATE OF COLORADO

OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS
University of Colorado at Boulder

CONTRACTOR'S AGREEMENT
DESIGN/BID/BUILD STANDARD FORMAT
(STATE FORM SC-6.21)

LA CT- ROU T e 0,

AGENCYADENTIEICATION NO.

PROJECT NO. PR004594

PROJECT NAME: CU Mountain Research Solar Installation
PROJECT MANAGER: John Paul Robb

CONTRACTOR:

DATE:

Rev. 1/2009



STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

CONTRACTOR'S AGREEMENT

DESIGN/BID/BUILD STANDARD FORMAT
(STATE FORM SC-6.21 Rev. 1/2009)

CU Mountain Research Solar Installation- PR 004594

TABLE OF CONTENTS Page(s)
RECITALS 1
ARTICLE 1.  Performance of the Work 1
ARTICLE 2. Provisions of the Contract Documents 1
ARTICLE 3. Time of Completion 1
ARTICLE 4. Essential Condition 1
ARTICLE 5.  Contract Sum 1
ARTICLE 6. Contract Documents 1
ARTICLE?7. Safety and Security i
SIGNATURE APPROVALS 2
Signed Notice of Award
Exhibits:

A Contractor's Bid (Form SC-6.13)

B Performance Bond (Form SC-6.22)

C Labor and Material Payment Bond {Form SC-6.221)

D Insurance Certificates

E Minority and Women Business Enterprises Participation Report (MWBE-1)

F Certification and Affidavit Regarding Unauthorized Immigrants {required at contract signing

prior to commencing work)

Rev. 1/2009



STATE OF COLORADO / University of Colorado at Boulder
CONTRACTOR'S AGREEMENT DESIGN/BID/BUILD STANDARD FORMAT
(STATE FORM SC-6.21)

Agency-B—MNo—  Contract-Routing-No—— Project No. PR004594

CU Mountain Research Solar Installation

1. PARTIES. THIS AGREEMENT is entered into by and between the STATE OF COLORADOQ, acting by and
through the Regents of the University of Colorado, a body corporate, hereinafter called the Principal
Representative, and _{vendor name) having its offices at _(vendor address) hereinafter referred to
as the Contractor.

2. EFFECTIVE DATE AND NOTICE OF NONLIABILITY. This Agreement shall not be effective or enforceabie until it
is approved and signed by the State Controller or its designee (hereinafter called the “Effective Date”), but shall be
effective and enforceable thereafter in accordance with its provisions. The State shall not be liable to pay or
reimburse Construction Manager for any performance hereunder or be bound by any provision hereof prior to the
Effective Date.

WHEREAS, the Principal Representative intends to design, buiid, test and commission two (2) 10kw phetovoltaic
solar panels at the CU Mountain Research Station, 818 County Road 116, Nederland, Colorado, Hereinafter called
the Project; and

WHEREAS, authority exists in Law and Funds have been budgeted, appropriated, and otherwise made available, and a
sufficient unencumbered balance thereof remains available for payment in Fund Number 410, Speed Type / Account Number,
-515192; Contract Encumbrance Number TBD,

WITNESSETH, that the State of Colorado and the Contractor agree as follows:

ARTICLE 1. PERFORMANCE OF THE WORK

The Contractor shall fumish all the work, labor and materials, and shall perform, to the satisfaction of the Principal
Representative and its Architect/Engineer, all of the work required for the complete and prompt execution of everything
described or shown in, or reasonably implied from the Contract Documents, including The General Conditions of the Contract
and the Drawings and Specifications for the above Project.

ARTICLE 2. PROVISIONS OF THE CONTRACT DOCUMENTS

The Contractor agrees to do the work in a first class, substantial and workmanlike manner to the satisfaction of the State of
Colorado and its Architect/Engineer in strict accordance with the provisions of the Contract Documents, including The General
Conditions of the Contract and the Drawings and Specifications.

ARTICLE 3. TIME OF COMPLETION

The Contractor agrees to substantially complete the entire Project within 107 calendar days from the date of the Notice to
Proceed, and, if applicable, the Contractor agrees to complete the final punch list and finally complete the Project within 10
calendar days. The Contractor shall prosecute the work with due diligence to completion.

ARTICLE 4. ESSSENTIAL CONDITION

Timely completion of the project is an essential condition of this Agreement. The Contractor shall be subject to any liquidated
damages described in Article 54D of The General Conditions of the Contract for failure to satisfactorily complete the work
within the time periods in Article 3 above.

ARTICLE 5. CONTRACT SUM

The Contractor shall be paid for the performance of this Agreement, subject to any additions and deductions as provided for
in Articles 32, 34 and 35 of The General Conditions of the Contract, the sum of  Thousand, Hundred and_Eivé and
no/100 Dollars ($ *).

ARTICLE 6. CONTRACT DOCUMENTS
The Contract Documents, as enumerated in Article 1 of The General Conditions of the Contract, are all essential paris of this
Agreement and are fully incorporated herein.

ARTICLE 7. SAFETY and SECURITY - Contractor understands that concern for the safety and well-being of University
students and staff is of particular importance to the University. Contractor expressly acknowledges that it is Contractor’s duty
to take reasonable precautions to protect the University's students and staff. The extent of such precautions will depend on
the particular circumstances of the work to be performed. However, to the extent that work to be performed involves security-
sensitive functions or security-sensitive areas (e.g. unsupervised access to minors or work involving access to security-
sensitive data), such precautions may include, but are not limited to, conducting criminal history checks on employees or
agents assigned to such work at the University.”

Rev. 1/2009




THE PARTIES HERETO HAVE EXECUTED THIS CONTRACT

*Persons signing for Contractor hereby swear and affirm that they are authorized to act on Contractor’s behalf and
acknowledge that the State is relying on their representations to that effect. Principal is not a recognized title and
will not be accepted

THE CONTRACTOR

Legal Name of Contracting Entity

*Signature
By

Name (print} Title
Date:

STATE OF COLORADQO, acting by and through:
The Regents of the University of Colorado

A Body Corporate

Ronald L. Ried, Director

Facilities Management Business Services

By:

Date:

APPROVED

DEPARTMENT OF PERSONNEL & ADMINISTRATION
STATE BUILDINGS PROGRAMS

State Architect {or authorized Delegate)

Paul M. Leef, AIA, LEED TM AP

Campus Architect & Director, Planning, Design &
Construction

By:

Date:

ALL CONTRACTS MUST BE APPROVED BY THE STATE CONTROLLER:

CRS §24-30-202 requires the State Controller to approve all State Contracts. This Contract is not valid until signed and dated below by the
State Controller or delegate. Contractor is not authorized to begin performance until such time. If Contractor begins performing prior thereto,
the State of Colorado is not obligated to pay Contactor for such performance or for any goods and/or services provided hereunder.

Rev. 1/2009

APPROVED:
STATE OF COLORADO

STATE CONTROLLER'S OFFICE

State Controller (or authorized Delegate)

Stave McNally, Associate Vice Chancellor & Controller

By:

Date:

APPROVED:
STATE OF COLORADC

ATTORNEY GENERAL {or authorized delegate)

By:

Date:

Page 1 of 2



Exhibit B
Page 1 of 2

STATE OF COLORADO
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

PERFORMANCE BOND

Institution/Agency: _University of Colorado at Boulder

Project No./Name: PR 004594/ CU Mountain Research Solar Installation

BONDING COMPANY: DO NOT MAKE ANY CHANGES TO THE LANGUAGE IN THIS BOND.

KNOW ALL PERSONS BY THESE PRESENTS:

That the Contractor

as Principal and hereinafter called “Principal,”

and

as Surely and hereinafter called “Surety,” a corporation organized and existing under the laws of

are held and firmly bound untc the STATE OF COLORADO acting by and
through the Regents of the University of Colorado, a body corporate, hereinafter called the “Principal
Representative”, in the sum of

Dollars ($ )

for the payment whereof the Principal and Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly, by these presents.

WHEREAS, the Principal and the State of Colorado acting by and through the Principal Representative have
entered into a certain Contract, hereinafter called “Contract,” dated , 2009, for
the construction of a PROJECT described as PR 004534/ CU Mountain Research Solar Installation

which Contract is hereby by reference made a part hereof;

State Form SC-6.22 Page 1 of 2
(Rev. 9/2006)




Exhibit B
Page 2 of 2

PR 004594/ CU Mountain Research Solar Installation
Performance Payment Bond

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION, is such that, if the Principal shall promptly,
fully and faithfully perform all the undertakings, covenants, terms, conditions and agreements of said Contract
during the original term of said Contract any extensions thereof that may be granted by the Principal
Representative with or without notice to the Surety, and during the life of any guaranty required under the
Contract, and shall also well and truly perform and fulfill ali undertakings, covenants, terms, conditions and
agreements of any and all duly authorized modifications of said Contract that may hereafter be made, notice of
which modifications to the Surety being hereby waived, then this obligation shall be null and void; otherwise it
shall remain in full force and effect.

AND THE SAID SURETY, for value received hereby stipulates and agrees that whenever the Principal shall be,
and declared by the Principal Representative to be in default under said Contract, the State of Colorado having
performed its obligations thereunder, the Surety may promptly remedy the default or shall promptly (1)
Complete the Contract in accordance with its terms and conditions, or (2) Obtain a bid or bids for submittal to
the Principal Representative for completing the Contract in accordance with its terms and conditions, and upon
determination by the Principal Representative and Surety of the lowest responsible bidder, arrange for a
contract between such bidder and the State of Colorado acting by and through the Principal Representative and
make available as work progresses (even though there should be a default or a succession of defaults under
the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion, less the balance of the contract price but not exceeding, including other costs and damages for
which the Surety may be liable hereunder, the amount hereinbefore set forth. The term “balance of the
contract price” as herein used shall mean the total amount payable to the Principal under the Contract and any
amendments thereto, less the amount properly paid by the State of Colorado to the Contractor.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the State of
Colorado.

IN WITNESS WHEREOF said Principal and Surety have executed this Bond, this day of
, A.D. 2009.
(Corporate Seal) THE PRINCIPAL
ATTEST:
By: S
== Fa ) Title:
Secretary
{Corporate Seal) SURETY
By: _

“Attorney-in-fact
THIS BOND MUST BE ACCOMPANIED BY POWER OF ATTORNEY, EFFECTIVELY DATED
Note: This bond is issued simultaneously with another bond

conditioned for the full and faithful payment for all labor
and material of the contract,

State Form SC-6.22 Page 2 of 2
(Rev. 9/2008)
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STATE OF COLLORADC
OFFICE OF THE STATE ARCHITECT
STATE BUILDINGS PROGRAMS

LABOR AND MATERIAL BOND

Institution/Agency: _ University of Colorado at Boulder
Project No./Name: PR004594/CU Mountain Research Solar Installation

BONDING COMPANY: DO NOT MAKE ANY CHANGES TO THE LANGUAGE IN THIS BOND.

KNOW ALL PERSONS BY THESE PRESENTS:

That the Contractor

as Principal and hereinafter called "Principal,”

and

as Surety and hereinafter called "Surety," a corporation organized and existing under the laws of

are held and firmly bound unto the STATE OF COLORADO acting by
and through The Regents of the University of Colorado, a body corporate, hereinafter called "Principal
Representative," and to all subcontractors and any others who have supplied or furnished or shall supply or
furnish materials, rental machinery, tools, or equipment actually used in the performance of the hereinafter
identified Contract, or who have performed or shall perform labor in the performance of or in connection with said
Contract, hereinafter called "Obligees” in the sum of

Dollars ($ )

together with interest at the rate of eight per cent (8%) per annum on all payments becoming due in accordance
with said Contract, from the time such payments shall become due until such payment shall be made, for the
payment of which, well and truly made to the Obligees, the Principal and the Surety bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, firmly, by these presents.

WHEREAS, the Principal and the State of Colorado acting by and through the Principal Representative have
entered into a certain Contract, hereinafter called "Contract," dated for the
construction of a PROJECT described as CU Mountain Research Solar Installation

which Contract is hereby by reference made a part hereof;

State Form SC-6.221 Page 1 of 2
(Rev. 9/2006)
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PR0O04594/CU Mountain Research Solar Installation
Laber & Material Paymnet Bond

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal and the Surety shall
fully indemnify and save harmiess the State of Colorado and the Principal Representative from and against any
and all costs and damages, including patent infringements, which either may suffer by reason of any failure or
failures of the Principal promptly and faithfully to perform all terms and conditions of said Contract and shall fuily
reimburse and repay the State of Colorado and the Principal Representative all outlay and expense which the
State of Colorado and the Principal Representative may incur in making good any such failure or failures, and
further, if the Principal and his subcontractors shall duly and promptly pay for any and all labor, materials, team
hire, sustenance, provisions, provender, rental machinery, tools, or equipment and other supplies which have
been or shall be used or consumed by said Principal or his subcontractors in the performance of the work of said
Contract , and it said Principal shall duly and promptly pay all his subcontractors the sums due them for any and
all materials, rental machinery, tools, or equipment and labor that have been or shall be furnished, supplied,
performed or used in connection with performance of said Contract, and shall also fully indemnify and save
harmless the State of Colorado and the Principal Representative to the extent of any and all expenditures which
either or both of them may be required to make by reason of any failures or defaults by the Principal or any
subcontractor in connection with such payments; then this obligation shall be null and void, otherwise it shall
remain in full force and effect.

it is expressly understood and agreed that any alterations which may be made in the terms of said Contract or in
the work to be done under said Contract, or any extension(s) of time for the performance of the Contract, or any
forebearance on the part of either the State of Colorado or the Principal to any of the others, shall not in any way
release the Principal and the Surety, or either of them, their heirs, executors, administrators, successors or
assigns from their liability hereunder, notice to the Surety of any such alteration, extension or forbearance being
hereby waived.

IN WITNESS WHEREOF, the Principal and the Surety have executed this Bond, this day of
,A.D., 2008.
(Corporate Seal) THE PRINCIPAL
ATTEST:
By:
- - Title: - -
Secretary
(Corporate Seal) SURETY
By:

Attorney-in-fact

THIS BOND MUST BE ACCOMPANIED BY POWER OF ATTORNEY, EFFECTIVELY DATED

Note:  This bond is issued simultanecusly with another bend conditioned for
the full and faithful performance of the contract.

State Form SC-6.221 Page 2 of 2
{Rev. 9/2006)
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General Conditions of Contract

ARTICLE 1. DEFINITIONS

A. CONTRACT DOCUMENTS
The Contract Documents consist of:
Agreement; (SC-6.21);
Performance Bond (SC-6.22) and Labor and Material Payment Bond (SC-6.221);
General and Supplementary General Conditions of the Contract (SC-6.23);
Detailed Specification Requirements, including all addenda issued prior to the opening of the
bids; and,
Drawings, including all addenda issued prior to the opening of the bids.
Change Orders (SC-6.31) and Amendments (SC-6.0), if any, when properly executed.

AOWONPE
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B. PROCEDURAL DOCUMENTS
The Procedural Documents used in the administration and performance of the Agreement consist of:

1 Authorization to Bid (SBP-6.10)

2 Information for Bidders (SBP-6.12);

3 Bid (SBP-6.13);

4, Bid Bond (SBP-6.14);

5. Notice of Award (SBP-6.15);

6 Builder’s risk insurance certificates of insurance (ACORD 25-S);

7 Liability and workers’ compensation certificates of insurance;

8 Notice to Proceed (Design/Bid/Build) (SBP-6.26);

9. Notice of Approval of Occupancy/Use (SBP-01);

10. Notice of Partial Substantial Completion (SBP-071);

11. Notice of Substantial Completion (SBP-07);

12. Notice of Partial Final Acceptance (SC-6.27);

13. Notice of Final Acceptance (SBP-6.271);

14. Notice of Partial Contractor's Settlement (SC-7.3);

15. Notice of Contractor’s Settlement (SBP-7.31);

16. Application and Certificate for Contractor’'s Payment (SBP-7.2);

17. Other procedural and reporting documents or forms referred to in the General Conditions, the
Supplementary General Conditions, the Specifications or required by the State Buildings
Programs or the Principal Representative, including but not necessarily limited to Pre-
Acceptance Check List (SBP-05) and Pre-Acceptance Punch List (SBP-06), and the Building
Inspection Record (SBP-BIR). A list of the current standard State Buildings Programs forms
applicable to this Contract may be obtained from the Principal Representative on request.

C. DEFINITIONS OF WORDS AND TERMS USED
1. AGREEMENT. The term “Agreement” shall mean the written agreement entered into by the
State of Colorado acting by and through the Principal Representative and the Contractor for the
performance of the Work and payment therefore, on State Form SC-6.21. The term
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Agreement when used without reference to State Form SC-6.21 may also refer to the entirety
of the parties’ agreement to perform the Work described in the Contract Documents or
reasonably inferable there from. The term “Contract” shall be interchangeable with this latter
meaning of the term Agreement

ARCHITECT/ENGINEER. The term “Architect/Engineer” shall mean either the architect of
record or the engineer of record under contract to the State of Colorado for the Project
identified in the Contract Documents.

OCCUPANCY. The term “Occupancy” means occupancy taken by the State as Owner after the
Date of Substantial Completion at a time when a building or other discrete physical portion of the
Project is used for the purpose intended. The Date of Occupancy shall be the date of such first
use, but shall not be prior to the date of execution of the Notice of Approval of Occupancy/Use.
Prior to the date of execution of a Notice of Approval of Occupancy/Use, the state shall have no
right to occupy and the project may not be considered safe for occupancy for the intended use.
CHANGE ORDER. The term “Change Order” means a written order, signed by a Procurement
Officer, directing the Contractor to make changes in the Work, in accordance with Article 35A,
The Value of Changed Work.

COLORADO LABOR. The term “Colorado labor” shall be defined, as provided in § 8-17-101,
C.R.S., as any person who is a resident of the state of Colorado, at the time of employment,
without discrimination as to race, color, creed, sex, age, or religion except when sex or age is a
bona fide occupational qualification, or shall have such other meaning as the term may
otherwise be given in § 8-17-101, C.R.S., as amended.

CONTRACTOR. The word “Contractor” shall mean the person, company, firm, corporation or
other legal entity entering into a contract with the State of Colorado acting by and through the
Principal Representative

DAYS. The term “days” whether singular or plural shall mean calendar days unless expressly
stated otherwise. Where the term “business days” is used it shall mean business days of the
State of Colorado.

DRAWINGS. The term “Drawings” shall mean all drawings approved by appropriate State
officials which have been prepared by the Architect/Engineer showing the work to be done,
except that where a list of drawings is specifically enumerated in the Supplementary General
Conditions or division 1 of the Specifications, the term shall mean the drawings so enumerated,
including all addenda drawings.

EMERGENCY FIELD CHANGE ORDER. The term “Emergency Field Change Order” shall
mean a written change order for extra work or a change in the work necessitated by an
emergency as defined in Article 35C executed on State form SC 6.31 and identified as an
Emergency Field Change Order. The use of such orders is limited to emergencies and to the
amounts shown in Article 35C.

FINAL ACCEPTANCE. The terms “final acceptance” or “finally complete” mean the stage in
the progress of the work, after substantial completion, when all remaining items of work have
been completed, all requirements of the Contract Documents are satisfied and the Notice of
Acceptance can be issued. Discrete physical portions of the Project may be separately and
partially deemed finally complete at the discretion of the Principal Representative when that
portion of the Project reaches such stage of completion and a partial Notice of Acceptance can
be issued.

NOTICE. The term “Notice” shall mean any communication in writing from either contracting
party to the other by such means of delivery that receipt cannot properly be denied. Notice
shall be provided to the person identified to receive it in Article 54E, Notice Identification, or to
such other person as either party identifies in writing to receive Notice. Notice by facsimile
transmission where proper transmission is evidence shall be adequate where facsimile
numbers are included in Article 54E. Notwithstanding an email delivery or return receipt, email
Notice shall not be adequate. Acknowledgment of receipt of a voice message shall not be
deemed to waive the requirement that Notice, where required, shall be in writing.
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OWNER. The term “Owner” shall mean the Principal Representative.

PRINCIPAL REPRESENTATIVE. The term “Principal Representative ” shall be defined, as
provided in § 24-30-1301(11), C.R.S., as the governing board of a state department, institution,
or agency; or if there is no governing board, then the executive head of a state department,
institution, or agency, as designated by the governor or the general assembly and as
specifically identified in the Contract Documents, or shall have such other meaning as the term
may otherwise be given in § 24-30-1301(11), C.R.S., as amended. The Principal
Representative may delegate authority. The Contractor shall have the right to inquire
regarding the delegated authority of any of the Principal Representative’s representatives on
the project and shall be provided with a response in writing when requested.

PROCUREMENT OFFICER. The term “Procurement Officer ” means any person duly
authorized to enter into and administer contracts and make written determinations with respect
thereto.  “Procurement Officer” includes an authorized representative of the Principal
Representative acting within the limits of his or her authority.

PRODUCT DATA. The term “Product Data ” shall mean all submittals in the form of printed
manufacturer’s literature, manufacturer’'s specifications, and catalog cuts.

REASONABLY INFERABLE: The phrase “reasonably inferable” means that if an item or
system is either shown or specified, all material and equipment normally furnished with such
items or systems and needed to make a complete installation shall be provided whether
mentioned or not, omitting only such parts as are specifically excepted, and shall include only
components which the Contractor could reasonably anticipate based on his or her skill and
knowledge using an objective, industry standard, not a subjective standard. This term takes
into consideration the normal understanding that not every detail is to be given on the Drawings
and Specifications. The phrase shall not, however, be construed to make the Contractor,
rather than the Architect/Engineer, responsible for producing the Drawings and Specifications
SAMPLES. The term “Samples” shall mean examples of materials or work provided to
establish the standard by which the Work will be judged.

SC. The term "SC" means "State Contract" which is used in connection with labeling
applicable State form documents (e.g. "SC 6.23" is the State form number for these General
Conditions of the Contract).

SBP. The term "SBP" means "State Buildings", which is used in connection with labeling
applicable State form documents (e.g., "SBP-01" is the form number for Notice of Approval of
Occupancy/Use).

SHOP DRAWINGS. The term “Shop Drawings ” shall mean any and all detailed drawings
prepared and submitted by Contractor, Subcontractor at any tier, vendors or manufacturers
providing the products and equipment specified on the Drawings or called for in the
Specifications.

SPECIFICATIONS. The term “Specifications " shall mean the requirements of divisions 1
through 17 of the project manual prepared by the Architect/Engineer describing the work to be
accomplished.

STATE BUILDINGS PROGRAMS. The term “State Buildings Programs” is the shortened
name of the division of State Buildings Programs. It shall refer to the division of the executive
department of State government responsible for project administration, review, approval and
coordination of plans, construction procurement policy, contractual procedures, and code
compliance and inspection of all buildings, public works and improvements erected for state
purposes; except public roads and highways and projects under the supervision of the division
of wildlife and the division of parks and outdoor recreation as provided in § 24-30-1301, et seq,
C.R.S. The term State Buildings Programs shall also mean that individual within a State
Department agency or institution, including institutions of higher education, who has signed an
agreement accepting delegation to perform all or part of the responsibilities and functions of
State Buildings Programs.

SUBMITTALS. The term “submittals” means drawings, lists, tables, documents and samples
prepared by the Contractor to facilitate the progress of the work as required by these General
Conditions or the Drawings and Specifications. They consist of Shop Drawings, Product Data,
Samples, and various administrative support documents including but not limited to lists of
subcontractors, construction progress schedules, schedules of values, applications for



payment, inspection and test results, requests for information, various document logs, and as-
built drawings. Submittals are required by the Contract Documents, but except to the extent
expressly specified otherwise are not themselves a part of the Contract Documents.

24. SUBSTANTIAL COMPLETION. The terms “substantial completion ” or “substantially complete
" mean the stage in the progress of the work when the construction is sufficiently complete, in
accordance with the Contract Documents as modified by any Change Orders, so that the Work,
or at the discretion of the Principal Representative, any designated portion thereof, is available
for its intended use by the Principal Representative and a Notice of Substantial Completion can
be issued. Portions of the Project may, at the discretion of the Principal Representative, be
designated as substantially complete.

25. SURETY. The term “Surety ” shall mean the company providing the labor and material
payment and performance bonds for the Contractor as obligor.

26. WORK. The term “Work " shall mean all or part of the labor, materials, equipment, and other
services required by the Contract Documents or otherwise required to be provided by the
Contractor to meet the Contractor’s obligations under the Contract.

ARTICLE 2. EXECUTION, CORRELATION, INTENT OF DOCUMENTS, COMMUNICATION AND

A.

COOPERATION

EXECUTION

The Contractor, within ten (10) days from the date of Notice of Award, will be required to:

1. Execute the Agreement, State Form SC-6.21;

2. Furnish fully executed Performance and Labor and Material Payment Bonds on State Form s
SC-6.22 and SC-6.221; and

3. Furnish certificates of insurance evidencing all required insurance on standard Acord forms
designed for such purpose.

4. Furnish certified copies of any insurance policies requested by the Principal Representative.

CORRELATION

By execution of the Agreement the Contractor represents that the Contractor has visited the site, has
become familiar with local conditions and local requirements under which the Work is to be performed,
including the building code programs of the State Buildings Program as implemented by the Principal
Representative, and has correlated personal observations with the requirements of the Contract
Documents.

INTENT OF DOCUMENTS

The Contract Documents are complementary, and what is called for by any one document shall be as
binding as if called for by all. The intention of the documents is to include all labor, materials,
equipment and transportation necessary for the proper execution of the Work. Words describing
materials or work which have a well-known technical or trade meaning shall be held to refer to such
recognized standards.

In any event, if any error exists, or appears to exist, in the requirements of the Drawings or
Specifications, or if any disagreement exists as to such requirements, the Contractor shall have the
same explained or adjusted by the Architect/Engineer before proceeding with the work in question. In
the event of the Contractor’s failure to give prior written Notice of any such errors or disagreements of
which the Contractor or the Subcontractors at any tier are aware, the Contractor shall, at no additional
cost to the Principal Representative, make good any damage to, or defect in, work which is caused by
such omission.

Where a conflict occurs between or within standards, Specifications or Drawings, which is not resolved
by reference to the precedence between the Contract Documents, the more stringent or higher quality
requirements shall apply so long as such more stringent or higher quality requirements are reasonably
inferable. The Architect/Engineer shall decide which requirements will provide the best installation.
With the exception noted in the following paragraph, the precedence of the Contract Documents is in
the following sequence:
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1 The Agreement (SC-6.21);

2. The Supplementary General Conditions, if any;

3. The General Conditions (SC-6.23); and

4 Drawings and Specifications, all as modified by any addenda.

Change Orders and Amendments, if any, to the Contract Documents take precedence over the original
Contract Documents.

Notwithstanding the foregoing order of precedence, the Special Provisions of Article 52 of the General
Conditions, Special Provisions, shall take precedence, rule and control over all other provisions of the
Contract Documents.

Unless the context otherwise requires, form numbers in this document are for convenience only. In the
event of any conflict between the form required by name or context and the form required by number,
the form required by name or context shall control. The Contractor may obtain State forms from the
Principal Representative upon request.

D. PARTNERING, COMMUNICATIONS AND COOPERATION
In recognition of the fact that conflicts, disagreements and disputes often arise during the performance
of construction contracts, the Contractor and the Principal Representative aspire to encourage a
relationship of open communication and cooperation between the employees and personnel of both, in
which the objectives of the Contract may be better achieved and issues resolved in a more fully
informed atmosphere.

The Contractor and the Principal Representative each agree to assign an individual who shall be fully
authorized to negotiate and implement a voluntary partnering plan for the purpose of facilitating open
communications between them. Within thirty days (30) of the Notice to Proceed, the assigned
individuals shall meet to discuss development of an informal agreement to accomplish these goals.

The assigned individuals shall endeavor to reach an informal agreement, but shall have no such
obligation. Any plans these parties voluntarily agree to implement shall result in no change to the
contract amount, and no costs associated with such plan or its development shall be recoverable
under any contract clause. In addition, no plan developed to facilitate open communication and
cooperation shall alter, amend or waive any of the rights or duties of either party under the Contract
unless and except by written Amendment to the Contract, nor shall anything in this clause or any
subsequently developed partnering plan be deemed to create fiduciary duties between the parties
unless expressly agreed in a written Amendment to the Contract. It is also recognized that projects
with relatively low contract values may not justify the expense or special efforts required. In the case
of small projects with an initial Contract value under $500,000, the requirements of the preceding
paragraph shall not apply.

ARTICLE 3. COPIES FURNISHED

The Contractor will be furnished, free of charge, the number of copies of Drawings and Specifications as
specified in the Contract Documents, or if no number is specified, all copies reasonably necessary for the
execution of the work.

ARTICLE 4. OWNERSHIP OF DRAWINGS

Drawings or Specifications, or copies of either, furnished by the Architect/Engineer, are not to be used on
any other work. At the completion of the Work, at the written request of the Architect/Engineer, the
Contractor shall endeavor to return all Drawings and Specifications.

The Contractor may retain the Contractor’'s Contract Document set, copies of Drawings and Specifications
used to contract with others for any portion of the Work and a marked up set of as-built drawings.
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ARTICLE 5. ARCHITECT/ENGINEER’S STATUS

The Architect/Engineer is the representative of the Principal Representative for purposes of administration of
the Contract, as provided in the Contract Documents and the Agreement. In case of termination of
employment or the death of the Architect/Engineer, the Principal Representative will appoint a capable
Architect/Engineer against whom the Contractor makes no reasonable objection, whose status under the
Contract shall be the same as that of the former Architect/Engineer.

ARTICLE 6. ARCHITECT/ENGINEER DECISIONS AND JUDGMENTS,

A.

ACCESS TO WORK AND INSPECTION
DECISIONS
The Architect/Engineer shall, within a reasonable time, make decisions on all matters relating to the
execution and progress of the Work or the interpretation of the Contract Documents, and in the
exercise of due diligence shall be reasonably available to the Contractor to timely interpret and make
decisions with respect to questions relating to the design or concerning the Contract Documents.

JUDGMENTS

The Architect/Engineer is, in the first instance, the judge of the performance required by the Contract
Documents as it relates to compliance with the Drawings and Specifications and quality of
workmanship and materials.

The Architect/Engineer shall make judgments regarding whether directed work is extra or outside the
scope of Work required by the Contract Documents at the time such direction is first given. If, in the
Contractor’'s judgment, any performance directed by the Architect/Engineer is not required by the
Contract Documents or if the Architect/Engineer does not make the judgment required, it shall be a
condition precedent to the filing of any claim for additional cost related to such directed work that the
Contractor, before performing such work, shall first obtain in writing, the Architect/Engineer’s written
decision that such directed work is included in the performance required by the Contract Documents.
If the Architect/Engineer’s direction to perform the work does not state that the work is within the
performance required by the Contract Documents, the Contractor shall, in writing, request the
Architect/Engineer to advise in writing whether the directed work will be considered extra work or work
included in the performance required by the Contract Documents.

The Architect/Engineer shall respond to any such written request for such a decision within three (3)
business days and if no response is provided, or if the Architect/Engineer’s written decision is to the
effect that the work is included in the performance required by the Contract Documents, the Contractor
may file with the Principal Representative and the Architect/Engineer a Notice of claim in accordance
with Article 36, Claims. Whether or not a Notice of claim is filed, the Contractor shall proceed with the
ordered work. Disagreement with the decision of the Architect/Engineer shall not be grounds for the
Contractor to refuse to perform the work directed or to suspend or terminate performance.

ACCESS TO WORK

The Architect/Engineer, the Principal Representative and representatives of State Buildings Programs
shall at all times have access to the work. The Contractor shall provide proper facilities for such
access and for their observations or inspection of the work.

INSPECTION

The Architect/Engineer has agreed to make, or that structural, mechanical, electrical engineers or
other consultants will make, periodic visits to the site to generally observe the progress and quality of
the Work to determine in general if the Work is proceeding in accordance with the Contract
Documents. Observation may extend to all or any part of the Work and to the preparation, fabrication
or manufacture of materials.

Without in any way meaning to be exclusive or to limit the responsibilities of the Architect/Engineer or
the Contractor, the Architect/Engineer has agreed to observe, among other aspects of the Work, the
following for compliance with the Contract Documents:
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1. Bearing surfaces of excavations before concrete is placed based upon the findings and
recommendations of the Principal Representative’s soils engineering consultant;

2. Reinforcing steel after installation and before concrete is poured;

3. Structural concrete;

4. Laboratory reports on all concrete testing based upon the findings and recommendations of the
Principal Representative’s testing consultant;

5. Structural steel during and after erection and prior to its being covered or enclosed;

6. Steel welding; Principal Representative will furnish steel welding inspection consultant/agency
if required or necessary for the project;

7. Mechanical and plumbing work following its installation and prior to its being covered or
enclosed;

8. Electrical work following its installation and prior to its being covered or enclosed;

9. Compaction testing reports based upon the findings and recommendations of the Principal

Representative’s testing consultant; and
10.  Any special or quality control testing required in the Contract Documents provided by the
Principal Representative’s testing consultant.

If the Specifications, the Architect/Engineer’s instructions, laws, ordinances of any public authority
require any work to be specifically tested or approved, the Contractor shall give the Architect/Engineer
timely notice of its readiness for observation by the Architect/Engineer or inspection by another
authority, and if the inspection is by another authority, of the date fixed for such inspection, required
certificates of inspection being secured by the Contractor. The Contractor shall give all required
Notices to the Principal Representative or his or her designee for inspections required for the building
inspection program. It shall be the responsibility of the Contractor to determine the Notice required by
the State pursuant to Building Inspection Record for the Project, according to State form SBP-B.I.R., or
the equivalent form required by the Principal Representative as approved by the State Buildings
Program. If any such work is covered up without approval or consent of the Architect/Engineer or prior
to any building code inspection, it must, if required by the Architect/Engineer, the Principal
Representative or the State Buildings Programs, be uncovered for examination, at the Contractor’'s
expense. If such work is found to be not in accordance with the Contract Documents, the Contractor
shall pay such costs, unless he or she shall show that the defect in the work was caused by another
contractor engaged by the Principal Representative. In that event, the Principal Representative shall
pay such cost. In addition, examination of questioned work may be ordered, and if so ordered, the
work must be uncovered by the Contractor. If such work be found in accordance with the Contract
Documents, the Contractor shall be reimbursed the cost of examination and replacement.

ARTICLE 7. CONTRACTOR’S SUPERINTENDENCE AND SUPERVISION

The Contractor shall employ, and keep present on the Project during its progress, a competent
superintendent and any necessary assistants, all satisfactory to the Architect/Engineer and the Principal
Representative. The superintendent shall not be changed except with the consent of the Architect/Engineer
and the Principal Representative, unless the superintendent proves to be unsatisfactory to the Contractor
and ceases to be in his or her employ. The superintendent shall represent the Contractor in his or her
absence and all directions given to the superintendent shall be as binding as if given to the Contractor.
Directions received by the superintendent shall be documented by the superintendent and confirmed in
writing with the Contractor.

The Contractor shall give efficient supervision to the Work, using his or her best skill and attention. He or she
shall carefully study and compare all Drawings, Specifications and other written instructions and shall
without delay report any error, inconsistency or omission which he or she may discover in writing to the
Architect/Engineer. The Contractor shall not be liable to the Principal Representative for damage to the
extent it results from errors or deficiencies in the Contract Documents or other instructions by the
Architect/Engineer, unless the Contractor knew or had reason to know, that damage would result by
proceeding and the Contractor fails to so advise the Architect/Engineer.
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The superintendent shall see that the Work is carried out in accordance with the Contract Documents and in
a uniform, thorough and first-class manner in every respect. The Contractor's superintendent shall establish
all lines, levels, and marks necessary to facilitate the operations of all concerned in the Contractor's Work.
The Contractor shall lay out all work in a manner satisfactory to the Architect/Engineer, making permanent
records of all lines and levels required for excavation, grading, foundations, and for all other parts of the
Work.

ARTICLE 8. MATERIALS AND EMPLOYEES

Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, tools,
equipment, light, power, transportation and other facilities necessary for the execution and completion of the
Work.

Unless otherwise specified, all materials shall be new and both workmanship and materials shall be first
class and of uniform quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind
and quality of materials.

The Contractor is fully responsible for all acts and omissions of the Contractor's employees and shall at all
times enforce strict discipline and good order among employees on the site. The Contractor shall not
employ on the Work any person reasonably deemed unfit by the Principal Representative or anyone not
skilled in the work assigned to him.

ARTICLE 9. SURVEYS, PERMITS, LAWS, TAXES AND REGULATIONS
A. SURVEYS

The Principal Representative shall furnish all surveys, property lines and bench marks deemed
necessary by the Architect/Engineer, unless otherwise specified.

B. PERMITS AND LICENSES

Permits and licenses necessary for the prosecution of the Work shall be secured and paid for by the
Contractor. Unless otherwise specified in the Specifications, no local municipal or county building
permit shall be required. However, State Buildings Programs requires each Principal Representative
to administer a building code inspection program, the implementation of which may vary at each
agency or institution of the State. The Contractors’ employees shall become personally familiar with
these local conditions and requirements and shall fully comply with such requirements. State electrical
and plumbing permits are required, unless the requirement to obtain such permits is altered by State
Building’s Programs. The Contractor shall obtain and pay for such permits.

Easements for permanent structures or permanent changes in existing facilities shall be secured and
paid for by the Principal Representative, unless otherwise specified.

C. TAXES
1. REFUND OF SALES AND USE TAXES
The Contractor shall pay all local taxes required to be paid, including but not necessarily limited
to all sales and use taxes. If requested by the Principal Representative prior to issuance of the
Notice to Proceed or directed in the Supplementary General Conditions or the Specifications,
the Contractor shall maintain records of such payments in respect to the Work, which shall be
separate and distinct from all other records maintained by the Contractor, and the Contractor
shall furnish such data as may be necessary to enable the State of Colorado, acting by and
through the Principal Representative, to obtain any refunds of such taxes which may be
available under the laws, ordinances, rules or regulations applicable to such taxes. When so
requested or directed, the Contractor shall require Subcontractors at all tiers to pay all local
sales and use taxes required to be paid and to maintain records and furnish the Contractor with
such data as may be necessary to obtain refunds of the taxes paid by such Subcontractors. No
State sales and use taxes are to be paid on material to be used in this Project. On application
by the purchaser or seller, the Department of Revenue shall issue to a Contractor or to a
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D.

Subcontractor at any tier, a certificate or certificates of exemption per § 39-26-114(1)(d),
C.R.S., and § 39-26-203, C.R.S.

2. FEDERAL TAXES
The Contractor shall exclude the amount of any applicable federal excise or manufacturers’
taxes from the proposal. The Principal Representative will furnish the Contractor, on request
exemption certificates.

LAWS AND REGULATIONS
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations
bearing on the conduct of the Work as drawn or specified. If the Contractor observes that the
Drawings or Specifications require work which is at variance therewith, the Contractor shall without
delay notify the Architect/Engineer in writing and any necessary changes shall be adjusted as provided
in Article 35, Changes In The Work.

The Contractor shall bear all costs arising from the performance of work required by the Drawings or
Specifications that the Contractor knows to be contrary to such laws, ordinances, rules or regulations,
if such work is performed without giving Notice to the Architect/Engineer.

ARTICLE 10. PROTECTION OF WORK AND PROPERTY

A.

GENERAL PROVISIONS

The Contractor shall continuously maintain adequate protection of all work and materials, protect the
property from injury or loss arising in connection with this Contract and adequately protect adjacent
property as provided by law and the Contract Documents. The Contractor shall make good any
damage, injury or loss, except to the extent:

1. Directly due to errors in the Contract Documents;

2. Caused by agents or employees of the Principal Representative; and,

3 Due to causes beyond the Contractor 's control and not to fault or negligence; provided such
damage, injury or loss would not be covered by the insurance required to be carried by the
Contractor;

SAFETY PRECAUTIONS

The Contractor shall take all necessary precautions for the safety of employees on the Project, and
shall comply with all applicable provisions of federal, State and municipal safety laws and building
codes to prevent accidents or injury to persons on, about or adjacent to the premises where the Work
is being performed. He or she shall erect and properly maintain at all times, as required by the
conditions and progress of the Work, all necessary safeguards for the protection of workers and the
public and shall post danger signs warning against the hazards created by such features of
construction as protruding nails, hoists, well holes, elevator hatchways, scaffolding, window openings,
stairways and falling materials; and he or she shall designate a responsible member of his or her
organization on the Project, whose duty shall be the prevention of accidents. The name and position
of any person so designated shall be reported to the Architect/Engineer by the Contractor.

The Contractor shall provide all necessary bracing, shoring and tying of all structures, decks and
framing to prevent any structural failure of any material which could result in damage to property or the
injury or death of persons; take all precautions to insure that no part of any structure of any description
is loaded beyond its carrying capacity with anything that will endanger its safety at any time during the
execution of this Contract; and provide for the adequacy and safety of all scaffolding and hoisting
equipment. The Contractor shall not permit open fires within the building enclosure. The Contractor
shall construct and maintain all necessary temporary drainage and do all pumping necessary to keep
excavations and floors, pits and trenches free of water. The Contractor shall be solely responsible for
all construction means, methods, techniques, sequences and procedures, and for coordinating all
portions of the Work, except as otherwise noted.
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The Contractor shall take due precautions when obstructing sidewalks, streets or other public ways in
any manner, and shall provide, erect and maintain barricades, temporary walkways, roadways, trench
covers, colored lights or danger signals and any other devices necessary or required to assure the
safe passage of pedestrians and automobiles.

C. EMERGENCIES

In an emergency affecting the safety of life or of the Work or of adjoining property, the Contractor
without special instruction or authorization from the Architect/Engineer or Principal Representative, is
hereby permitted to act, at his or her discretion, to prevent such threatened loss or injury; and he or
she shall so act, without appeal, if so authorized or instructed. Provided the Contractor has no
responsibilities for the emergency, if the Contractor incurs additional cost not otherwise recoverable
from insurance or others on account of any such emergency work, the Contract sum shall be equitably
adjusted in accordance with Article 35, Changes In The Work.

ARTICLE 11. DRAWINGS AND SPECIFICATIONS ON THE WORK

The Contractor shall keep on the job site one copy of the Contract Documents in good order, including
current copies of all Drawings and Specifications for the Work, and any approved Shop Drawings, Product
Data or Samples, and as-built drawings. As-built drawings shall be updated weekly by the Contractor and
Subcontractors to reflect actual constructed conditions including dimensioned locations of underground work
and the Contractor's failure to maintain such updates may be grounds to withhold portions of payments
otherwise due in accordance with Article 33, Payments Withheld. All such documents shall be available to
the Architect/Engineer and representatives of the State. In addition, the Contractor shall keep on the job site
one copy of all approved addenda, Change Orders and requests for information issued for the Work.

The Contractor shall develop procedures to insure the currency and accuracy of as-built drawings and shall
maintain on a current basis a log of requests for information and responses thereto, a Shop Drawing and
Product Data submittal log, and a Sample submittal log to record the status of all necessary and required
submittals.

ARTICLE 12. REQUESTS FOR INFORMATION AND SCHEDULES

A. REQUESTS FOR INFORMATION
The Architect/Engineer shall furnish additional instructions with reasonable promptness, by means of
drawings or otherwise, necessary for the proper execution of the Work. All such drawings and
instructions shall be consistent with the Contract Documents and reasonably inferable there from. The
Architect/Engineer shall determine what additional instructions or drawings are necessary for the
proper execution of the Work.

The Work shall be executed in conformity with such instructions and the Contractor shall do no work
without proper drawings, specifications or instructions. If the Contractor believes additional
instructions, specifications or drawings are needed for the performance of any portion of the Work, the
Contractor shall give Notice of such need in writing through a request for information furnished to the
Architect/Engineer sufficiently in advance of the need for such additional instructions, specifications or
drawings to avoid delay and to allow the Architect/Engineer a reasonable time to respond. The
Contractor shall maintain a log of the requests for information and the responses provided.

B. SCHEDULES
1. SUBMITTAL SCHEDULES
Prior to filing the Contractor 's first application for payment, a schedule shall be prepared which
may be preliminary to the extent required, fixing the dates for the submission and initial review
of required Shop Drawings, Product Data and Samples for the beginning of manufacture and
installation of materials, and for the completion of the various parts of the Work. It shall be
prepared so as to cause no delay in the Work or in the work of any other contractor. The
schedule shall be subject to change from time to time in accordance with the progress of the
Work, and it shall be subject to the review and approval by the Architect/Engineer. It shall fix
the dates at which the various Shop Drawings Product Data and Samples will be required from
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the Architect/Engineer. The Architect/Engineer, after review and agreement as to the time
provided for initial review, shall review and comment on the Shop Drawings, Product Data and
Samples in accordance with that schedule. The schedule shall be finalized, prepared and
submitted with respect to each of the elements of the Work in time to avoid delay, considering
reasonable periods for review, manufacture or installation.

At the time the schedule is prepared, the Contractor, the Architect/Engineer and Principal
Representative shall jointly identify the Shop Drawing, Product Data and Samples, if any, which
the Principal Representative shall receive simultaneously with the Architect/Engineer for the
purposes of owner coordination with existing facility standards and systems. The Contractor
shall furnish a copy for the Principal Representative when so requested. Transmittal of Shop
Drawings and Product Data copies to the Principal Representative shall be solely for the
convenience of the Principal Representative and shall neither create nor imply responsibility or
duty of review by the Principal Representative.

The Contractor may also, or at the direction of the Principal Representative at any time shall,
prepare and maintain a schedule, which may also be preliminary and subject to change to the
extent required, fixing the dates for the initial responses to requests for information or for detalil
drawings which will be required from the Architect/Engineer to allow the beginning of
manufacture, installation of materials and for the completion of the various parts of the Work.
The schedule shall be subject to review and approval by the Architect/Engineer. The
Architect/Engineer shall, after review and agreement, furnish responses and detail drawings in
accordance with that schedule. Any such schedule shall be prepared and approved in time to
avoid delay, considering reasonable periods for review, manufacture or installation, but so long
as the request for information schedule is being maintained, it shall not be deemed to transfer
responsibility to the Contractor for errors or omissions in the Contract Documents where
circumstances make timely review and performance impossible.

The Architect/Engineer shall not unreasonably withhold approval of the Contractor's schedules
and shall inform the Contractor and the Principal Representative of the basis of any refusal to
agree to the Contractor’'s schedules. The Principal Representative shall attempt to resolve any
disagreements.

SCHEDULE OF VALUES

Within twenty-one (21) calendar days after the date of the Notice to Proceed, the Contractor
shall submit to the Architect/Engineer and Principal Representative, for approval, and to the
State Buildings Programs when specifically requested, a complete itemized schedule of the
values of the various parts of the Work, as estimated by the Contractor, aggregating the total
price. The schedule of values shall be in such detail as the Architect/Engineer or the Principal
Representative shall require, prepared on forms acceptable to the Principal Representative. It
shall, at a minimum, identify on a separate line each division of the Specifications including the
general conditions costs to be charged to the Project. The Contractor shall revise and resubmit
the schedule of values for approval when, in the opinion of the Architect/Engineer or the
Principal Representative, such resubmittal is required due to changes or modifications to the
Contract Documents or the Contract sum.

The total cost of each line item so separately identified shall, when requested by the

Architect/Engineer or the Principal Representative, be broken down into reasonable estimates

of the value of:

a. Material, which shall include the cost of material actually built into the Project plus any
local sales or use tax paid thereon; and,

b. Labor and other costs.

The cost of subcontracts shall be incorporated in the Contractor’'s schedule of values, and

when requested by the Architect/Engineer or the Principal Representative, shall be separately
shown as line items.
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The Architect/Engineer shall review the proposed schedules and approve it after consultation
with the Principal Representative, or advise the Contractor of any required revisions within ten
(10) days of its receipt. In the event no action is taken on the submittal within ten days, the
Contractor may utilize the schedule of values as its submittal for payment until it is approved or
until revisions are requested.

When the Architect/Engineer deems it appropriate to facilitate certification of the amounts due
to the Contractor, further breakdown of subcontracts, including breakdown by labor and
materials, may be directed.

This schedule of values, when approved, will be used in preparing Contractor’'s applications for
payment on State Form SC-7.2, Application for Payment.

CONSTRUCTION SCHEDULES

Within twenty-one (21) calendar days after the date of the Notice to Proceed, the Contractor
shall submit to the Architect/Engineer and the Principal Representative, and to the State
Buildings Programs when specifically requested, on a form acceptable to them, an overall
timetable of the construction schedule for the Project. Unless the Supplementary General
Conditions or the Specifications allow scheduling with bar charts or other less sophisticated
scheduling tools, the Contractor’s schedule shall be a critical-path method (CPM) construction
schedule. The CPM schedule shall start with the date of the Notice to Proceed and include
submittals activities, the various construction activities, change order work (when applicable),
close-out, testing, demonstration of equipment operation when called for in the Specifications,
and acceptance. The CPM shall at a minimum correlate to the schedule of values line items
and shall be cost loaded if requested by the Architect/Engineer or Principal Representative.
The completion time shall be the time specified in the Agreement and all Project scheduling
shall allocate float utilizing the full period available for construction as specified in the
Agreement on State Form SC 6.13, without indication of early completion, unless such earlier
completion is approved in writing by the Principal Representative and State Building Programs.

The time shown between the starting and completion dates of the various elements within the
construction schedule shall represent one hundred per cent (100%) completion of each
element.

All other elements of the CPM schedule shall be as required by the Specifications. In addition,
the Contractor shall submit monthly updates of the construction schedule. These updates shall
reflect the Contractor’s “work in place” progress.

When requested by the Architect/Engineer, the Principal Representative or the State Buildings
Programs, the Contractor shall revise the construction schedule to reflect changes in the
schedule of values.

When the testing of materials is required by the Specifications, the Contractor shall also
prepare and submit to the Architect/Engineer and the Principal Representative a schedule for
testing in accordance with Article 14, Samples and Testing.

ARTICLE 13. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A. SUBMITTAL PROCESS
The Contractor shall check and field verify all dimensions. The Contractor shall check, approve and
submit to the Architect/Engineer in accordance with the schedule described in Article 12, Requests for
Information and Schedules, all Shop Drawings, Product Data and Samples required by the
specifications or required by the Contractor for the work of the various trades. All Drawings and
Product Data shall contain identifying nomenclature and each submittal shall be accompanied by a
letter of transmittal identifying in detail all enclosures. The number of copies of Shop Drawings and
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Product Data to be submitted shall be as specified in the Specifications and if no number is specified
then three copies shall be submitted.

The Architect/Engineer shall review and comment on the Shop Drawings and Product Data within the
time provided in the agreed upon schedule for conformance with information given and the design
concept expressed in, or reasonably inferred from, the Contract Documents. The nature of all
corrections to be made to the Shop Drawings and Product Data, if any, shall be clearly noted, and the
submittals shall be returned to the Contractor for such corrections. If a change in the scope of the
Work is intended by revisions requested to any Shop Drawings and Product Data, the Contractor shall
be requested to prepare a change proposal in accordance with Article 35, Changes In The Work. On
resubmitted Shop Drawings, Product Data or Samples, the Contractor shall direct specific attention in
writing on the transmittal cover to revisions other than those corrections requested by the
Architect/Engineer on any previously checked submittal. The Architect/Engineer shall promptly review
and comment on, and return, the resubmitted items.

The Contractor shall thereafter furnish such other copies in the form approved by the
Architect/Engineer as may be needed for the prosecution of the work.

FABRICATION AND ORDERING

Fabrication shall be started by the Contractor only after receiving approved Shop Drawings from the
Architect/Engineer. Materials shall be ordered in accordance with approved Product Data. Work
which is improperly fabricated, whether through incorrect Shop Drawings, faulty workmanship or
materials, will not be acceptable.

DEVIATIONS FROM DRAWINGS OR SPECIFICATIONS

The review and comments of the Architect/Engineer of Shop Drawings, Product Data or Samples shall
not relieve the Contractor from responsibility for deviations from the Drawings or Specifications, unless
he or she has in writing called the attention of the Architect/Engineer to such deviations at the time of
submission, nor shall it relieve the Contractor from responsibility for errors of any sort in Shop
Drawings or Product Data. Review and comments on Shop Drawings or Product Data containing
identified deviations from the Contract Documents shall not be the basis for a Change Order or a claim
based on a change in the scope of the Work unless Notice is given to the Architect/Engineer and
Principal Representative of all additional costs, time and other impacts of the identified deviation by
bring it to their attention in writing at the time the submittals are made, and any subsequent change in
the Contract sum or the Contract time shall be limited to cost, time and impacts so identified.

CONTRACTOR REPRESENTATIONS

By preparing, approving, and/or submitting Shop Drawings, Product Data and Samples, the Contractor
represents that the Contractor has determined and verified all materials, field measurements, and field
construction criteria related thereto, and has checked and co-ordinated the information contained
within each submittal with the requirements of the Work, the Project and the Contract Documents and
prior reviews and approvals.

ARTICLE 14. SAMPLES AND TESTING

A.

SAMPLES

The Contractor shall furnish for approval, with such promptness as to cause no delay in his or her work
or in that of any other Contractor, all Samples as directed by the Architect/Engineer. The
Architect/Engineer shall check and approve such Samples, with reasonable promptness, but only for
conformance with the design intent of the Contract Documents and the Project, and for compliance
with any submission requirements given in the Contract Documents.

TESTING - GENERAL

The Contractor shall provide such equipment and facilities as the Architect/Engineer may require for
conducting field tests and for collecting and forwarding samples to be tested. Samples themselves
shall not be incorporated into the Work after approval without the permission of the Architect/Engineer.
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All materials or equipment proposed to be used may be tested at any time during their preparation or
use. The Contractor shall furnish the required samples without charge and shall give sufficient Notice
of the placing of orders to permit the testing thereof. Products may be sampled either prior to
shipment or after being received at the site of the Work.

Tests shall be made by an accredited testing laboratory. Except as otherwise provided in the
Specifications, sampling and testing of all materials, and the laboratory methods and testing
equipment, shall be in accordance with the latest standards and tentative methods of the American
Society of Testing Materials (ASTM). The cost of testing which is in addition to the requirements of
the Specifications shall be paid by the Contractor if so directed by the Architect/Engineer, and the
Contract sum shall be adjusted accordingly by Change Order ; provided however, that whenever
testing shows portions of the Work to be deficient, all costs of testing including that required to verify
the adequacy of repair or replacement work shall be the responsibility of the Contractor.

C. TESTING - CONCRETE AND SOILS

Unless otherwise specified or provided elsewhere in the Contract Documents, the Principal
Representative will contract for and pay for the testing of concrete and for soils compaction testing
through an independent laboratory or laboratories selected and approved by the Principal
Representative. The Contractor shall assume the responsibility of arranging, scheduling and
coordinating the concrete sample collection efforts and soils compaction efforts. Testing shall be
performed in accordance with the requirements of the Specifications, and if no requirements are
specified, the Contractor shall request instructions and testing shall be as directed by the
Architect/Engineer or the soils engineer, as applicable, and in accordance with standard industry
practices.

The Principal Representative and the Architect/Engineer shall be given reasonable advance notice of
each concrete pour and reserve the right to either increase or decrease the number of cylinders or the
frequency of tests.

Soil compaction testing shall be at random locations selected by the soils engineer. In general, soils
compaction testing shall be as directed by the soils engineer and shall include all substrate prior to
backfill or construction.

D. TESTING - OTHER
Additional testing required by the Specifications will be accomplished and paid for by the Principal
Representative in a manner similar to that for concrete and soils unless noted otherwise in the
Specifications. In any case, the Contractor will be responsible for arranging, scheduling and
coordinating additional tests. Where the additional testing will be contracted and paid for by the
Principal Representative the Contractor shall give the Principal Representative not less than one
month advance written Notice of the date the first such test will be required.

ARTICLE 15. SUBCONTRACTS

The Contractor shall, within twenty one (21) days after the date of the Notice of Award, submit to the
Architect/Engineer, the Principal Representative and State Buildings Programs a preliminary list of
Subcontractors. It shall be as complete as possible at the time, showing all known Subcontractors planned
for the work. The list shall be supplemented as other Subcontractors are determined by the Contractor and
any such supplemental list shall be submitted to the Architect/Engineer, the Principal Representative and
State Buildings Programs not less than ten (10) days before the Subcontractor commences work.

The Contractor’s list shall include those Subcontractors, if any, which the Contractor indicated in its bid
would be employed for specific portions of the Work if such indication was requested in the bid documents
issued by the State. The substitution of any Subcontractor listed in the Contractor’s bid shall be justified in
writing not less than ten (10) days after the date of the Notice of Award, and shall be subject to the approval
of the Principal Representative. For reasons such as the Subcontractor’s refusal to perform as agreed,
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subsequent unavailability or later discovered bid errors, or other similar reasons, but not including the
availability of a lower Subcontract price, such substitution may be approved. The Contractor shall bear any
additional cost incurred by such substitutions.

The Contractor shall not employ any Subcontractor that the Architect/Engineer, within seven (7) days after
the date of receipt of the Contractor’s list of Subcontractors or any supplemental list, objects to in writing as
being unacceptable to either the Architect/Engineer, the Principal Representative or State Buildings
Programs. If a Subcontractor is deemed unacceptable, the Contractor shall propose a substitute
Subcontractor and the Contract sum shall be adjusted by any demonstrated difference between the
Subcontractor’s bids, except where the Subcontractor has been debarred by the State or fails to meet
gualifications of the Contract Documents to perform the work proposed.

The Contractor shall be fully responsible to the Principal Representative for the acts and omissions of
Subcontractors and of persons either directly or indirectly employed by them. All instructions or orders in
respect to work to be done by Subcontractors shall be given to the Contractor.

ARTICLE 16. RELATIONS OF CONTRACTOR AND SUBCONTRACTOR

The Contractor agrees to bind each Subcontractor to the terms of these General Conditions and to the
requirements of the Drawings and Specifications, and any Addenda thereto, and also all the other Contract
Documents, so far as applicable to the work of such Subcontractor. The Contractor further agrees to bind
each Subcontractor to those terms of the General Conditions which expressly require that Subcontractors
also be bound, including without limitation, requirements that Subcontractors waive all rights of subrogation,
provide adequate general commercial liability and property insurance, automobile insurance and workers’
compensation insurance as provided in Article 25, Insurance.

Nothing contained in the Contract Documents shall be deemed to create any contractual relationship
whatsoever between any Subcontractor and the State of Colorado acting by and through its Principal
Representative.

ARTICLE 17. MUTUAL RESPONSIBILITY OF CONTRACTORS

Should the Contractor cause damage to any separate contractor on the work, the Contractor agrees, upon
due Notice, to settle with such contractor by agreement, if he or she will so settle. If such separate
contractor sues the Principal Representative on account of any damage alleged to have been so sustained,
the Principal Representative shall notify the Contractor, who shall defend such proceedings if requested to
do so by Principal Representative. If any judgment against the Principal Representative arises there from,
the Contractor shall pay or satisfy it and pay all costs and reasonable attorney fees incurred by the Principal
Representative, in accordance with Article 52C, Indemnification, provided the Contractor was given due
Notice of an opportunity to settle.

ARTICLE 18. SEPARATE CONTRACTS

The Principal Representative reserves the right to enter into other contracts in connection with the Project or
the Contract. The Contractor shall afford other contractors reasonable opportunity for the introduction and
storage of their materials and the execution of their work, and shall properly connect and coordinate his or
her work with theirs. If any part of the Contractor's work depends, for proper execution or results, upon the
work of any other contractor, the Contractor shall inspect and promptly report to the Architect/Engineer any
defects in such work that render it unsuitable for such proper execution and results. Failure of the
Contractor to so inspect and report shall constitute an acceptance of the other contractor's work as fit and
proper for the reception of work, except as to defects which may develop in the other Contractor’'s work after
the execution of the Contractor's work.

To insure the proper execution of subsequent work, the Contractor shall measure work already in place and

shall at once report to the Architect/Engineer any discrepancy between the executed work and the
Drawings.
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ARTICLE 19. USE OF PREMISES

The Contractor shall confine apparatus, the storage of materials and the operations of workmen to limits
indicated by law, ordinances, permits and any limits lines shown on the Drawings. The Contractor shall not
unreasonably encumber the premises with materials.

The Contractor shall enforce all of the Architect/Engineer’s instructions and prohibitions regarding, without
limitation, such matters as signs, advertisements, fires and smoking.

ARTICLE 20. CUTTING, FITTING OR PATCHING

The Contractor shall do all cutting, fitting or patching of work that may be required to make its several parts
come together properly and fit it to receive or be received by work of other Contractors shown upon, or
reasonably inferred from, the Drawings and Specifications for the complete structure, and shall provide for
such finishes to patched or fitted work as the Architect/Engineer may direct. The Contractor shall not
endanger any work by cutting, excavating or otherwise altering the work and shall not cut or alter the work of
any other Contractor save with the consent of the Architect/Engineer.

ARTICLE 21. UTILITIES

A. TEMPORARY UTILITIES

Unless otherwise specifically stated in the Specifications or on the Drawings, the Principal
Representative shall be responsible for the locations of all utilities as shown on the Drawings or
indicated elsewhere in the Specifications, subject to the Contractor's compliance with all statutory or
regulatory requirements to call for utility locates. When actual conditions deviate from those shown the
Contractor shall comply with the requirements of Article 37, Differing Site Conditions. The Contractor
shall provide and pay for the installation of all temporary utilities required to supply all the power, light
and water needed by him and other Contractors for their Work and shall install and maintain all such
utilities in such manner as to protect the public and workmen and conform with any applicable laws
and regulations. Upon completion of the work, he or she shall remove all such temporary utilities from
the site. The Contractor shall pay for all consumption of power, light and water used by him or her and
the other Contractors, without regard to whether such items are metered by temporary or permanent
meters. The Superintendent shall have full authority over all trades and Subcontractors at any tier to
prevent waste. The cut-off date on permanent meters shall be either the agreed date of the date of the
Notice of Substantial Completion or the Notice of Approval of Occupancy/Use of the Project.

B. PROTECTION OF EXISTING UTILITIES
Where existing utilities, such as water mains, sanitary sewers, storm sewers and electrical conduits,
are shown on the Drawings, the Contractor shall be responsible for the protection thereof, without
regard to whether any such utilities are to be relocated or removed as a part of the Work. If any
utilities are to be moved, the moving must be conducted in such manner as not to cause undue
interruption or delay in the operation of the same.

C. CROSSING OF UTILITIES
When new construction crosses highways, railroads, streets, or utilities under the jurisdiction of State,
city or other public agency, public utility or private entity, the Contractor shall secure proper written
permission before executing such new construction. The Contractor will be required to furnish a
proper release before final acceptance of the Work.

ARTICLE 22. UNSUITABLE CONDITIONS

The Contractor shall not work at any time, or permit any work to be done, under any conditions contrary to
those recommended by manufacturers or industry standards which are otherwise proper, unsuited for proper
execution, safety and performance. Any cost caused by ill-timed work shall be borne by the Contractor
unless the timing of such work shall have been directed by the Architect/Engineer or the Principal
Representative, after the award of the Contract, and the Contractor provided Notice of any additional cost.
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ARTICLE 23. TEMPORARY FACILITIES

A. OFFICE FACILITIES
The Contractor shall provide and maintain without additional expense for the duration of the Project
temporary office facilities, as required and as specified, for his or her own use and the use of the
Architect/Engineer, representatives of the Principal Representative and State Buildings Programs.

B. TEMPORARY HEAT

The Contractor shall furnish and pay for all the labor, facilities, equipment, fuel and power necessary to
supply temporary heating, ventilating and air conditioning, except to the extent otherwise specified,
and shall be responsible for the installation, operation, maintenance and removal of such facilities and
equipment. Unless otherwise specified, the permanent HVAC system shall not be used for temporary
heat in whole or in part. If the Contractor desires to put the permanent system into use, in whole or in
part, the Contractor shall set it into operation and furnish the necessary fuel and manpower to safely
operate, protect and maintain that HVAC system. Any operation of all or any part of the permanent
HVAC system including operation for testing purposes shall not constitute acceptance of the system,
nor shall it relieve the Contractor of his or her one-year guarantee of the system from the date of the
Notice of Substantial Completion of the entire Project, and if necessary due to prior operation, the
Contractor shall provide manufacturers’ extended warranties from the date of the Contractor's use
prior to the date of the Notice of Substantial Completion.

C. WEATHER PROTECTION

The Contractor shall, at all times, provide protection against weather, so as to maintain all work,
materials, apparatus and fixtures free from injury or damages.

D. DUST PARTITIONS
If the Work involves work in an occupied existing building, the Contractor shall erect and maintain
during the progress of the work, suitable dust-proof temporary partitions, or more permanent partitions
as specified, to protect such building and the occupants thereof.

E. BENCH MARKS
The Contractor shall maintain any site bench marks provided by the Principal Representative and shall
establish any additional benchmarks specified by the Architect/Engineer as necessary for the
Contractor to layout the work and ascertain all grades and levels as needed.

F. SIGN
The Contractor shall erect and permit one 4’ x 8’ sign only at the site to identify the Project as specified
or directed by the Architect/Engineer which shall be maintained in good condition during the life of the
Project.

G. SANITARY PROVISION

The Contractor shall provide and maintain suitable, clean, temporary sanitary toilet facilities for any
and all workmen engaged on the Work, for the entire construction period, in strict compliance with the
requirement of all applicable codes, regulations, laws and ordinances, and no other facilities, new or
existing, may be used by any person on the Project. When the Project is complete the Contractor shall
promptly remove them from the site, disinfect, and clean or treat the areas as required. If any new
construction surfaces in the Project other than the toilet facilities provided for herein are soiled at any
time, the entire areas so soiled shall be completely removed from the Project and rebuilt.

ARTICLE 24. CLEANING UP

The Contractor shall keep the building and premises free from all surplus material, waste material, dirt and
rubbish caused by employees or work, and at the completion of the Work shall remove all such surplus
material, waste material, dirt, and rubbish, as well as all tools, equipment and scaffolding, and shall wash
and clean all window glass and plumbing fixtures, perform cleanup and cleaning required by the
Specifications and leave all of the work clean unless more exact requirements are specified.
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ARTICLE 25. INSURANCE

A.

GENERAL LIABILITY, PROPERTY DAMAGE AND AUTOMOBILE

The Contractor shall procure and maintain comprehensive commercial general liability and property
damage insurance and comprehensive automobile liability and property damage insurance as
hereinafter specified, at his or her own expense, during the life of this Contract. This insurance shall
include a provision preventing cancellation without forty-five (45) days’ prior Notice by certified mail
and shall state whether the coverage is “claims made” or “per occurrence”. The Contractor shall
obtain “per occurrence” insurance unless otherwise agreed in writing by the Principal Representative.
A completed Certificate of Insurance shall be filed with State Buildings Programs within ten (10) days
after the date of the Notice of Award, said Certificate to specifically state the inclusion of the coverages
and provisions set forth herein.

This insurance must protect the Contractor from all claims for bodily injury, including death, and all
claims for destruction of or damage to property, arising out of or in connection with, any operations
under this Contract, whether such operations be by the Contractor or by any Subcontractor under him
or anyone directly or indirectly employed by the Contractor or by a Subcontractor. All such insurance
shall be written with limits and coverages as specified below and shall be written on a Comprehensive
Form of Policy. In the event any of the hazards or exposures, normally listed in standard policies as
“Exclusions”, are involved or required under this Contract, then such hazards or exposures shall be
covered and protection afforded under the policy and such exclusions (X), (c) and (u), as excerpted
from standard policies, must be removed from the policy as listed below:

“(X) Injury to or destruction of any property arising out of blasting or explosion, other than the
explosion of air or steam vessels, piping under pressure, prime movers, machinery of power
transmitting equipment”

“(c) The collapse of or structural injury to any building or structure due to: (1) grading of land,
excavating, burrowing, filling, backfilling, tunneling, pile driving, cofferdam work or caisson
work; or (2) moving, shoring, underpinning, raising or demolition of any building or structure, or
removal or rebuilding of any structural support thereof;”

“(u) (1) injury to or destruction of wires, conduits, pipes, mains, sewers or other similar
property, or any apparatus in connection therewith, below the surface of the ground, if such
injury or destruction is caused by and occurs during the use of mechanical equipment for the
purpose of grading of land, paving, excavating or drilling; or, (2) injury to or destruction of
property at any time resulting there from.”

Such insurance shall be written with limits and coverages as follows, and the State of Colorado shall
be named as an additional insured listed on the Acord form. The additional insured endorsement
shall be requested on Insurance Services Office, Inc. (ISO) endorsement form No. CG20101185. If
CG20101185 is not available, the endorsement shall be furnished by CG20101093. Additionally,
CG20371001 shall be included, if possible. All aggregate amounts must be specified on the Acord

form.

A. Commercial General Liability (CGL), (including bodily injury, personal injury and property
damage) with the following coverages depending upon format:

1. Occurrence basis policy-combined single limit of $1,000,000
2. Annual Aggregate limit policy-not less than $2,000,000
(Acord example) Minimum limits: ~ $1,000,000 each occurrence
$2,000,000 general aggregate with dedicated
limits per project site
$2,000,000 products and completed operations
aggregate
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The following coverages shall be included in the CGL:

Premises-Operations
Explosion/Collapse Hazard
Underground Hazard
Products/Completed Operations Hazard
Broad Form Contractual

Independent Contractors

Broad Form Property Damage

Personal Injury

N ~LNE

B. Automobile Liability and business auto liability covering liability arising out of any auto (including
owned, hired and non-owned autos).

Occurrence basis policy-combined single limit of $1,000,000
(Acord example) Minimum limit: $1,000,000 combined single limit each accident
Coverages:

1. Additional insured endorsement
2. Specific waiver of subrogation
3. Contractual liability

C. Umbrella/Excess Liability (for construction projects exceeding $10,000,000, provide the
following coverage): The vendor shall maintain umbrella/excess liability insurance on an
occurrence basis in excess of the underlying insurance described in Sections A, B, and D, which
is at least as broad as each and every area of the underlying policies. The amounts of insurance
required in Sections A, B, and D may be satisfied by the vendor purchasing coverage for the limits
specified or by any combination of underlying and umbrella limits, so long as the total amount of
insurance is not less than the limits specified in each section previously mentioned.

(Acord example) Minimum limit: $5,000,000 combined single limit and aggregate
limit
Coverages:

Additional insured endorsement

Pay on behalf of wording

Concurrency of effective dates with primary

Blanket contractual liability

Punitive damages coverage (where not prohibited by law)

agrONE

B. WORKERS' COMPENSATION INSURANCE

The Contractor shall procure and maintain Workers' Compensation Insurance at his or her own
expense during the life of this Contract, including occupational disease provisions for all employees.
This insurance, if issued by a private carrier, shall contain the same forty-five (45) days’ Notice of
cancellation as required in Article 25, Insurance for the Comprehensive General Liability Insurance.
Evidence of such insurance shall be by the issuance of either a Certificate by the State Compensation
Insurance Fund (or its successor) or, if issued by a private carrier, the completion of a Certificate of
Insurance, and such Certificate shall be filed with the State Buildings Program. The Certificate shall be
filed within ten (10) days after the date of the Notice of Award.

The Contractor shall also require each Subcontractor to furnish Workers' Compensation Insurance,

including occupational disease provisions for all of the latter's employees, and to the extent not
furnished, the Contractor accepts full liability and responsibility for Subcontractor’'s employees.
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In cases where any class of employees engaged in hazardous work under this Contract at the site of
the Project is not protected under the Workers’ Compensation statute, the Contractor shall provide,
and shall cause each Subcontractor to provide, adequate and suitable insurance for the protection of
employees not otherwise protected.

C. BUILDER’'S RISK INSURANCE
Unless otherwise expressly stated in the Supplementary General Conditions (e.g. where the State
elects to provide for projects with a completed value of less than $1,000,000), the Contractor shall
effect and maintain a policy of insurance to provide, at Contractor's expense, All Risk Builder's Risk
Insurance Coverage which shall be in the dollar amount of the total Project for which the Work of this
Contract is to be done. Such policy may have a deductible clause but not to exceed ten thousand
dollars ($10,000.00).

The Contractor shall waive all rights of subrogation as regards the State of Colorado, its officials, its
officers, its agents and its employees, all while acting within the scope and course of their employment.
The Insurer shall not void such insurance policy by reason of the Contractor waiving said rights. The
Contractor shall require all Subcontractors at any tier to similarly waive all such rights of subrogation
and shall expressly include such a waiver in all subcontracts. The insurance shall remain in effect until
the Date of Notice specified on the Notice of Acceptance, State Form SBP-6.27, whether or not the
building or some part thereof is occupied in any manner prior to final acceptance of the Project, and
shall remain fully in effect not withstanding any acceptance of the work of any Subcontractor on the
Project. Such insurance shall be in an amount equal to the total insurable value of the construction.
Upon request, the amount of such insurance shall be increased to include the cost of any additional
work to be done on the Project, or materials or equipment to be incorporated in the Project, or
materials or equipment to be incorporated in the Project, under other independent contracts let or to be
let. In such event, the Contractor shall be reimbursed for this cost as his or her share of the insurance
in the same ratio as the ratio of the insurance represented by such independent contracts let or to be
let to the total insurance carried.

All such insurance shall insure the State of Colorado acting by and through its Principal
Representative, the Contractor and his or her Subcontractors at any tier as their interests may appear.
The insurance shall include a loss payable provision naming the State Controller, as loss payee.

The Principal Representative, with approval of the State Controller, shall have the power to adjust and
settle any loss. Unless it is agreed otherwise, all monies received shall be applied first on rebuilding or
repairing the destroyed or injured work.

The Certificate of Insurance shall specifically state the inclusion of the provisions herein above. A
certificate for such insurance shall be filed with State Buildings Programs within ten (10) days after
date of Notice of Award. The Insurance shall include a provision preventing cancellation without forty
five (45) days’ prior Notice in writing by certified mail.

D. ADDITIONAL MISCELLANEOUS INSURANCE PROVISIONS
Certificates of Insurance and/or insurance policies required under this Contract shall be subject to the
following stipulations and additional requirements:

1. The clause entitled “Other Insurance Provisions” contained in any policy including the State of
Colorado as an additional named insured shall not apply to the State of Colorado;

2. Any and all deductibles or self-insured retentions contained in any Insurance policy shall be
assumed by and at the sole risk of the Contractor;

3. If any of the said policies shall fail at any time to meet the requirements of the Contract

Documents as to form or substance, or if a company issuing any such policy shall be or at any
time cease to be approved by the Division of Insurance of the State of Colorado, or be or cease
to be in compliance with any stricter requirements of the Contract Documents, the Contractor
shall promptly obtain a new policy, submit the same to State Building Programs for approval if

Rev. 1/2009 20



requested, and submit a Certificate of Insurance as hereinbefore provided. Upon failure of the
Contractor to furnish, deliver and maintain such insurance as provided herein, this Contract, in
the sole discretion of the State of Colorado, may be immediately declared suspended,
discontinued, or terminated. Failure of the Contractor in obtaining and/or maintaining any
required insurance shall not relieve the Contractor from any liability under the Contract, nor
shall the insurance requirements be construed to conflict with the obligations of the Contractor
concerning indemnification;

4. All requisite insurance shall be obtained from financially responsible insurance companies,
authorized to do business in the State of Colorado and acceptable to the State;
5. Receipt, review or acceptance by the State of any insurance policies or certificates of

insurance required by this Contract shall not be construed as a waiver or relieve the Contractor
from its obligation to meet the insurance requirements contained in these General Conditions.

ARTICLE 26. CONTRACTOR’S PERFORMANCE AND PAYMENT BONDS

The Contractor shall furnish a Performance Bond and a Labor and Material Payment Bond on State Forms
SC-6.22, Performance Bond, and SC-6.221, Labor and Material Payment Bond, or such other forms as
State Buildings Programs may approve for the Project, executed by a corporate Surety authorized to do
business in the State of Colorado and in the full amount of the Contract sum. The expense of these bonds
shall be borne by the Contractor and the bonds shall be filed with State Buildings Programs.

If, at any time, a Surety on such a bond is found to be, or ceases to be in strict compliance with any
gualification requirements of the Contract Documents or the bid documents, or loses its right to do business
in the State of Colorado, another Surety will be required, which the Contractor shall furnish to State
Buildings Programs within ten (10) days after receipt of Notice from the State or after the Contractor
otherwise becomes aware of such conditions.

ARTICLE 27. LABOR AND WAGES

In accordance with laws of Colorado, C.R.S. § 8-17-101, et. seq., as amended, Colorado labor shall be
employed to perform the work to the extent of not less than eighty percent (80%) of each type or class of
labor in the several classifications of skilled and common labor employed on the Project. If the Federal
Davis-Bacon Act shall be applicable to the Project, as indicated in Article 54B, Modification of Article 27, the
minimum wage rates to be paid on the Project will be specified in the Contract Documents.

ARTICLE 28. ROYALTIES AND PATENTS

The Contractor shall be responsible for assuring that all rights to use of products and systems have been
properly arranged and shall take such action as may be necessary to avoid delay, at no additional charge to
the Principal Representative, where such right is challenged during the course of the work. The Contractor
shall pay all royalties and license fees required to be paid and shall defend all suits or claims for
infringement of any patent rights and shall save the State of Colorado harmless from loss on account
thereof, in accordance with Article 52C, Indemnification; provided, however, the Contractor shall not be
responsible for such loss or defense for any copyright violations contained in the Contract Documents
prepared by the Architect/Engineer or the Principal Representative of which the Contractor is unaware, or for
any patent violations based on specified processes that the Contractor is unaware are patented or that the
Contractor should not have had reason to believe were patented.

ARTICLE 29. ASSIGNMENT

Except as otherwise provided hereafter the Contractor shall not assign the whole or any part of this Contract
without the written consent of the Principal Representative. This provision shall not be construed to prohibit
assignments of the right to payment to the extent permitted by Section 4-9-406, C.R.S., as amended,
provided that written Notice of assignment adequate to identify the rights assigned is received by the
Principal Representative and the controller for the agency, department, or institution executing this Contract
(as distinguished from the State Controller). Such assignment of the right to payment shall not be deemed
valid until receipt by the Principal Representative and such controller and the Contractor assumes the risk
that such written Notice of assignment is received by the Principal Representative and the controller for the
agency, department, or institution involved. In case the Contractor assigns all or part of any moneys due or
to become due under this Contract, the instrument of assignment shall contain a clause substantially to the
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effect that it is agreed that the right of the assignee in and to any moneys due or to become due to the
Contractor shall be subject to all claims of all persons, firms, and corporations for services rendered or
materials supplied for the performance of the work called for in this Contract, whether said service or
materials were supplied prior to or after the assignment. Nothing in this Article shall be deemed a waiver of
any other defenses available to the State against the Contractor or the assignee.

ARTICLE 30. CORRECTION OF WORK BEFORE ACCEPTANCE

The Contractor shall promptly remove from the premises all work or materials condemned or declared
irreparably defective as failing to conform to the Contract Documents on receipt of written Notice from the
Architect/Engineer or the Principal Representative, whether incorporated in the Work or not. If such
materials shall have been incorporated in the Work, or if any unsatisfactory work is discovered, the
Contractor shall promptly replace and re-execute his or her work in accordance with the requirements of the
Contract Documents without expense to the Principal Representative, and shall also bear the expense of
making good all work of other contractors destroyed or damaged by the removal or replacement of such
defective material or work.

If the Contractor does not remove such condemned or irreparably defective work or material within a
reasonable time, the Principal Representative may, after giving a second seven (7) day advance Notice to
the Contractor and the Surety, remove them and may store the material at the Contractor's expense. The
Principal Representative may accomplish the removal and replacement with its own forces or with another
Contractor. If the Contractor does not pay the expense of such removal and pay all storage charges within
ten (10) days thereafter, the Principal Representative may, upon ten (10) days’ written Notice, sell such
material at auction or at private sale and account for the net proceeds thereof, after deducting all costs and
expenses which should have been borne by the Contractor. If the Contractor shall commence and diligently
pursue such removal and replacement before the expiration of the seven day period, or if the Contractor
shall show good cause in conjunction with submittal of a revised CPM schedule showing when the work will
be performed and why such removal of condemned work should be scheduled for a later date, the Principal
Representative shall not proceed to remove or replace the condemned work.

Should any defective work or material be discovered during the process of construction, or should
reasonable doubt arise as to whether certain material or work is in accordance with the Contract Documents,
the value of such defective or questionable material or work shall not be included in any application for
payment, or if previously included, shall be deducted by the Architect/Engineer from the next application
submitted by the Contractor.

If the Contractor does not perform repair, correction and replacement of defective work, in lieu of proceeding
by issuance of a Notice of intent to remove condemned work as outlined above, the Principal Representative
may, not less than seven (7) days after giving the original written Notice of the need to repair, correct, or
replace defective work, deduct all costs and expenses of replacement or correction as instructed by the
Architect/Engineer from the Contractor’s next application for payment in addition to the value of the defective
work or material. The Principal Representative may also make an equitable deduction from the Contract
sum by unilateral Change Order, in accordance with Article 33, Payments Withheld and Article 35, Changes
In The Work.

If the Contractor disagrees with the Notice to remove work or materials condemned or declared irreparably
defective, the Contractor may request facilitated negotiation of the issue and the Principal Representative’s
right to proceed with removal and to deduct costs and expenses of repair shall be suspended and tolled until
such time as the parties meet and negotiate the issue

During construction, whenever the Architect/Engineer has advised the Contractor in writing, in the
Specifications, by reference to Article 6, Architect/Engineer Decisions And Judgments, of these General
Conditions or elsewhere in the Contract Documents of a need to observe materials in place prior to their
being permanently covered up, it shall be the Contractor’s responsibility to notify the Architect/Engineer at
least forty-eight (48) hours in advance of such covering operation. If the Contractor fails to provide such
notification, Contractor shall, at his or her expense, uncover such portions of the work as required by the
Architect/Engineer for observation, and reinstall such covering after observation. When a covering operation
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is continued from day to day, notification of the commencement of a single continuing covering operation
shall suffice for the activity specified so long as it proceeds regularly and without interruption from day to
day, in which event the Contractor shall coordinate with the Architect/Engineer regarding the continuing
covering operation.

ARTICLE 31. APPLICATIONS FOR PAYMENTS

A. CONTRACTOR’S SUBMITTALS

On or before the first day of each month and no more than five days prior thereto, the Contractor may
submit applications for payment for the work performed during such month covering the portion of the
Work completed as of the date indicated, and payments on account of this Contract shall be due within
thirty (30) days after the last day of the period for which payment is requested. The Contractor shall
submit the application for payment to the Architect/Engineer on State forms SBP-7.2, Certificate for
Contractor's Payment, or such other format as the State Buildings Programs shall approve, in an
itemized format in accordance with the schedule of values or a cost loaded CPM when required,
supported to the extent reasonably required by the Architect/Engineer or the Principal Representative
by receipts or other vouchers, showing payments for materials and labor, prior payments and
payments to be made to Subcontractors and such other evidence of the Contractor’s right to payments
as the Architect/Engineer or Principal Representative may direct.

If payments are made on account of materials not incorporated in the Work but delivered and suitably
stored at the site, or at some other location agreed upon in writing, such payments shall be conditioned
upon submission by the Contractor of bills of sale or such other procedure as will establish the
Principal Representative’s title to such material or otherwise adequately protect the Principal
Representative’s interests, and shall provide proof of insurance whenever requested by the Principal
Representative or the Architect/Engineer, and shall be subject to the right to inspect the materials at
the request of either the Architect/Engineer or the Principal Representative.

All applications for payment, except the final application, and the payments there under, shall be
subject to correction in the next application rendered following the discovery of any error.

B. ARCHITECT/ENGINEER CERTIFICATION
In accordance with the Architect/Engineer's agreement with the Principal Representative, the
Architect/Engineer after appropriate observation of the progress of the work shall certify to the
Principal Representative the amount that the Contractor is entitled to, and forward the application to
the Principal Representative. If the Architect/Engineer certifies an amount different from the amount
requested or otherwise alters the Contractor’s application for payment, a copy shall be forwarded to
the Contractor.

If the Architect/Engineer is unable to certify all or portions of the amount requested due to the absence
or lack of required supporting evidence, the Architect/Engineer shall advise the Contractor of the
deficiency. If the deficiency is not corrected at the end of ten (10) days, the Architect/Engineer may
either certify the remaining amounts properly supported to which the Contractor is entitled, or return
the application for payment to the Contractor for revision with a written explanation as to why it could
not be certified.

C. RETAINAGE WITHHELD
Unless otherwise provided in the Supplementary General Conditions, an amount equivalent to ten
percent (10%) of the amount shown to be due the Contractor on each application for payment shall be
withheld until fifty percent (50%) of the work required by the Contract has been performed. Thereafter,
the remaining Certificates for Contractor's Payment (SBP-7.2) shall be paid without retaining additional
funds, if in the opinion of the Architect/Engineer and the Principal Representative, satisfactory progress
is being made in the Work. The withheld percentage of the contract price of any such work,
improvement, or construction shall be administered according to § 24-91-101, et seq., C.R.S., as
amended, and except as provided in § 24-91-103, C.R.S., as amended, and Article 31D, shall be
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retained until the Work or discrete portions of the Work, have been completed satisfactorily, finally or
partially accepted, and advertised for final settlement as further provided in Article 41.

D. RELEASE OF RETAINAGE

The Contractor may, for satisfactory and substantial reasons shown to the Principal Representative’s
satisfaction, make a written request to the Principal Representative and the Architect/Engineer for
release of part or all of the withheld percentage applicable to the work of a Subcontractor which has
completed the subcontracted work in a manner finally acceptable to the Architect/Engineer, the
Contractor, and the Principal Representative. Any such request shall be supported by a written
approval from the Surety furnishing the Contractor’s bonds and any surety that has provided a bond for
the Subcontractor. The release of any such withheld percentage shall be further supported by such
other evidence as the Architect/Engineer or the Principal Representative may require, including but not
limited to, evidence of prior payments made to the Subcontractor, copies of the Subcontractor’s
contract with the Contractor, any applicable warranties, as-built information, maintenance manuals and
other customary close-out documentation. Neither the Principal Representative nor the Architect
Engineer shall be obligated to review such documentation nor shall they be deemed to assume any
obligations to third parties by any review undertaken.

The Contractor’s obligation under these General Conditions to guarantee work for one year from the
date of the Notice of Substantial Completion or the date of any Notice of Partial Substantial
Completion of the applicable portion or phase of the Project, shall be unaffected by such partial
release; unless a Notice of Partial Substantial Completion is issued for the work subject to the release
of retainage.

Any rights of the Principal Representative which might be terminated by or from the date of any final
acceptance of the Work, whether at common law or by the terms of this Contract, shall not be affected
by such partial release of retainage prior to any final acceptance of the entire Project.

The Contractor remains fully responsible for the Subcontractor’'s work and assumes any risk that might
arise by virtue of the partial release to the Subcontractor of the withheld percentage, including the risk
that the Subcontractor may not have fully paid for all materials, labor and equipment furnished to the
Project.

If the Principal Representative considers the Contractor's request for such release satisfactory and
supported by substantial reasons, the Architect/Engineer shall make a “final inspection” of the
applicable portion of the Project to determine whether the Subcontractor 's work has been completed
in accordance with the Contract Documents. A final punch list shall be made for the Subcontractor’s
work and the procedures of Article 41, Completion, Final Inspection, Acceptance and Settlement, shall
be followed for that portion of the work, except that advertisement of the intent to make final payment
to the Subcontractor shall be required only if the Principal Representative has reason to believe that a
supplier or Subcontractor to the Subcontractor for which the request is made, may not have been fully
paid for all labor and materials furnished to the Project.

ARTICLE 32. CERTIFICATES FOR PAYMENTS

State Form SBP-7.2, Certificate For Contractor's Payment, and its continuation detail sheets, when
submitted, shall constitute the Certificate of Contractor 's Application for Payment, and shall be a
representation by the Contractor to the Principal Representative that the Work has progressed to the point
indicated, the quality of the Work is in accordance with the Contract Documents, and materials for which
payment is requested have been incorporated into the Project except as noted in the application. If
requested by the Principal Representative the Certificate of Contractor’s Application for Payment shall be
sworn under oath and notarized.

ARTICLE 33. PAYMENTS WITHHELD

The Architect/Engineer, the Principal Representative or State Buildings Programs may withhold, or on
account of subsequently discovered evidence nullify, the whole or any part of any application on account of,
but not limited to any of the following:
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1. Defective work not remedied;

2. Claims filed or reasonable evidence indicating probable filing of claims;

3.  Failure of the Contractor to make payments to Subcontractors for material or labor;

4, A reasonable doubt that the Contract can be completed for the balance of the contract price then
unpaid;

5.  Damage or injury to another contractor or any other person, persons or property except to the extent of
coverage by a policy of insurance;

6.  Failure to obtain necessary permits or licenses or to comply with applicable laws, ordinances, codes,

rules or regulations or the directions of the Architect/Engineer;
7.  Failure to submit a monthly construction schedule;
8.  Failure of the Contractor to keep work progressing in accordance with the time schedule;
9.  Failure to keep a superintendent on the work;
10. Failure to maintain as built drawings of the work in progress;
11. Unauthorized deviations by the Contractor from the Contract Documents; or
12. On account of liquidated damages.

In addition, the Architect Engineer, Principal Representative or State Buildings Programs may withhold or
nullify the whole or any part of any application for any reason noted elsewhere in these General Conditions
of the Contract. Nullification shall mean reduction of amounts shown as previously paid on the application.
The amount withheld or nullified may be in such amount as the Architect/Engineer or the Principal
Representative estimates to be required to allow the State to accomplish the Work, cure the failure and
cover any damages or injuries, including an allowance for attorneys fees and costs where appropriate.
When the grounds for such withholding or nullifying are removed, payment shall be made for the amounts
thus withheld or nullified on such grounds.

ARTICLE 34. DEDUCTIONS FOR UNCORRECTED WORK

If the Architect/Engineer and the Principal Representative deem it inexpedient to correct work injured or not
performed in accordance with the Contract Documents, the Principal Representative may, after consultation
with the Architect/Engineer and ten (10) days’ Notice to the Contractor of intent to do so, make reasonable
reductions from the amounts otherwise due the Contractor on the next application for payment. Notice shall
specify the amount or terms of any contemplated reduction. The Contractor may during this period elect to
correct or perform the work. If the Contractor does not elect to correct or perform the work, an equitable
deduction from the Contract sum shall be made by Change Order, in accordance with Article 35, Changes In
The Work, unilaterally if necessary. If either party elects facilitation of this issue after Notice is given, the
ten-day notice period shall be extended and tolled until facilitation has occurred.

ARTICLE 35. CHANGES IN THE WORK

The Principal Representative, or such other Procurement Officer as the Principal Representative may
designate, without invalidating the Agreement, and with the approval of State Buildings Programs and the
State Controller, may order extra work or make changes with or without the consent of the Contractor as
hereafter provided, by altering, adding to or deducting from the Work, the Contract sum being adjusted
accordingly. All such changes in the Work shall be within the general scope of and be executed under the
conditions of the Contract, except that any claim for extension of time made necessary due to the change or
any claim of other delay or other impacts caused by or resulting from the change in the Work shall be
presented by the Contractor and adjusted by Change Order to the extent known at the time such change is
ordered and before proceeding with the extra or changed work. Any claims for extension of time or of delay
or other impacts, and any costs associated with extension of time, delay or other impacts, which are not
presented before proceeding with the change in the Work, and which are not adjusted by Change Order to
the extent known, shall be waived.

The Architect/Engineer shall have authority to make minor changes in the Work, not involving extra cost, and
not inconsistent with the intent of the Contract Documents, but otherwise, except in an emergency
endangering life or property, no extra work or change in the Contract Documents shall be made unless by 1)
a written Change Order, approved by the Principal Representative, State Buildings Programs, and the State
Controller prior to proceeding with the changed work; or 2) by an Emergency Field Change Order approved
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by the Principal Representative and State Buildings Programs as hereafter provided in Article 35C,
Emergency Field Ordered Changed Work; or 3) by an allocation in writing of any allowance already provided
in the encumbered contract amount, the Contract sum being later adjusted to decrease the Contract sum by
any unallocated or unexpended amounts remaining in such allowance. No change to the Contract sum shall
be valid unless so ordered.

A. THE VALUE OF CHANGED WORK

1.

The value of any extra work or changes in the Work shall be determined by agreement in one
or more of the following ways:
a. By estimate and acceptance of a lump-sum amount;

b. By unit prices specified in the Agreement, or subsequently agreed upon, that are extended
by specific quantities;

c. By actual cost plus a fixed fee in a lump sum amount for profit, overhead and all indirect
and off-site home office costs, the latter amount agreed upon in writing prior to starting the
extra or changed work.

Where the Contractor and the Principal Representative cannot agree on the value of extra
work, the Principal Representative may order the Contractor to perform the changes in the
Work and a Change Order may be unilaterally issued based on an estimate of the change in
the Work prepared by the Architect/Engineer. The value of the change in the Work shall be the
Principal Representative’s determination of the amount of equitable adjustment attributable to
the extra work or change. The Principal Representative’s determination shall be subject to
appeal by the Contractor pursuant to the claims process in Article 36, Claims. The Principal
Representative is the Procurement Officer for purposes of all of the remedies provisions of the
Contract.

Except as otherwise provided in Article 35B, Detailed Breakdown, below, the Cost Principles of
the Colorado Procurement Rules in effect on the date of this Contract, pursuant to § 24-107-
101, C.R.S., as amended, shall govern all Contract changes.

B. DETAILED BREAKDOWN
In all cases where the value of the extra or changed work is not known based on unit prices in the
Contractor 's bid or the Agreement, a detailed change proposal shall be submitted by the Contractor
on a Change Order Proposal (SC-6.312), or in such other format as the State Buildings Program
approves, with which the Principal Representative may require an itemized list of materials, equipment
and labor, indicating quantities, time and cost for completion of the changed work.

Such detailed change proposals shall be stated in lump sum amounts and shall be supported by a
separate breakdown, which shall include estimates of all or part of the following when requested by the
Architect/Engineer or the Principal Representative:

1.
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Materials, indicating quantities and unit prices including taxes and delivery costs if any
(separated where appropriate into general, mechanical and electrical and/or other
Subcontractors’ work; and the Principal Representative may require in its discretion any
significant subcontract costs to be similarly and separately broken down).

Labor costs, indicating hourly rates and time and labor burden to include Social Security and
other payroll taxes such as unemployment, benefits and other customary burdens.

Costs of project management time and superintendence time of personnel stationed at the site,
and other field supervision time, but only where a time extension, other than a weather delay, is
approved as part of the Change Order, and only where such project management time and
superintendence time is directly attributable to and required by the change; provided however
that additional cost of on-site superintendence shall be allowable whenever in the opinion of
the Architect/Engineer the impact of multiple change requests to be concurrently performed will
result in inadequate levels of supervision to assure a proper result unless additional
superintendence is provided.
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4, Construction equipment (including small tools). Expenses for equipment and fuel shall be
based on customary commercially reasonable rental rates and schedules. Equipment and
hand tool costs shall not include the cost of items customarily owned by workers.

Workers’ compensation costs, if not included in labor burden.

The cost of commercial general liability and property damage insurance premiums but only to
the extent charged the Contractor as a result of the changed work.

Overhead and profit, as hereafter specified.

Builder’s risk insurance premium costs.

. Bond premium costs.

0.  Testing costs not otherwise excluded by these General Conditions.

1.  Subcontract costs.

oo

P2 © 0~

Unless modified in the Supplementary General Conditions, overhead and profit shall not exceed the
percentages set forth in the table below.

OVERHEAD PROFIT COMMISSION
To the Contractor or to Subcontractors
for the portion of work performed 10% 5%
with their own forces:

To the Contractor or to Subcontractors 5% 5%
for work performed by others at a tier
immediately below either of them:

Overhead shall include: a) insurance premium for policies not purchased for the Project and itemized
above, b) home office costs for office management, administrative and supervisory personnel and
assistants, c) estimating and change order preparation costs, d) incidental job burdens, e) legal costs,
f) data processing costs, g) interest costs on capital, h) general office expenses except those
attributable to increased rental expenses for temporary facilities, and all other indirect costs, but shall
not include the Social Security tax and other direct labor burdens. The term “work” as used in the
proceeding table shall include labor, materials and equipment and the "Commission" shall include all
costs and profit for carrying the subcontracted work at the tiers below except direct costs as listed in
items 1 through 11 above if any.

On proposals for work involving both additions and credits in the amount of the Contract sum, the
overhead and profit will be allowed on the net increase only. On proposals resulting in a net deduct to
the amount of the Contract sum, profit on the deducted amount shall be returned to the Principal
Representative at fifty percent (50%) of the rate specified. The inadequacy of the profit specified shall
not be a basis for refusal to submit a proposal.

Except in the case of Change Orders or Emergency Field Change Orders agreed to on the basis of a
lump sum amount or unit prices as described in paragraphs 35A1 and 35A2 above, The Value of
Changed Work, the Contractor shall keep and present a correct and fully auditable account of the
several items of cost, together with vouchers, receipts, time cards and other proof of costs incurred,
summarized on a Change Order form (SC-6.31) using such format for supporting documentation as
the Principal Representative and State Buildings Programs approve. This requirement applies equally
to work done by Subcontractors. Only auditable costs shall be reimbursable on Change Orders where
the value is determined on the basis of actual cost plus a fixed fee pursuant to paragraph 35A3 above,
or where unilaterally determined by the Principal Representative on the basis of an equitable
adjustment in accordance with the Procurement Rules, as described above in Article 35A, The Value
Of Changed Work.

Except for proposals for work involving both additions and credits, changed work shall be adjusted and

considered separately for work either added or omitted. The amount of adjustment for work omitted
shall be estimated at the time it is directed to be omitted, and when reasonable to do so, the agreed

Rev. 1/2009 27



adjustment shall be reflected on the schedule of values used for the next Contractor 's application for
payment.

The Principal Representative reserves the right to contract with any person or firm other than the
Contractor for any or all extra work; however, unless specifically required in the Contract Documents,
the Contractor shall have no responsibility without additional compensation to supervise or coordinate
the work of persons or firms separately contracted by the Principal Representative.

C. EMERGENCY FIELD CHANGE ORDERED WORK

The Principal Representative, without invalidating the Agreement, and with the approval of State
Buildings Programs and without the approval of the State Controller, may order extra work or make
changes in the case of an emergency that is a threat to life or property or where the likelihood of
delays in processing a normal Change Order will result in substantial delays and or significant cost
increases for the Project. Emergency Field Orders are not to be used solely to expedite normal
Change Order processing absent a clear showing of a high potential for significant and substantial cost
or delay. Such changes in the Work may be directed through issuance of an Emergency Field Change
Order signed by the Contractor, the Principal Representative (or by a designee specifically appointed
to do so in writing), and approved by the Director of State Buildings Program or his or her delegate.
The change shall be directed using a State Change Order form (SC-6.31), modified with the words
“Emergency Field Change Order” at the top.

If the amount of the adjustment of the Contract price and time for completion can be determined at the
time of issuance of the Emergency Field Change Order, those adjustments shall be reflected on the
face of the Emergency Field Change Order. Otherwise, the Emergency Field Change Order shall
reflect a not to exceed (NTE) amount for any schedule adjustment (increasing or decreasing the time
for completion) and an NTE amount for any adjustment to Contract sum, which NTE amount shall
represent the maximum amount of adjustment to which the Contractor will be entitled, including direct
and indirect costs of changed work, as well as any direct or indirect costs attributable to delays,
inefficiencies or other impacts arising out of the change. Emergency Field Change Orders directed in
accordance with this provision need not bear the approval signatures of the State Controller.

On Emergency Field Change Orders where the price and schedule have not been finally determined,
the Contractor shall submit final costs for adjustment as soon as practicable. No later than seven (7)
days after issuance, except as otherwise permitted, and every seven days thereafter, the Contractor
shall report all costs to the Principal Representative and the Architect/Engineer. Weekly cost reports
and the final adjustment of the Emergency Field Change Orders amount and the adjustment to the
Project time for completion shall be prepared in accordance with the procedures described in Article
35A, The Value of Changed Work, and B, Detailed Breakdown, above. Unless otherwise provided in
writing signed by the Director of State Buildings Programs to the Principal Representative and the
Contractor, describing the extent and limits of any greater authority, individual Emergency Field
Change Orders shall not be issued for more than $25,000, nor shall the cumulative value of
Emergency Field Change Orders exceed an amount of $100,000.

D. APPROPRIATION LIMITATIONS - § 24-91-103.6, C.R.S., as amended

The amount of money appropriated, as shown on the Agreement (SC 6.21), is equal to or in excess of
the Contract amount. No Change Order, Emergency Field Change Order, or other type of order or
directive shall be issued by the Principal Representative, or any agent acting on his or her behalf,
which directs additional compensable work to be performed, which work causes the aggregate amount
payable under the Contract to exceed the amount appropriated for the original Contract, as shown on
the Agreement (SC-6.13), unless one of the following occurs: (1) the Contractor is provided written
assurance from the Principal Representative that sufficient additional lawful appropriations exist to
cover the cost of the additional work; or (2) the work is covered by a contractor remedy provision
under the Contract, such as a claim for extra cost. By way of example only, no assurance is required
for any order, directive or instruction by the Architect/Engineer or the Principal Representative to
perform work which is determined to be within the performance required by the Contract Documents;
the Contractor’s remedy shall be as described elsewhere in these General Conditions.
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Written assurance shall be in the form of an Amendment to the Contract reciting the source and
amount of such appropriation available for the Project. No remedy granting provision of this Contract
shall obligate the Principal Representative to seek appropriations to cover costs in excess of the
amounts recited as available to pay for the work to be performed.

ARTICLE 36. CLAIMS

It is the intent of these General Conditions to provide procedures for speedy and timely resolution of
disagreements and disputes at the lowest level possible. In the spirit of on the job resolution of job site
issues, the parties are encouraged to use the partnering processes of Article 2D, Partnering,
Communications and Cooperation, before turning to the more formal claims processes described in this
Article 36, Claims. The use of non-binding dispute resolution, whether through the formal processes
described in Article 39, Non-Binding Dispute Resolution — Facilitated Negotiations, or through less formal
alternative processes developed as part of a partnering plan, are also encouraged. Where such process
cannot resolve the issues in dispute, the claims process that follows is intended to cause the issues to be
presented, decided and where necessary, documented in close proximity to the events from which the
issues arise. To that end, and in summary of the remedy granting process that follows commencing with the
next paragraph of this Article 36, Claims, the Contractor shall 1) first, seek a decision by the
Architect/Engineer, and 2) shall second, informally present the claim to Principal Representative as
described hereafter, and 3) failing resolution in the field, give Notice of intent to exercise statutory rights of
review of a formal contract controversy, and 4) seek resolution outside the Contract as provided by the
Procurement Code.

If the Contractor claims that any instructions, by detailed drawings, or otherwise, or any other act or omission
of the Architect/Engineer or Principal Representative affecting the scope of the Contractor's work, involve
extra cost, extra time or changes in the scope of the Work under this Contract, the Contractor shall have the
right to assert a claim for such costs or time, provided that before either proceeding to execute such work
(except in an emergency endangering life or property), or filing a Notice of claim, the Contractor shall have
obtained or requested a written decision of the Architect/Engineer following the procedures as provided in
Article 6A and B, Architect/Engineer Decisions and Judgments, respectively; provided, however, that in the
case of a directed change in the Work pursuant to Article 36A4, no written judgment or decision of the
Architect/Engineer is required. If the Contractor is delayed by the lack of a response to a request for a
decision by the Architect/Engineer, the Contractor shall give Notice in accordance with Article 38, Delays
And Extensions Of Time.

Unless it is the Architect/Engineer's judgment and determination that the work is not included in the
performance required by the Contract Documents, the Contractor shall proceed with the work as originally
directed. Where the Contractor’s claim involves a dispute concerning the value of work unilaterally directed
pursuant to Article 35A4 the Contractor shall also proceed with the work as originally directed while his or
her claim is being considered.

The Contractor shall give the Principal Representative and the Architect/Engineer Notice of any claim
promptly after the receipt of the Architect/Engineer’s decision, but in no case later than three (3) business
days after receipt of the Architect/Engineer’s decision (or no later than ten (10) days from the date of the
Contractor's request for a decision when the Architect/Engineer fails to decide as provided in Article 6). The
Notice of claim shall state the grounds for the claim and the amount of the claim to the extent known in
accordance with the procedures of Article 35, Changes In The Work. The period in which Notice must be
given may be extended by the Principal Representative if requested in writing by the Contractor with good
cause shown, but any such extension to be effective shall be in writing.

The Principal Representative shall respond in writing, with a copy to the Architect/Engineer, within a
reasonable time, and except where a request for facilitation of negotiation has been made as hereafter
provided, in no case later than seven (7) business days (or at such other time as the Contractor and
Principal Representative agree) after receipt of the Contractor 's Notice of claim regarding such instructions
or alleged act or omission. If no response to the Contractor’s claim is received within seven (7) business
days of Contractor's Notice (or at such other time as the Contractor and Principal Representative agree) and
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the instructions have not been retracted, it shall be deemed that the Principal Representative has denied the
claim.

The Principal Representative may grant or deny the claim in whole or in part, and a Change Order shall be
issued if the claim is granted. To the extent any portion of claim is granted where costs are not clearly
shown, the Principal Representative may direct that the value of that portion of the work be determined by
any method allowed in Article 35A, The Value Of Changed Work. Except in the case of a deemed denial,
the Principal Representative shall provide a written explanation regarding any portion of the Contractor's
claim that is denied.

If the Contractor disagrees with the Principal Representative’s judgment and determination on the claim and
seeks an equitable adjustment of the Contract sum or time for performance, he or she shall give Notice of
intent to exercise his or her statutory right to seek a decision on the contract controversy within ten (10) days
of receipt of the Principal Representative’'s decision denying the claim. A “contract controversy,” as such
term is used in the Colorado Procurement Code, 8 24-109-106, C.R.S., shall not arise until the initial claim
process described above in this Article 36 has been properly exhausted by the Contractor. The Contractor's
failure to proceed with work directed by the Architect/Engineer or to exhaust the claim process provided
above in this Article 36, shall constitute an abandonment of the claim by the Contractor and a waiver of the
right to contest the decision in any forum.

At the time of filing the Notice of intent to exercise his or her statutory right to seek a decision on the contract
controversy, the Contractor may request that the Principal Representative defer a decision on the contract
controversy until a later date or until the end of the Project. If the Principal Representative agrees, he or she
shall so advise the Contractor in writing. If no such request is made, or if the Principal Representative does
not agree to such a request, the Principal Representative shall render a written decision within twenty (20)
business days and advise the Contractor of the reasons for any denial. Unless the claim has been decided
by the Principal Representative (as opposed to delegates of the Principal Representative), the person who
renders the decision on this statutory contract controversy shall not be the same person who decided the
claim. To the extent any portion of the contract controversy is granted where costs are not clearly shown,
the Principal Representative may direct that the value of that portion of the work be determined by any
method allowed in Article 35A, The Value Of Changed Work. In the event of a denial the Principal
Representative shall give Notice to the Contractor of his or her right to administrative and judicial reviews as
provided in the Colorado Procurement Code, § 24-109-201 et seq, C.R.S., as amended. If no decision
regarding the contract controversy is issued within twenty (20) business days of the Contractor's giving
Notice (or such other date as the Contractor and Principal Representative have agreed), and the instructions
have not been retracted or the alleged act or omission have not been corrected, it shall be deemed that the
Principal Representative has ruled by denial on the contract controversy. Except in the case of a deemed
denial, the Principal Representative shall provide an explanation regarding any portion of the contract
controversy that involves denial of the Contractor’s claim.

Either the Contractor or the Principal Representative may request facilitation of negotiations concerning the
claim or the contract controversy, and if requested, the parties shall consult and negotiate before the
Principal Representative decides the issue. Any request for facilitation by the Contractor shall be made at
the time of the giving of Notice of the claim or Notice of the contract controversy. Facilitation shall extend
the time for the Principal Representative to respond by commencing the applicable period at the completion
of the facilitated negotiation, which shall be the last day of the parties’ meeting, unless otherwise agreed in
writing.

Disagreement with the decision of the Architect Engineer, or the decision of the Principal Representative to
deny any claim or denying the contract controversy, shall not be grounds for the Contractor to refuse to
perform the work directed or to suspend or terminate performance. During the period that any claim or
contract controversy decision is pending under this Article 36, Claims, the Contractor shall proceed diligently
with the work directed.

In all cases where the Contractor proceeds with the work and seeks equitable adjustment by filing a claim
and or statutory appeal, the Contractor shall keep a correct account of the extra cost, in accordance with
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Article 35B, Detailed Breakdown supported by receipts. The Principal Representative shall be entitled to
reject any claim or contract controversy whenever the foregoing procedures are not followed and such
accounts and receipts are not presented.

The payments to the Contractor in respect of such extra costs shall be limited to reimbursement for the
current additional expenditure by the Contractor made necessary by the change in the work, plus a
reasonable amount for overhead and profit, determined in accordance with Article 35B, Detailed Breakdown,
determined solely with reference to the additional work, if any, required by the change.

ARTICLE 37. DIFFERING SITE CONDITIONS

A. NOTICE IN WRITING
The Contractor shall promptly, and where possible before conditions are disturbed, give the
Architect/Engineer and the Principal Representative Notice in writing of:

1. subsurface or latent physical conditions at the site differing materially from those indicated in or
reasonably assumed from the information provided in the Contract Documents; and,
2. unknown physical conditions at the site, of an unusual nature, differing materially from those

ordinarily encountered and generally recognized as inherent in work of the character provided
for in the Contract Documents.

The Architect/Engineer shall promptly investigate the conditions, and if it is found that such conditions
do materially so differ and cause an increase or decrease in the Contractor 's costs of performance of
any part of the work required by the Contract Documents, whether or not such work is changed as a
result of such conditions, an equitable adjustment shall be made and the Contract sum shall be
modified in accordance with Article 35, Changes In The Work.

If the time required for completion of the work affected by such materially differing conditions will
extend the work on the critical path as indicated on the CPM schedule, the time for completion shall
also be equitably adjusted.

B. LIMITATIONS

No claim of the Contractor under this clause shall be allowed unless the Contractor has given the Notice
required in Article 37A, Notice In Writing, above. The time prescribed for presentation and adjustment in
Articles 36, Claims and 38, Delays And Extensions Of Time, shall be reasonably extended by the State to
the extent required by the nature of the differing conditions; provided, however, that even when so extended
no claim by the Contractor for an equitable adjustment hereunder shall be allowed if not quantified and
presented prior to the date the Contractor requests a final inspection pursuant to Article 41A, Notice Of
Completion.

ARTICLE 38. DELAYS AND EXTENSIONS OF TIME

If the Contractor is delayed at any time in the progress of the Work by any act or neglect of the State of
Colorado or the Architect/Engineer, or of any employee or agent of either, or by any separately employed
Contractor or by strikes, lockouts, fire, unusual delay in transportation, unavoidable casualties or any other
causes beyond the Contractor’s control, including weather delays as defined below, the time of Completion
of the Work shall be extended for a period equal to such portion of the period of delays directly affecting the
completion of the Work as the Contractor shall be able to show he or she could not have avoided by the
exercise of due diligence.

The Contractor shall provide Notice in writing to the Architect/Engineer, the Principal Representative and
State Buildings Programs within three (3) business days from the beginning of such delay and shall file a
written claim for an extension of time within seven (7) business days after the period of such delay has
ceased, otherwise, any claim for an extension of time is waived.

Provided that the Contractor has submitted reasonable schedules for approval when required by Article 12,
Requests for Information and Schedules, if no schedule is agreed to fixing the dates on which the responses
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to requests for information or detail drawings will be needed, or Shop Drawings, Product Data or Samples
are to be reviewed as required or allowed by Article 12B, Schedules, no extension of time will be allowed for
the Architect/ Engineer’s failure to furnish such detail drawings as needed, or for the failure to initially review
Shop Drawings, Product Data or Samples, except in respect of that part of any delay in furnishing detalil
drawings or instructions extending beyond a reasonable period after written demand for such detailed
drawings or instructions is received by the Architect/Engineer. In any event, any claim for an extension of
time for such cause will be recognized only to the extent of delay directly caused by failure to furnish detail
drawings or instructions or to review Shop Drawings, Product Data or Samples pursuant to schedule, after
such demand.

All claims for extension of time due to a delay claimed to arise or result from ordered changes in the scope
of the Work, or due to instructions claimed to increase the scope of the Work, shall be presented to the
Architect/Engineer, the Principal Representative and State Buildings Programs as part of a claim for extra
cost, if any, in accordance with Article 36, Claims, and in accordance with the Change Order procedures
required by Article 35, Changes In The Work.

Except as otherwise provided in this paragraph, no extension of time shall be granted when the Contractor
has failed to utilize a CPM schedule or otherwise identify the Project’s critical path as specified in Article 12,
Requests for Information and Schedules, or has elected not to do so when allowed by the Supplementary
General Conditions or the Specifications to use less sophisticated scheduling tools, or has failed to maintain
such a schedule. Delay directly affecting the completion of the Work shall result in an extension of time only
to the extent that completion of the Work was affected by impacts to the critical path shown on Contractor’s
CPM schedule. Where the circumstances make it indisputable in the opinion of the Architect/Engineer that
the delay affected the completion of the Work so directly that the additional notice of the schedule impact by
reference to a CPM schedule was unnecessary, a reasonable extension of time may be granted.

Extension of the time for completion of the Work will be granted for delays due to weather conditions only
when the Contractor demonstrates that such conditions were more severe and extended than those
reflected by the ten-year average for the month, as evidenced by the Climatological Data, U. S. Department
of Commerce, for the Project area.

Extensions of the time for completion of the Work due to weather will be granted on the basis of one and
three tenths (1.3) calendar days for every day that the Contractor would have worked but was unable to
work, with each separate extension figured to the nearest whole calendar day.

For weather delays and delays caused by events, acts or omissions not within the control of the Principal
Representative or any person acting on the Principal Representative’s behalf, the Contractor shall be
entitled to an extension of time only and shall not be entitled to recovery of additional cost due to or resulting
from such delays. This Article does not, however, preclude the recovery of damages for delay by either
party under other provisions in the Contract Documents.

ARTICLE 39. NON-BINDING DISPUTE RESOLUTION — FACILITATED NEGOTIATIONS

The Contractor and Principal Representative agree to designate one or more mutually acceptable persons
willing and able to facilitate negotiations and communications for the resolution of conflicts, disagreements
or disputes between them at the specific request of either party with regard to any Project decision of either
of them or any decision of the Architect/Engineer. The designation of such person(s) shall not carry any
obligation to use their services except that each party agrees that if the other party requests the intervention
of such person(s) with respect to any such conflict, dispute or disagreement, the non-requesting party shall
participate in good faith attempts to negotiate a resolution of the issue in dispute. If the parties cannot agree
on a mutually acceptable person to serve in this capacity one shall be so appointed; provided, however, that
either party may request the director of State Buildings Programs to appoint such a person, who, if
appointed, shall be accepted for this purpose by both the Contractor and the Principal Representative.

The cost, if any, of the facilitative services of the person(s) so designated shall be shared if the parties so

agree in any partnering plan; or in the absence of agreement the cost shall be borne by the party requesting
the facilitation of negotiation.
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Any dispute, claim, question or disagreement arising from or relating to the Contract or an alleged breach of
the Contract may be subject to a request by either party for facilitated negotiation subject to the limitations
hereafter listed, and the parties shall participate by consultation and negotiation with each other, as guided
by the facilitator and with recognition of their mutual interests, in an attempt to reach an equitable solution
satisfactory to both parties.

The obligation to participate in facilitated negotiations shall be as described above and elsewhere in these
General Conditions, as by way of example in Article 36, Claims, or Article 34, Deductions for Uncorrected
Work, and to the extent not more particularly described or limited elsewhere, each party’s obligations shall
be as follows:

1. a party shall not initiate communication with the facilitator regarding the issues in dispute;
except that any request for facilitation shall be made in writing with copies sent, faxed or
delivered to the other party;

2. a party shall prepare a brief written description of its position if so requested by the facilitator
(who may elect to first discuss the parties’ positions with each party separately in the interest of
time and expense);

3. a party shall respond to any reasonable request for copies of documents requested by the
facilitator, but such requests, if voluminous, may consist of an offer to allow the facilitator
access to the parties’ documents;

4. a party shall review any meeting agenda proposed by a facilitator and endeavor to be informed
on the subjects to be discussed;
5. a party shall meet with the other party and the facilitator at a mutually acceptable place and

time, or, if none can be agreed to, at the time and place designated by the facilitator for a
period not to exceed four hours unless the parties agree to a longer period;

6. a party shall endeavor to assure that any facilitation meeting shall be attended by any other
persons in their employ that the facilitator requests be present, if reasonably available,
including the Architect/Engineer;

7. each party shall participate in such facilitated face-to-face negotiations of the issues in dispute
through persons fully authorized to resolve the issue in dispute;
8. each party shall be obligated to participate in negotiations requested by the other party and to

perform the specific obligations described in paragraphs (1) through (10) this Article 39,
Facilitated Negotiation, no more than three times during the course of the Project;

9. neither party shall be under any obligation to resolve any issue by facilitated negotiation, but
each agrees to participate in good faith and the Principal Representative shall direct the
Architect/Engineer to appropriately document any resolution or agreement reached and to
execute any Amendment or Change Order to the Contract necessary to implement their
agreement; and,

10. any discussions and documents prepared exclusively for use in the negotiations shall be
deemed to be matters pertaining to settlement negotiations and shall not be subsequently
available in further proceedings except to the extent of any documented agreement.

In accordance with State Fiscal Rules and Article 52F, Choice of Law; No Arbitration, nothing in this Article
39 shall be deemed to call for arbitration or otherwise obligate the State to participate in any form of binding
alternative dispute resolution.

A partnering plan developed as described in Article 2D, Communications and Cooperation, may modify or
expand the requirements of this Article but may not reduce the obligation to participate in facilitated
negotiations when applicable. In the case of small projects estimated to be valued under $500,000, the
requirements of this Article may be deleted from this Contract, by modification in Article 54, Optional
Provisions And Elections. When so modified, the references to the parties’ right to elect facilitated
negotiation elsewhere in these General Conditions shall be deleted.
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ARTICLE 40. RIGHT OF OCCUPANCY

The Principal Representative shall have the right to take possession of and to use any completed or partially
completed portions of the Work, even if the time for completing the entire Work or portions of the Work has
not expired and even if the Work has not been finally accepted, and the Contractor shall fully cooperate with
the Principal Representative to allow such possession and use. Such possession and use shall not
constitute an acceptance of such portions of the Work.

Prior to any occupancy of the Project, an inspection shall be made by the Architect/Engineer, State Buildings
Programs and the Contractor. Such inspection shall be made for the purpose of ensuring that the building is
secure, protected by operation safety systems as designed, operable exits, power, lighting and HVAC
systems, and otherwise ready for the occupancy intended and the Notice of Substantial Completion has
been issued for the occupancy intended. The inspection shall also document existing finish conditions to
allow assessment of any damage by occupants. The Contractor shall assist the Principal Representative in
completing and executing State Form SBP-01, Approval of Occupancy/Use, prior to the Principal
Representative’s possession and use. Any and all areas so occupied will be subject to a final inspection
when the Contractor complies with Article 41, Completion, Final Inspection, Acceptance and Settlement.

ARTICLE 41. COMPLETION, FINAL INSPECTION, ACCEPTANCE AND SETTLEMENT

A. NOTICE OF COMPLETION
When the Work, or a discrete physical portion of the Work (as hereafter described) which the Principal
Representative has agreed to accept separately, is substantially complete and ready for final
inspection, the Contractor shall file a written Notice with the Architect/Engineer that the Work, or such
discrete physical portion, in the opinion of the Contractor, is substantially complete under the terms of
the Contract. The Contractor shall prepare and submit with such Notice a comprehensive list of items
to be completed or corrected prior to final payment, which shall be subject to review and additions as
the Architect/Engineer or the Principal Representative shall determine after inspection. If the
Architect/Engineer or the Principal Representative believe that any of the items on the list of items
submitted, or any other item of work to be corrected or completed, or the cumulative number of items
of work to be corrected or completed, will prevent a determination that the Work is substantially
complete, those items shall be completed by the Contractor and the Notice shall then be resubmitted.

B. FINAL INSPECTION

Within ten (10) days after the Contractor files written Notice that the Work is substantially complete, the
Architect/Engineer, the Principal Representative, and the Contractor shall make a “final inspection” of
the Project to determine whether the Work is substantially complete and has been completed in
accordance with the Contract Documents. State Buildings Programs shall be notified of the inspection
not less than three (3) business days in advance of the inspection. The Contractor shall provide the
Principal Representative and the Architect/Engineer an updated punch list in sufficient detail to fully
outline the following:

1. work to be completed, if any; and
2. work not in compliance with the Drawings or Specifications, if any.

A final punch list shall be made by the Architect/Engineer in sufficient detail to fully outline to the

Contractor:

1. work to be completed, if any;

2. work not in compliance with the Drawings or Specifications, if any; and
3. unsatisfactory work for any reason, if any.

The required number of copies of the final punch list will be countersigned by the authorized
representative of the Principal Representative and will then be transmitted by the Architect/Engineer to
the Contractor, the Principal Representative, and State Buildings Programs. The Architect/Engineer's
final punch list shall control over the Contractor's preliminary punch list.
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C. NOTICE OF SUBSTANTIAL COMPLETION

Notice of Substantial Completion shall establish the date of substantial completion of the Project. The
Contractor acknowledges and agrees that because the departments, agencies and institutions of the
State of Colorado are generally involved with the business of the public at large, greater care must be
taken in establishing the date of substantial completion than might otherwise be the case to ensure
that a project or building or discrete physical portion of the Work is fully usable and safe for public use,
and that such care necessarily raises the standard by which the concept of substantial completion is
applied for a public building.

The Notice of Substantial Completion shall not be issued until the following have been fully
established:

1. All required building code inspections have been called for and the appropriate code officials
have affixed their signatures to the Building Inspection Record indicating successful completion
of all required code inspections;

2. All required corrections noted on the Building Inspection Record shall have been completed
unless the Architect/Engineer, the Principal Representative and State Buildings Programs, in
their complete and absolute discretion, all concur that the condition requiring the remaining
correction is not in any way life threatening, does not otherwise endanger persons or property,
and does not result in any undue inconvenience or hardship to the Principal Representative or
the public;

3. The building, structure or Project can be fully and comfortably used by the Principal
Representative and the public without undue interference by the Contractor’'s employees and
workers during the completion of the final punch list taking into consideration the nature of the
public uses intended and taking into consideration any stage or level of completion of HVAC
system commissioning or other system testing required by the Specifications to be completed
prior to issuance of the Notice of Substantial Completion;

4. The Project has been fully cleaned as required by these General Conditions, and as required
by any stricter requirements of the Specifications, and the overall state of completion is
appropriate for presentation to the public; and

5. The Contractor has provided a schedule for the completion of each and every item identified on
the punch list which specifies the Subcontractor or trade responsible for the work, and the
dates the completion or correction of the item will be commenced and finished; such schedule
will show completion of all remaining final punch list items within the period indicated in the
Contract for final punch list completion prior to Final Acceptance, with the exception of only
those items which are beyond the control of the Contractor despite due diligence. The
schedule shall provide for a reasonable punch list inspection process. Unless liquidated
damages have been specified in Article 54D(2), the cost to the Principal Representative, if any,
for re-inspections due to failure to adhere to the Contractor’'s proposed punch-list completion
schedule shall be the responsibility of the Contractor and may be deducted by the Principal
Representative from final amounts due to the Contractor.

Substantial completion of the entire Project shall not be conclusively established by a decision by the
Principal Representative to take possession and use of a portion, or all of the Project, where portions
of the Project cannot meet all the criteria noted above. Notice of Substantial Completion for the entire
Project shall, however, only be withheld for substantial reasons when the Principal Representative has
taken possession and uses all of the Project in accordance with the terms of Article 40, Right Of
Occupancy. Failure to furnish the required completion schedule shall constitute a substantial reason
for withholding the issuance of any Notice of Substantial Completion.

The Contractor shall have the right to request a final inspection of any discrete physical portion of the
Project when in the opinion of the Architect/Engineer a final punch list can be reasonably prepared,
without confusion as to which portions of the Project are referred to in any subsequent Notice of Partial
Final Settlement which might be issued after such portion is finally accepted. Discrete physical
portions of the Project may be, but shall not necessarily be limited to, such portions of the Project as
separate buildings where a Project consists of multiple buildings. Similarly, an addition to an existing
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building where the Project also calls for renovation or remodeling of the existing building may
constitute a discrete physical portion of the Project. In such circumstances, when in the opinion of the
Principal Representative, the Architect/Engineer and State Buildings Programs, the requirements for
issuance of a Notice of Substantial Completion can be satisfied with respect to the discrete portion of
the Project, a partial Notice of Substantial Completion may be issued for such discrete physical portion
of the Project. The ability to beneficially occupy a discrete physical portion of the Project shall also be
considered.

D. NOTICE OF ACCEPTANCE
The Notice of Acceptance shall establish the completion date of the Project. It shall not be authorized
until the Contractor shall have performed all of the work to allow completion and approval of the Pre-
Acceptance Checklist (SBP-05). It shall not be authorized until the Pre-Acceptance punch list (SBP-06)
shall have been prepared and approved containing no more than ten items of work remaining to be
completed or repaired.

Where partial Notices of Substantial Completion have been issued, partial Notices of Final Acceptance
may be similarly issued when appropriate for that portion of the Work. Partial Notice of Final
Acceptance may also be issued to exclude the work described in Change Orders executed during late
stages of the Project where a later completion date for the Change Ordered work is expressly provided
for in the Contract as amended by the Change Order, provided the work can be adequately described
to allow partial advertisement of any Notice of Partial Final Settlement to be issued without confusion
as to the work included for which final payment will be made.

E. SETTLEMENT
Final payment and settlement shall be made on the date fixed and published for such payment except
as hereafter provided. The Principal Representative shall not authorize final payment until all items on
the Pre-Acceptance punch list (SBP-06) have been completed, the Notice of Acceptance issued, and
the Notice of Contractors Settlement published. If the work shall be substantially completed, but Final
Acceptance and completion thereof shall be prevented through delay in correction of minor defects, or
unavailability of materials or other causes beyond the control of the Contractor, the Principal
Representative in his or her discretion may release to the Contractor such amounts as may be in
excess of three times the cost of completing the unfinished work or the cost of correcting the defective
work, as estimated by the Architect/Engineer and approved by State Buildings Programs. Before the
Principal Representative may issue the Notice of Contractor’s Settlement and advertise the Project for
final payment, the Contractor shall have corrected all items on the punch list except those items for
which delayed performance is expressly permitted, subject to withholding for the cost thereof, and shall

have:
1. Delivered to the Architect/Engineer:
a. All guarantees and warranties;
b.  All statements to support local sales tax refunds, if any;
c. Three (3) complete bound sets of required operating maintenance instructions; and,
d. One (1) set of as-built Contract Documents showing all job changes.
2. Demonstrated to the operating personnel of the Principal Representative the proper operation

and maintenance of all equipment.

Upon completion of the foregoing the Project shall be advertised in accordance with the Notice of
Contractor’'s Settlement by two publications of Notice, the last publication appearing at least ten (10)
days prior to the time of final settlement. Publication and final settlement should not be postponed or
delayed solely by virtue of unresolved claims against the Project or the Contractor from
Subcontractors, suppliers or materialmen based on good faith disputes; the resolution of the question
of payment in such cases being directed by statute.
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Except as hereafter provided, on the date of final settlement thus advertised, provided the Contractor
has submitted a written Notice to the Architect/Engineer that no claims have been filed, and further
provided the Principal Representative shall have received no claims, final payments and settlement
shall be made in full. If any unpaid claim for labor, materials, rental machinery, tools, supplies or
equipment is filed before payment in full of all sums due the Contractor, the Principal Representative
and the State Controller shall withhold from the Contractor on the date established for final settlement,
sufficient funds to insure the payment of such claim, until the same shall have been paid or withdrawn,
such payment or withdrawal to be evidenced by filing a receipt in full or an order for withdrawal signed
by the claimant or his or her duly authorized agent or assignee. The amount so withheld may be in the
amount of 125% of the claims or such other amount as the Principal Representative reasonably deems
necessary to cover expected legal expenses. Such withheld amounts shall be in addition to any
amount withheld based on the cost to compete unfinished work or the cost to repair defective work.
However, as provided by statute, such funds shall not be withheld longer than ninety (90) days
following the date fixed for final settlement with the Contractor, as set forth in the published Notice of
Contractor's Settlement, unless an action at law shall be commenced within that time to enforce such
unpaid claim and a Notice of such action at law shall have been filed with the Principal Representative
and the State Controller. At the expiration of the ninety (90) day period, the Principal Representative
shall authorize the State Controller to release to the Contractor all other money not the subject of such
action at law or withheld based on the cost to compete unfinished work or the cost to repair defective
work.

Notices of Partial Final Settlement may be similarly advertised, provided all conditions precedent have
been satisfied as though that portion of the work affected stood alone, a Notice of Partial Acceptance
has been issued, and the consent of surety to the partial final settlement has been obtained in writing.
Thereafter, partial final payments may be made to the Contractor subject to the same conditions
regarding unpaid claims.

ARTICLE 42. GENERAL WARRANTY AND CORRECTION OF WORK AFTER ACCEPTANCE

The Contractor warrants that the materials used and the equipment furnished shall be new and of good
quality unless specified to the contrary. The Contractor further warrants that the Work shall in all respects
be free from material defects not permitted by the Specifications and shall be in accordance with the
requirements of the Contract Documents. Neither the final certificate for payment nor any provision in the
Contract Documents shall relieve the Contractor of responsibility for defects or faulty materials or
workmanship. The Contractor shall be responsible to the Principal Representative for such warranties for
the longest period permitted by any applicable statute of limitations.

In addition to these general warranties, and without limitation of these general warranties, for a period of one
year after the date of any Notice of Substantial Completion, or any Notice of Partial Substantial Completion if
applicable, the Contractor shall remedy defects, and faulty workmanship or materials, and work not in
accordance with the Contract Documents which was not accepted at the time of the Notice of Final
Acceptance, all in accordance with the provisions of Article 45, One-Year Guarantee And Special
Guarantees And Warranties.

ARTICLE 43. LIENS

Colorado statutes do not provide for any right of lien against public buildings. In lieu thereof, § 38-26-107,
C.R.S., provides adequate relief for any claimant having furnished labor, materials, rental machinery, tools,
equipment, or services toward construction of the particular public work in that final payment may not be
made to a Contractor until all such creditors have been put on Notice by publication in the public press of
such pending payment and given opportunity for a period of up to ninety (90) days to stop payment to the
Contractor in the amount of such claims.

ARTICLE 44. ONE-YEAR GUARANTEE AND SPECIAL GUARANTEES AND WARRANTIES

A. ONE-YEAR GUARANTEE OF THE WORK
The Contractor shall guarantee to remedy defects and repair or replace the Work for a period of one
year from the date of the Notice of Substantial Completion or from the dates of any partial Notices of
Substantial Completion issued for discrete physical portions of the Work. The Contractor shall remedy
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any defects due to faulty materials or workmanship and shall pay for, repair and replace any damage
to other work resulting there from, which shall appear within a period of one year from the date of such
Notice(s) of Substantial Completion. The Contractor shall also remedy any deviation from the
requirements of the Contract Documents which shall later be discovered within a period of one year
from the date of the Notice of Substantial Completion; provided, however, that the Contractor shall not
be required to remedy deviations from the requirements of the Contract Documents where such
deviations were obvious, apparent and accepted by the Architect/Engineer or the Principal
Representative at the time of the Notice of Final Acceptance. The Principal Representative shall give
Notice of observed defects or other work requiring correction with reasonable promptness. Such
Notice shall be in writing to the Architect/Engineer and the Contractor.

The one year guarantee of the Contractor’'s work may run separately for discrete physical portions of
the Work for which partial Notices of Substantial Completion have been issued, however, it shall run
from the last Notice of Substantial Completion with respect to all or any systems common to the work
to which more than one Notice of Substantial Completion may apply.

This one-year guarantee shall not be construed to limit the Contractor’s general warranty described in
Article 42, General Warranty and Correction of Work After Acceptance, that all materials and
equipment are new and of good quality, unless specified to the contrary, and that the Work shall in all
respects be free from material defects not permitted by the Specifications and in accordance with the
requirements of the Contract Documents.

B. SPECIAL GUARANTEES AND WARRANTIES
In case of work performed for which product, manufacturers or other special warranties are required by
the Specifications, the Contractor shall secure the required warranties and deliver copies thereof to the
Principal Representative through the Architect/Engineer upon completion of the work.

These product, manufacturers or other special warranties, as such, do not in any way lessen the
Contractor’s responsibilities under the Contract. Whenever guarantees or warranties are required by
the Specifications for a longer period than one year, such longer period shall govern.

ARTICLE 45. GUARANTEE INSPECTIONS AFTER COMPLETION

The Architect/Engineer, the Principal Representative and the Contractor together shall make at least two (2)
complete inspections of the work after the Work has been determined to be substantially complete and
accepted. One such inspection, the “Six-Month Guarantee Inspection,” shall be made approximately six (6)
months after date of the Notice of Substantial Completion, unless in the case of smaller projects valued
under $500,000 this inspection is declined in Article 54A, Modification of Article 45, in which case the
inspection to occur at six months shall not be required. Another such inspection, the “Eleven-Month
Guaranty Inspection” shall be made approximately eleven (11) months after the date of the Notice of
Substantial Completion. The Principal Representative shall schedule and so notify all parties concerned,
including State Buildings Programs, of these inspections. If more than one Notice of Substantial Completion
has been issued at the reasonable discretion of the Principal Representative separate eleven month
inspections may be required where the one year guarantees do not run reasonably concurrent.

Written punch lists and reports of these inspections shall be made by the Architect/Engineer and forwarded
to the Contractor, the Principal Representative, State Buildings Programs, and all other participants within
ten (10) days after the completion of the inspections. The punch list shall itemize all guarantee items, prior
punch list items still to be corrected or completed and any other requirements of the Contract Documents to
be completed which were not waived by final acceptance because they were not obvious or could not
reasonably have been previously observed. The Contractor shall immediately initiate such remedial work as
may be necessary to correct any deficiencies or defective work shown by this report, and shall promptly
complete all such remedial work in a manner satisfactory to the Architect/Engineer, the Principal
Representative and State Buildings Programs.

If the Contractor fails to promptly correct all deficiencies and defects shown by this report, the Principal
Representative may do so, after giving the Contractor ten (10) days written Notice of intention to do so.
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The State of Colorado, acting by and through the Principal Representative, shall be entitled to collect from
the Contractor all costs and expenses incurred by it in correcting such deficiencies and defects, as well as all
damages resulting from such deficiencies and defects.

ARTICLE 46. TIME OF COMPLETION AND LIQUIDATED DAMAGES

It is hereby understood and mutually agreed, by and between the parties hereto, that the date of beginning,
rate of progress, and the time for completion of the Work to be done hereunder are ESSENTIAL
CONDITIONS of this Agreement, and it is understood and agreed that the Work embraced in this Contract
shall be commenced at the time specified in the Notice to Proceed (SC-6.26).

It is further agreed that time is of the essence of each and every portion of this Contract, and of any portion
of the Work described on the Drawings or Specifications, wherein a definite and certain length of time is
fixed for the performance of any act whatsoever. The parties further agree that where under the Contract
additional time is allowed for the completion of the Work or any identified portion of the Work, the new time
limit or limits fixed by such extension of the time for completion shall be of the essence of this Agreement.

The Contractor acknowledges that subject to any limitations in the Advertisement for Bids, issued for the
Project, the Contractor’s bid is consistent with and considers the number of days to substantially complete
the Project and the number of days to finally complete the Project to which the parties may have stipulated
in the Agreement, which stipulation was based on the Contractor’'s bid. The Contractor agrees that work
shall be prosecuted regularly, diligently and uninterruptedly at such rate of progress as will ensure the
Project will be substantially complete, and fully and finally complete, as recognized by the issuance of all
required Notices of Substantial Completion and Notices of Final Acceptance, within any times stipulated and
specified in the Agreement, as the same may be amended by Change Order or other written modification,
and that the Principal Representative will be damaged if the times of completion are delayed.

It is expressly understood and agreed, by and between the parties hereto, that the times for the Substantial
Completion of the Work or for the final acceptance of the Work as may be stipulated in the Agreement, and
as applied here and in Article 54D, Modifications of Article 46, are reasonable times for these stages of
completion of the Work, taking into such consideration all factors, including the average climatic range and
usual industrial conditions prevailing in the locality of the building operations.

If the Contractor shall neglect, fail or refuse to complete the Work within the times specified in the
Agreement, such failure shall constitute a breach of the terms of the Contract and the State of Colorado,
acting by and through the Principal Representative, shall be entitled to liquidated damages for such neglect,
failure or refusal, as specified in Article 54D, Modification of Article 46.

The Contractor and the Contractor's Surety shall be jointly liable for and shall pay the Principal
Representative, or the Principal Representative may withhold, the sums hereinafter stipulated as liquidated
damages for each calendar day of delay until the entire Project is 1) substantially completed, and the Notice
(or all Notices) of Substantial Completion are issued, 2) finally complete and accepted and the Notice (or all
Notices) of Acceptance are issued, or 3) both. Delay in substantial completion shall be measured from the
Date of the Notice to Proceed and delay in final completion and acceptance shall be measured from the
Date of the Notice of Substantial Completion.

In the first instance, specified in Article 54D(1), Modification of Article 46, liquidated damages, if any, shall be
the amount specified therein, for each calendar day of delay beginning after the stipulated number of days
for Substantial Completion from the date of the Notice to Proceed, until the date of the Notice of Substantial
Completion. Unless otherwise specified in any Supplementary General Conditions, in the event of any
partial Notice of Substantial Completion, liquidated damages shall accrue until all required Notices of
Substantial Completion are issued.

In the second instance, specified in Article 54D(2), Modification of Article 46, liquidated damages, if any,

shall be the amount specified in Article 54D, Modification of Article 46, for each calendar day in excess of
the number of calendar days specified in the Contractor ’s bid for the Project and stipulated in the
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Agreement to finally complete the Project (as defined by the issuance of the Notice of Acceptance) after the
final Notice of Substantial Completion has been issued.

In the third instance, when so specified in both Articles 54D(1) and (2), both types of liquidated damages
shall be separately assessed where those delays have occurred.

The parties expressly agree that said amounts are a reasonable estimate of the presumed actual damages
that would result from any of the breaches listed, and that any liquidated damages that are assessed have
been agreed to in light of the difficulty of ascertaining the actual damages that would be caused by any of
these breaches at the time this Contract was formed; the liquidated damages in the first instance
representing an estimate of damages due to the inability to use the Project; the liquidated damages in the
second instance representing an estimate of damages due to the additional administrative, technical,
supervisory and professional expenses related to and arising from the extended closeout period including
delivery of any or all guarantees and warranties, the submittals of sales and use tax payment forms, the
calling for the final inspection and the completion of the final punch list.

The parties also agree and understand that the liquidated damages to be assessed in each instance are
separate and distinct, although potentially cumulative, damages for the separate and distinct breaches of
delayed substantial completion or final acceptance. Such liquidated damages shall not be avoided by virtue
of the fact of concurrent delay caused by the Principal Representative, or anyone acting on behalf of the
Principal Representative, but in such event the period of delay for which liquidated damages are assessed
shall be equitably adjusted in accordance with Article 38, Delays And Extensions Of Time.

ARTICLE 47. DAMAGES

If either party to this Contract shall suffer damage under this Contract in any manner because of any
wrongful act or neglect of the other party or of anyone employed by either of them, then the party suffering
damage shall be reimbursed by the other party for such damage. Except to the extent of damages
liquidated for the Contractor’s failure to achieve timely completion as set forth in Article 46, Time of
Completion and Liquidated Damages, the Principal Representative shall be responsible for, and at his or her
option may insure against, loss of use of any existing property not included in the Work, due to fire or
otherwise, however caused. Notwithstanding the foregoing, or any other provision of this Contract, to the
contrary, no term or condition of this contract shall be construed or interpreted as a waiver, express or
implied, of any of the immunities, rights, benefits, protection, or other provisions of the Colorado
Governmental Immunity Act, Section 24-10-101, et seq., CRS, as now or hereafter amended. The parties
understand and agree that liability for claims for injuries to persons arising out of negligence of the State of
Colorado, its departments, institutions, agencies, boards, officials and employees is controlled and limited by
the provisions of Section 24-10-101, et seq., CRS, as now or hereafter amended and the risk management
statutes, Section 24-30-1501, et seq., CRS, as now or hereafter amended.

Notice of intent to file a claim under this clause shall be made in writing to the party liable within a
reasonable time of the first observance of such damage and not later than the time of final payment, except
that in the case of claims by the Principal Representative involving warranties against faulty work or
materials Notice shall be required only to the extent stipulated elsewhere in these General Conditions.
Claims made to the Principal Representative involving extra cost or extra time arising by virtue of
instructions to the Contractor to which Article 36, Claims, applies shall be made in accordance with Article
36. Other claims arising under the Contract involving extra cost or extra time which are made to the
Principal Representative under this clause shall also be made in accordance with the procedures of Article
36, whether or not arising by virtue of instructions to the Contractor; provided however that it shall not be
necessary to first obtain or request a written judgment of the Architect/Engineer.

Provided written Notice of intent to file a claim is provided as required in the preceding paragraph, nothing in
this Article shall limit or restrict the rights of either party to bring an action at law or to seek other relief to
which either party may be entitled, including consequential damages, if any, and shall not be construed to
limit the time during which any action might be brought. Nothing in these General Conditions shall be
deemed to limit the period of time during which any action may be brought as a matter of contract, tort,
warranty or otherwise, it being the intent of the parties to allow any and all actions at law or in equity for such
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periods as the law permits. All such rights shall, however be subject to the obligation to assert claims and to
appeal denials pursuant to Article 36, Claims, where applicable.

ARTICLE 48. STATE'S RIGHT TO DO THE WORK; TEMPORARY SUSPENSION OF WORK; DELAY

A.

DAMAGES

STATE'S RIGHT TO DO THE WORK

If after receipt of Notice to do so, the Contractor should neglect to prosecute the Work properly or fail
to perform any provision of the Contract, the Principal Representative, after a second seven (7) days’
advance written Notice to the Contractor and the Surety may, without prejudice to any other remedy
the Principal Representative may have, take control of all or a portion of the Work, as the Principal
Representative deems necessary and make good such deficiencies deducting the cost thereof from
the payment then or thereafter due the Contractor, as provided in Article 30, Correction Of Work
Before Acceptance and Article 33, Payments Withheld, provided, however, that the Architect/Engineer
shall approve the amount charged to the Contractor by approval of the Change Order.

TEMPORARY SUSPENSION OF WORK

The State, acting for itself or by and through the Architect/Engineer, shall have the authority to
suspend the Work, either wholly or in part, for such period or periods as may be deemed necessary
due to:

Unsuitable weather;

Faulty workmanship;

Improper superintendence;

Contractor 's failure to carry out orders or to perform any provision of the Contract Documents;
Loss of, or restrictions to, appropriations;

Conditions, which may be considered unfavorable for the prosecution of the Work.

oukrwnpE

If it should become necessary to stop work for an indefinite period, the Contractor shall store materials
in such manner that they will not become an obstruction or become damaged in any way; and he or
she shall take every precaution to prevent damage to or deterioration of the Work, provide suitable
drainage and erect temporary structures where necessary.

Notice of suspension of work shall be provided to the Contractor in writing stating the reasons
therefore. The Contractor shall again proceed with the work when so notified in writing.

The Contractor understands and agrees that the State of Colorado cannot predict with certainty future
revenues and could ultimately lack the revenue to fund the appropriations applicable to this Contract.
The Contractor further acknowledges and agrees that in such event that State may, upon Notice to the
Contractor, suspend the work in anticipation of a termination of the Contract for the convenience of the
State, pursuant to Article 50, Termination For Convenience of State. If the Contract is not so
terminated the Contract sum and the Contract time shall be equitably adjusted at the time the Principal
Representative directs the work to be recommenced and gives Notice that the revenue to fund the
appropriation is available.

DELAY DAMAGES

The Principal Representative and the State of Colorado shall be liable to the Contractor for the
payment of any claim for extra costs, extra compensation or damages occasioned by hindrances or
delays encountered in the work only when and to the limited extent that such hindrance or delay is
caused by an act or omission within the control of the Principal Representative, the Architect/Engineer
or other persons or entities acting on behalf of the Principal Representative. Further, the Principal
Representative and the State of Colorado shall be liable to the Contractor for the payment of such a
claim only if the Contractor has provided required Notice of the delay or impact, or has presented its
claim for an extension of time or claim of other delay or other impact due to changes ordered in the
work before proceeding with the changed work. Except as otherwise provided, claims for extension of
time shall be Noticed and filed in accordance with Article 38, Delays and Extensions of Time, within
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three (3) business days of the beginning of the delay with any claim filed within seven (7) days after
the delay has ceased, or such claim is waived. Claims for extension of time or for other delay or other
impact resulting from changes ordered in the Work shall be presented and adjusted as provided in
Article 35, Changes in the Work.

ARTICLE 49. STATE’'S RIGHTS TO TERMINATE CONTRACT
A. GENERAL

B.

If the Contractor should be adjudged bankrupt, or if he or she should make a general assignment for
the benefit of his or her creditors, or if a receiver should be appointed to take over his affairs, or if he or
she should fail to prosecute his or her work with due diligence and carry the work forward in
accordance with the construction schedule and the time limits set forth in the Contract Documents, or if
he or she should fail to subsequently perform one or more of the provisions of the Contract Documents
to be performed by him, the Principal Representative may serve written Notice on the Contractor and
the Surety on performance and payment bonds, stating his or her intention to exercise one of the
remedies hereinafter set forth and the grounds upon which the Principal Representative bases his or
her right to exercise such remedy.

In such event, unless the matter complained of is satisfactorily cleared within ten (10) days after
delivery of such Notice, the Principal Representative may, without prejudice to any other right or
remedy, exercise one of such remedies at once, having first obtained the concurrence of the
Architect/Engineer in writing that sufficient cause exists to justify such action.

CONDITIONS AND PROCEDURES

1. The Principal Representative may terminate the services of the Contractor, which termination
shall take effect immediately upon service of Notice thereof on the Contractor and his or her
Surety, whereupon the Surety shall have the right to take over and perform the Contract. If the
Surety does not provide Notice to the Principal Representative of its intent to commence
performance of the Contract within ten (10) days after delivery of the Notice of termination, the
Principal Representative may take over the Work, take possession of and use all materials,
tools, equipment and appliances on the premises and prosecute the Work to completion by
such means as he or she shall deem best. In the event of such termination of his or her
service, the Contractor shall not be entitled to any further payment under the Contract until the
Work is completed and accepted. If the Principal Representative takes over the Work and if
the unpaid balance of the contract price exceeds the cost of completing the Work, including
compensation for any damages or expenses incurred by the Principal Representative through
the default of the Contractor, such excess shall be paid to the Contractor. If, however, the cost,
expenses and damages as certified by the Architect/Engineer exceed such unpaid balance of
the contract price, the Contractor and his or her Surety shall pay the difference to the Principal
Representative.

2. The Principal Representative may require the Surety on the Contractor 's bond to take control
of the Work and see to it that all the deficiencies of the Contractor are made good, with due
diligence within ten (10) days of delivery of Notice to the Surety to do so. As between the
Principal Representative and the Surety, the cost of making good such deficiencies shall all be
borne by the Surety. If the Surety takes over the Work, either by election upon termination of
the services of the Contractor pursuant to Section B(1) of this Article 49, State's Right To
Terminate Contract, or upon instructions from the Principal Representative to do so, the
provisions of the Contract Documents shall govern the work to be done by the Surety, the
Surety being substituted for the Contractor as to such provisions, including provisions as to
payment for the Work, the times of completion and provisions of this Article as to the right of
the Principal Representative to do the Work or to take control of all or a portion of the Work.

3. The Principal Representative may take control of all or a portion of the Work and make good
the deficiencies of the Contractor, or the Surety if the Surety has been substituted for the
Contractor, with or without terminating the Contract, employing such additional help as the
Principal Representative deems advisable in accordance with the provisions of Article 48A,
State's Right To Do The Work; Temporary Suspension Of Work; Delay Damages. In such
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event, the Principal Representative shall be entitled to collect from the Contractor and his or
her Surety, or to deduct from any payment then or thereafter due the Contractor, the costs
incurred in having such deficiencies made good and any damages or expenses incurred
through the default of Contractor, provided the Architect/Engineer approves the amount thus
charged to the Contractor.

If the Contract is not terminated, a Change Order to the Contract shall be executed, unilaterally
if necessary, in accordance with the procedures of Article 35, Changes In The Work.

C. ADDITIONAL CONDITIONS

If any termination by the Principal Representative for cause is later determined to have been improper,
the termination shall be automatically converted to and deemed to be a termination by the Principal
Representative for convenience and the Contractor shall be limited in recovery to the compensation
provided for in Article 50, Termination For Convenience Of State. Termination by the Contractor shall
not be subject to such conversion.

ARTICLE 50. TERMINATION FOR CONVENIENCE OF STATE

A.

NOTICE OF TERMINATION

The performance of Work under this Contract may be terminated, in whole or from time to time in part,
by the State whenever for any reason the Principal Representative shall determine that such
termination is in the best interest of State. Termination of work hereunder shall be effected by delivery
to the Contractor of a Notice of such termination specifying the extent to which the performance of
work under the Contract is terminated and the date upon which such termination becomes effective.

PROCEDURES

After receipt of the Notice of termination, the Contractor shall, to the extent appropriate to the
termination, cancel outstanding commitments hereunder covering the procurement of materials,
supplies, equipment and miscellaneous items. In addition, the Contractor shall exercise all reasonable
diligence to accomplish the cancellation or diversion of all applicable outstanding commitments
covering personal performance of any work terminated by the Notice. With respect to such canceled
commitments, the Contractor agrees to:

1. settle all outstanding liabilities and all claims arising out of such cancellation of commitments,
with approval or ratification of the Principal Representative, to the extent he or she may require,
which approval or ratification shall be final for all purposes of this clause; and,

2. assign to the State, in the manner, at the time, and to the extent directed by the Principal
Representative, all of the right, title, and interest of the Contractor under the orders and
subcontracts so terminated, in which case the State shall have the right, in its discretion, to settle
or pay any or all claims arising out of the termination of such orders and subcontracts.

The Contractor shall submit his or her termination claim to the Principal Representative promptly after
receipt of a Notice of termination, but in no event later than three (3) months from the effective date
thereof, unless one or more extensions in writing are granted by the Principal Representative upon
written request of the Contractor within such three month period or authorized extension thereof. Upon
failure of the Contractor to submit his or her termination claim within the time allowed, the Principal
Representative may determine, on the basis of information available to him, the amount, if any, due to
the Contractor by reason of the termination and shall thereupon pay to the Contractor the amount so
determined.

Costs claimed, agreed to, or determined pursuant to the preceding and following paragraph shall be in
accordance with the provisions of § 24-107-101, C.R.S., as amended and associated Cost Principles
of the Colorado Procurement Rules as in effect on the date of this Contract.

Subject to the preceding provisions, the Contractor and the Principal Representative may agree upon
the whole or any part of the amount or amounts to be paid to the Contractor by reason of the
termination under this clause, which amount or amounts may include any reasonable cancellation

Rev. 1/2009 43



charges thereby incurred by the Contractor and any reasonable loss upon outstanding commitments
for personal services which he or she is unable to cancel; provided, however, that in connection with
any outstanding commitments for personal services which the Contractor is unable to cancel, the
Contractor shall have exercised reasonable diligence to divert such commitments to other activities
and operations. Any such agreement shall be embodied in an Amendment to this Contract and the
Contractor shall be paid the agreed amount.

The State may from time to time, under such terms and conditions as it may prescribe, make partial
payments against costs incurred by the Contractor in connection with the termination portion of this
Contract, whenever, in the opinion of the Principal Representative, the aggregate of such payments is
within the amount to which the Contractor will be entitled hereunder.

The Contractor agrees to transfer title and deliver to the State, in the manner, at the time, and to the
extent, if any, directed by the Principal Representative, such information and items which, if the
Contract had been completed, would have been required to be furnished to the State, including:

a. completed or partially completed plans, Drawings and information; and,
b. materials or equipment produced or in process or acquired in connection with the performance
of the work terminated by the Notice.

Other than the above, any termination inventory resulting from the termination of the Contract may,
with written approval of the Principal Representative, be sold or acquired by the Contractor under the
conditions prescribed by and at a price or prices approved by the Principal Representative. The
proceeds of any such disposition shall be applied in reduction of any payments to be made by the
State to the Contractor under this Contract or shall otherwise be credited to the price or cost of work
covered by this Contract or paid in such other manners as the Principal Representative may direct.
Pending final disposition of property arising from the termination, the Contractor agrees to take such
action as may be necessary, or as the Principal Representative may direct, for the protection and
preservation of the property related to this Contract which is in the possession of the Contractor and in
which the State has or may acquire an interest.

Any disputes as to questions of fact, which may arise hereunder, shall be subject to the Remedies
provisions of the Colorado Procurement Code, 88 24-109-101, et seq., C.R.S., as amended.

ARTICLE 51. CONTRACTOR’'S RIGHT TO STOP WORK AND/OR TERMINATE CONTRACT

If the Work shall be stopped under an order of any court or other public authority for a period of three (3)
months through no act or fault of the Contractor or of any one employed by him, then the Contractor may on
seven (7) days’ written Notice to the Principal Representative and the Architect/Engineer stop work or
terminate this Contract and recover from the Principal Representative payment for all work executed, any
losses sustained on any plant or material, and a reasonable profit. If the Architect/Engineer shall fail to
issue or otherwise act in writing upon any certificate for payment within ten (10) days after it is presented
and received by the Architect/Engineer, as provided in Article 31, Applications For Payments, or if the
Principal Representative shall fail to pay the Contractor any sum certified that is not disputed in whole or in
part by the Principal Representative in writing to the Contractor and the Architect/Engineer within thirty (30)
days after the Architect/Engineer’s certification, then the Contractor may on ten (10) days’ written Notice to
the Principal Representative and the Architect/Engineer stop work and/or give written Notice of intention to
terminate this Contract.

If the Principal Representative shall thereafter fail to pay the Contractor any amount certified by the
Architect/Engineer and not disputed in writing by the Principal Representative within ten (10) days after
receipt of such Notice, then the Contractor may terminate this Contract and recover from the Principal
Representative payment for all work executed, any losses sustained upon any plant or materials, and a
reasonable profit. ~ The Principal Representative’s right to dispute an amount certified by the
Architect/Engineer shall not relieve the Principal Representative of the obligation to pay amounts not in
dispute as certified by the Architect/Engineer.
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ARTICLE 52. SPECIAL PROVISIONS

A.

CONTROLLER’S APPROVAL CRS 24-30-202(1)
This Contract shall not be deemed valid until it has been approved by the Colorado State Controller or
designee.

FUND AVAILABILITY CRS 24-30-202(5.5)
Financial obligations of the State payable after the current fiscal year are contingent upon funds for
that purpose being appropriated, budgeted, and otherwise made available

GOVERNMENTAL IMMUNITY

No term or condition of this contract shall be construed or interpreted as a waiver, express or implied,
of any of the immunities, rights, benefits, protections, or other provisions, of the Colorado
Governmental Immunity Act, CRS §24-10-101 et seq., or the Federal Tort Claims Act, 28 U.S.C.
881346(b) and 2671 et seq., as applicable now or hereafter amended.

INDEPENDENT CONTRACTOR 4 CCR 801-2

Contractor shall perform its duties hereunder as an independent contractor and not as an employee.
Neither Contractor nor any agent or employee of Contractor shall be deemed to be an agent or
employee of the State. Contractor and its employees and agents are not entitled to unemployment
insurance or workers compensation benefits through the State and the State shall not pay for or
otherwise provide such coverage for Contractor or any of its agents or employees. Unemployment
insurance benefits will be available to Contractor and its employees and agents only if such coverage
is made available by Contractor or a third party. Contractor shall pay when due all applicable
employment taxes and income taxes and local head taxes incurred pursuant to this contract.
Contractor shall not have authorization, express or implied, to bind the State to any agreement, liability
or understanding, except as expressly set forth herein. Contractor shall (a) provide and keep in force
workers' compensation and unemployment compensation insurance in the amounts required by law,
(b) provide proof thereof when requested by the State, and (c) be solely responsible for its acts and
those of its employees and agents.

COMPLIANCE WITH LAW

Contractor shall strictly comply with all applicable federal and State laws, rules, and regulations in
effect or hereafter established, including, without limitation, laws applicable to discrimination and unfair
employment practices.

CHOICE OF LAW

Colorado law, and rules and regulations issued pursuant thereto, shall be applied in the interpretation,
execution, and enforcement of this contract. Any provision included or incorporated herein by
reference which conflicts with said laws, rules, and regulations shall be null and void. Any provision
incorporated herein by reference which purports to negate this or any other Special Provision in whole
or in part shall not be valid or enforceable or available in any action at law, whether by way of
complaint, defense, or otherwise. Any provision rendered null and void by the operation of this
provision shall not invalidate the remainder of this contract, to the extent capable of execution.

BINDING ARBITRATION PROHIBITED
The State of Colorado does not agree to binding arbitration by any extra-judicial body or person. Any
provision to the contrary in this contract or incorporated herein by reference shall be null and void.

SOFTWARE PIRACY PROHIBITION. Governor's Executive Order D 002 00

State or other public funds payable under this contract shall not be used for the acquisition, operation,
or maintenance of computer software in violation of federal copyright laws or applicable licensing
restrictions. Contractor hereby certifies and warrants that, during the term of this contract and any
extensions, Contractor has and shall maintain in place appropriate systems and controls to prevent
such improper use of public funds. If the State determines that Contractor is in violation of this
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provision, the State may exercise any remedy available at law or in equity or under this contract,
including, without limitation, immediate termination of this contract and any remedy consistent with
federal copyright laws or applicable licensing restrictions.

EMPLOYEE FINANCIAL INTEREST/CONFLICT OF INTEREST CRS 24-18-201

CRS 24-50-507

The signatories aver that to their knowledge, no employee of the State has any personal or beneficial
interest whatsoever in the service or property described in this contract. Contractor has no interest and
shall not acquire any interest, direct or indirect, that would conflict in any manner or degree with the
performance of Contractor’'s services and Contractor shall not employ any person having such known
interests.

J. VENDOR OFFSET CRS 24-30-202(1) & CRS 24-30-202.4
Subject to CRS 8§24-30-202.4 (3.5), the State Controller may withhold payment under the State’s
vendor offset intercept system for debts owed to State agencies for: (a) unpaid child support debts or
child support arrearages; (b) unpaid balances of tax, accrued interest, or other charges specified in
CRS 839-21-101, et seq.; (c) unpaid loans due to the Student Loan Division of the Department of
Higher Education; (d) amounts required to be paid to the Unemployment Compensation Fund; and (e)
other unpaid debts owing to the State as a result of final agency determination or judicial action.

K.  PUBLIC CONTRACTS FOR SERVICES. CRS §8-17.5-101. [Not Applicable to agreements relating
to the offer, issuance, or sale of securities, investment advisory services or fund management
services, sponsored projects, intergovernmental agreements, or information technology
services or products and services] Contractor certifies, warrants, and agrees that it does not
knowingly employ or contract with an illegal alien who will perform work under this contract and will
confirm the employment eligibility of all employees who are newly hired for employment in the United
States to perform work under this contract, through participation in the E-Verify Program or the
Department program established pursuant to CRS 88-17.5-102(5)(c), Contractor shall not knowingly
employ or contract with an illegal alien to perform work under this contract or enter into a contract with
a subcontractor that fails to certify to Contractor that the subcontractor shall not knowingly employ or
contract with an illegal alien to perform work under this contract. Contractor (a) shall not use E-Verify
Program or Department program procedures to undertake pre-employment screening of job applicants
while this contract is being performed, (b) shall notify the subcontractor and the contracting State
agency within three days if Contractor has actual knowledge that a subcontractor is employing or
contracting with an illegal alien for work under this contract, (c) shall terminate the subcontract if a
subcontractor does not stop employing or contracting with the illegal alien within three days of
receiving the notice, and (d) shall comply with reasonable requests made in the course of an
investigation, undertaken pursuant to CRS §8-17.5-102(5), by the Colorado Department of Labor and
Employment. If Contractor participates in the Department program, Contractor shall deliver to the
contracting State agency, Institution of Higher Education or political subdivision a written, notarized
affirmation, affirming that Contractor has examined the legal work status of such employee, and shall
comply with all of the other requirements of the Department program. If Contractor fails to comply with
any requirement of this provision or CRS §8-17.5-101 et seq., the contracting State agency, institution
of higher education or political subdivision may terminate this contract for breach and, if so terminated,
Contractor shall be liable for damages.

L. PUBLIC CONTRACTS WITH NATURAL PERSONS. CRS 8§24-76.5-101.
Contractor, if a natural person eighteen (18) years of age or older, hereby swears and affirms under
penalty of perjury that he or she (a) is a citizen or otherwise lawfully present in the United States
pursuant to federal law, (b) shall comply with the provisions of CRS §24-76.5-101 et seq., and (c) has
produced one form of identification required by CRS §24-76.5-103 prior to the effective date of this
contract.
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ARTICLE 58. MISCELLANEOUS PROVISIONS

A. CONSTRUCTION OF LANGUAGE
The language used in these General Conditions shall be construed as a whole according to its plain
meaning, and not strictly for or against any party. Such construction shall, however, construe
language to interpret the intent of the parties giving due consideration to the order of precedence noted
in Article 2C, Intent of Documents.

B. SEVERABILITY

If any covenant, term, condition, or provision contained in these General Conditions is held by a court
of competent jurisdiction to be invalid, illegal, or unenforceable in any respect, such covenant, term,
condition, or provision shall be severed or modified to the extent necessary to make it enforceable, and
the resulting General Conditions shall remain in full force and effect, and such invalidity or other failure
shall not affect the validity of any other covenant, term or provision hereof. Provided the same does
not work a substantial injustice, these General Conditions shall be construed as if such invalid portion
had not been inserted.

C. SECTION HEADINGS
The section or paragraph headings contained within these General Conditions are inserted for
convenience only and shall not be construed to vary or add to the meaning of this Contract.

D. AUTHORITY
Each person executing the Agreement and its Exhibits in a representative capacity expressly
represents and warrants that he or she has been duly authorized by one of the parties to execute the
Agreement and has authority to bind said party to the terms and conditions hereof.

E. INTEGRATION OF UNDERSTANDING
This Contract is intended as the complete integration of all understandings between the parties and
supercedes all prior negotiations, representations, or agreements, whether written or oral. No prior or
contemporaneous addition, deletion, or other amendment hereto shall have any force or effect
whatsoever, unless embodied herein in writing. No subsequent novation, renewal, addition, deletion,
or other amendment hereto shall have any force or effect unless embodied in a written Change Order
or Amendment to this Contract.

F.  VENUE

The parties agree that venue for any action related to performance of this Contract shall be an
appropriate District Court of the State of Colorado.

G. NO THIRD PARTY BENEFICIARIES
Except as herein specifically provided otherwise, this Contract shall inure to the benefit of and be
binding upon the parties hereto and their respective successors and assigns. The enforcement of the
terms and conditions of this Contract and all rights of action relating to such enforcement, shall be
strictly reserved to the parties to the Agreement. Nothing contained in the Contract Documents shall
give or allow any claim or right of action whatsoever by any other person or entity as beneficiary; all
such non-parties shall be deemed incidental beneficiaries only.

H. WAIVER

The waiver of any breach of a term hereof shall not be construed as a waiver of any other term, of the
same term upon subsequent breach.

l. INDEMNIFICATION
Contractor shall indemnify, save, and hold harmless the State, its employees and agents, against any
and all claims, damages, liability and court awards including costs, expenses, and attorney fees and
related costs, incurred as a result of any act or omission by Contractor, or its employees, agents,
subcontractors, or assignees pursuant to the terms of this contract.
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ARTICLE 54. OPTIONAL PROVISIONS AND ELECTIONS

The provisions of this Article 54 alter the preceding Articles or enlarge upon them as indicated:

The Principal Representative and or the State Buildings Programs shall mark boxes and initial where
applicable.

A. MODIFICATION OF ARTICLE 45. GUARANTEE INSPECTIONS AFTER

COMPLETION
If the box below is marked the six month guarantee inspection is not required.

L] Principal Representative initial

B. MODIFICATION OF ARTICLE 27. LABOR AND WAGES
If the box is marked the Federal Davis-Bacon Act shall be applicable to the Project. The minimum
wage rates to be paid on the Project shall be furnished by the Principal Representative and included in
the Contract Documents.

] Principal Representative initial

C. MODIFICATION OF ARTICLE 39. NON-BINDING DISPUTE RESOLUTION —

FACILITATED NEGOTIATIONS

If the box is marked, and initialed by the State as noted, the requirement to participate in facilitated
negotiations shall be deleted from this Contract. Article 39, Non-Binding Dispute Resolution —
Facilitated Negotiations, shall be deleted in its entirety and all references to the right to the same
where ever they appear in the contract shall be similarly deleted.

The box may be marked only for projects with an estimated value of less than $500,000.

] Principal Representative initial

D. MODIFICATION OF ARTICLE 46. TIME OF COMPLETION AND LIQUIDATED

DAMAGES

If an amount is indicated immediately below, liquidated damages shall be applicable to this Project as,
and to, the extent shown below. Where an amount is indicated below, liquidated damages shall be
assessed in accordance with and pursuant to the terms of Article 46, Time Of Completion And
Liguidated Damages, in the amounts and as here indicated. The election of liquidated damages shall
limit and control the parties right to damages only to the extent noted.

1. For the inability to use the Project, for each day after the number of calendar days specified in
the Contractor's bid for the Project and the Agreement for achievement of Substantial
Completion, until the day that the Project has achieved Substantial Completion and the Notice
of Substantial Completion is issued, the Contractor agrees that an amount equal to

N/A ($ N/A ) shall be assessed against Contractor from
amounts due and payable to the Contractor under the Contract, or the Contractor and the
Contractor’'s Surety shall pay to the Principal Representative such sum for any deficiency, if
amounts on account thereof are deducted from remaining amounts due, but amounts
remaining are insufficient to cover the entire assessment.

2. For damages related to or arising from additional administrative, technical, supervisory and
professional expenses related to and arising from the extended closeout period, for each day in
excess of the number of calendar days specified in the Contractor’s bid for the Project and the
Agreement to finally complete the Project as defined by the issuance of the Notice of Final
Acceptance) after the issuance of the final Notice of Substantial Completion, the Contractor
agrees that an amount equal to __ N/A ($ N/A )
shall be assessed against Contractor from amounts due and payable to the Contractor under
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